

Report to Congressional Requesters

October 2009

SUPPLY CHAIN SECURITY

Feasibility and Cost-Benefit Analysis
Would Assist DHS and
Congress in Assessing
and Implementing the
Requirement to Scan
100 Percent of U.S.Bound Containers





Highlights of GAO-10-12, a report to Congressional Requesters

Why GAO Did This Study

U.S. Customs and Border Protection (CBP), within the Department of Homeland Security (DHS) is responsible for, among other things, the security of cargo containers shipped to the United States. In fiscal year 2008, 611 ports shipped a total of 9.8 million containers to the country. The 9/11 Commission Act (9/11 Act) requires 100 percent of U.S.-bound cargo containers to be scanned by 2012, and CBP has begun implementing the Secure Freight Initiative (SFI) to address this requirement. GAO was requested to assess CBP's efforts to implement the 9/11 Act requirement. This report addresses (1) CBP's progress at the initial ports participating in the SFI program, (2) CBP plans to implement SFI, (3) the extent to which CBP has estimated costs and conducted a cost-benefit analysis of 100 percent scanning, and (4) any challenges to integrating 100 percent scanning with existing container security programs. GAO reviewed operating procedures for the SFI ports and analyzed cost data. GAO also visited six of the seven original SFI ports and spoke to officials from CBP, foreign governments, and private industry.

What GAO Recommends

GAO recommends CBP complete a feasibility analysis, cost estimates, and a cost-benefit analysis, and provide these results to Congress. DHS partially agreed. It stated it has published reports addressing most of the recommendations, but GAO analysis revealed that these reports did not fully satisfy the recommendations' intent.

View GAO-10-12 or key components. For more information, contact Stephen Caldwell at 202-512-9610 or caldwells@gao.gov.

SUPPLY CHAIN SECURITY

Feasibility and Cost-Benefit Analysis Would Assist DHS and Congress in Assessing and Implementing the Requirement to Scan 100 Percent of U.S.-Bound Containers

What GAO Found

CBP has made limited progress in scanning containers at the initial ports participating in the SFI program, leaving the feasibility of 100 percent scanning largely unproven. Since the inception of the SFI program, CBP has not been able to achieve 100 percent scanning at any participating port. While CBP has been able to scan a majority of the U.S.-bound cargo containers at the comparatively low volume ports, it has not achieved sustained scanning rates above five percent at the comparatively larger ports.

CBP has not developed a plan to scan 100 percent of U.S.-bound container cargo by 2012, but has a strategy to expand SFI to select ports where it will mitigate the greatest risk of WMD entering the United States. CBP does not have a plan to scan cargo containers at all ports because, according to agency officials, challenges encountered thus far in implementing SFI indicate that doing so worldwide will be difficult to achieve. However, CBP has not conducted a feasibility analysis of expanding 100 percent scanning, as required by the SAFE Port Act. Such an analysis could help both CBP and Congress determine the most effective way forward to enhance container security. Recognizing that its strategy will not meet the requirement to scan all U.S.-bound cargo containers, DHS plans to issue a blanket extension to all foreign ports by July 2012 to be in compliance with the 9/11 Act. DHS officials acknowledged that they may revisit this plan before the July 2012 deadline.

CBP, while identifying some SFI program costs, has not developed a complete estimate of U.S. program costs because of the lack of a decision on a clear path forward. CBP has also not conducted any cost-benefit analysis which would include other economic costs, including those borne outside the United States, which would be important to any analysis of alternatives to achieving the 100 percent scanning requirement. While uncertainties exist, a cost estimate and cost-benefit analysis, consistent with federal best practices, could assist DHS and CBP in better communicating the magnitude of the costs and benefits to Congress and in designing a clear path forward for enhancing cargo container security.

CPB faces a number of potential challenges in integrating the 100 percent scanning requirement into its existing container security programs. The 100 percent scanning requirement is a departure from existing container security programs in that it requires that all containers be scanned before CBP determines their potential risk level. Senior CBP officials and international trading partners say this change differs from CBP's current risk-based approach based on international supply chain security standards. Our work also indicates that the 100 percent scanning requirement could present challenges to the continued operation of existing container security programs—depending upon how the SFI program is implemented and 100 percent scanning is achieved. Some foreign governments have stated they may adopt a reciprocal requirement that all U.S. origin containers be scanned, which would present additional challenges at domestic U.S. ports.

Contents

Letter		1		
	Results in Brief	6		
	Background CBP's Progress with SFI Implementation and Operation to Date Has Been Limited, Leaving the Feasibility of 100 Percent Scanning Largely Unproven CBP Plans to Improve Container Security Through Two Initiatives, but These Plans Will Not Achieve 100 Percent Scanning and Will			
	Require a Process to Grant Extensions to Non-Compliant Ports CBP Has Not Identified Total Program Costs of SFI Implementation or Conducted a Cost-Benefit Analysis to Assist	28		
	in Evaluating Alternatives to Achieving the 100 Percent Scanning Requirement	32		
	Requirement for 100 Percent Scanning Creates Potential Challenges for CBP that May Hinder the Continued Operation of Existing Container Security Programs and Raises Concerns with			
	International Partners	39		
	Conclusions			
	Recommendations for Executive Action	47		
	Agency Comments and Our Evaluation	48		
Appendix I	Objectives, Scope, and Methodology	54		
Appendix II	Comments from the Department of Energy	58		
Appendix III	Comments from the Department of Homeland Security	60		
Appendix IV	GAO Contact and Staff Acknowledgments	63		
Related GAO Products		64		

Tables		
Tables		
	Table 1: Description of DHS and DOE Cargo Security Initiatives	13
	Table 2: Information on Ports Initially Agreeing to Participate in	
	the SFI Program	23
	Table 3: Data on Containers Scanned and Container Volume at SFI	
	Ports	25
	Table 4: Costs Incurred by DHS and DOE to Implement and	
	Operate SFI Program, through June 2009	34
Figures		
	Figure 1: Overview of Key Participants Involved in Shipping	
	Containers in the International Supply Chain	12
	Figure 2: World Map Indicating the 157 WCO Customs	
	Administrations That Have Signed Letters of Intent to	
	Implement the WCO SAFE Framework	16
	Figure 3: Examples of Scanning Equipment Used at SFI Ports	18
	Figure 4: Example of Scanning Outputs and Equipment at SFI Ports	21

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.



United States Government Accountability Office Washington, DC 20548

October 30, 2009

Congressional Requesters

Concerns about the ability of terrorists to smuggle weapons of mass destruction (WMD) inside cargo containers bound for the United States have heightened since the terrorist attacks of September 11, 2001.¹ Oceangoing cargo containers play a vital role in the movement of cargo between global trading partners. In fiscal year 2008, 611 foreign ports shipped a total of 9.8 million cargo containers to the United States. Balancing security concerns with the need to facilitate the free flow of commerce remains an ongoing challenge for the public and private sectors alike. While U.S. Customs and Border Protection (CBP), within the Department of Homeland Security (DHS), has maintained that the likelihood of terrorists smuggling WMD into the United States in cargo containers is relatively low, the consequence of such an action could be devastating. For example, studies have estimated costs of a WMD attack at a U.S. port to range from \$58 billion to as high as \$1 trillion.²

In the federal government, CBP is responsible for overseeing oceangoing container security and reducing the vulnerabilities associated with the supply chain—the flow of goods from manufacturers to retailers. As CBP performs this mission, it maintains two overarching and sometimes conflicting goals—increasing security while efficiently facilitating legitimate trade and commerce. CBP has developed a layered security strategy to address container security concerns. Core components of the layered security strategy include analyzing information to identify containers that may be at high-risk of transporting WMD, working with host governments to examine high-risk containers at foreign ports, and providing benefits to companies that comply with predetermined security measures. In addition to CBP's layered programs, the Department of Energy (DOE) provides radiation detection equipment to foreign governments to prevent terrorists from smuggling WMD in cargo containers through foreign seaports. Related to these U.S. container

¹ For the purpose of this report, WMD generally refers to radiological or nuclear materials.

² See M. Gerencser, J. Weinberg, and D. Vincent, *Port Security War Games: Implications for U.S. Supply Chains*, (Booz, Allen, and Hamilton, 2002) and C. Meade and R. Molander, *Considering the Effects of a Catastrophic Terrorist Attack*, (Rand Center for Terrorism Risk Management Policy, 2006).

security programs, CBP has worked through the World Customs Organization (WCO) to develop and promote implementation of the SAFE Framework of Standards for supply chain security, which as of June 2009, 157 countries have agreed to implement.³

To further address container security concerns, Congress passed, and the President signed, the Security and Accountability for Every (SAFE) Port Act in 2006. The SAFE Port Act requires that pilot projects be established at three ports to test the feasibility of scanning 100 percent of U.S.-bound containers at foreign ports. To fulfill this requirement and determine the overall feasibility and efficacy of 100 percent scanning, in December 2007, DHS, the Department of State, and DOE jointly announced the formation of the Secure Freight Initiative (SFI) pilot program. In August 2007, 2 months before the SFI pilot began operations, the Implementing Recommendations of the 9/11 Commission Act of 2007 (9/11 Act) was enacted, which requires, among other things, that by July 2012, 100 percent of all U.S.-bound cargo containers be scanned before being placed on a vessel at a foreign port, with possible extensions for ports at which certain conditions exist. While foreign ports are not required to participate, the 9/11 Act scanning requirement provides that cargo

³ The WCO is an independent international organization whose mission is to enhance the efficiency and effectiveness of customs administrations.

⁴Pub. L. No. 109-347, 120 Stat. 1884.

⁵ 6 U.S.C. § 981. A similar requirement was enacted that same year by the Department of Homeland Security Appropriations Act, 2007 (Pub. L. No. 109-295, 120 Stat. 1355 (2006)) and is codified at 6 U.S.C. § 981a. Both statutes specify scanning as examination with both radiation detection equipment and non-intrusive imaging (NII) equipment. 6 U.S.C. §§ 981(a), 981a(a)(1). This scanning is done in order to identify radiation being emitted from a container and anomalies in a container's image which could indicate the presence of shielding material, respectively.

⁶ To address the requirements of the SAFE Port Act, the SFI program became operational in October 2007 at three ports: Qasim, Pakistan; Puerto Cortes, Honduras; and Southampton, United Kingdom.

⁷Pub. L. No. 110-53, § 1701(a), 121 Stat. 266, 489-90 (amending 6 U.S.C. § 982(b)).

 $^{^8}$ The 9/11 Act scanning provision includes possible extensions for a port or ports for which DHS certifies that at least two out of a list of specific conditions exist. Among others, these conditions include (1) adequate scanning equipment is not available or cannot be integrated with existing systems, (2) a port does not have the physical characteristics to install the equipment, or (3) use of the equipment will significantly impact trade capacity and the flow of cargo. $See~6~U.S.C.~\S~982(b)(4)$. The entire set of conditions is discussed in more detail later in this report.

containers loaded on a vessel in a foreign port that have not been scanned are not to be allowed into the United States. This replaced a similar provision in the SAFE Port Act that called for 100 percent scanning but did not have a deadline for full implementation of the scanning requirement. The 9/11 Act did not, however, specify who is to conduct the container scans or who is to pay for scanning equipment or operations and maintenance. According to CBP officials, with the passage of the 9/11 Act, efforts to implement 100 percent scanning at participating ports changed from a pilot test of the operational feasibility of scanning 100 percent of U.S.-bound containers to an initial phasing in of the 100 percent scanning requirement.⁹

Both DHS and CBP, as well as foreign governments and customs organizations, have expressed serious concerns regarding the feasibility and efficacy of the 100 percent scanning requirement. In April 2009, the Acting Commissioner for CBP testified that much had been done to enhance the security of cargo containers relative to other modes of transportation, and added that the area of maritime security should not be overemphasized to the detriment of other transportation modes. He also emphasized that the threat of a significant nuclear weapon in a container remains remote and requested that the scanning requirement be thoughtfully reconsidered by Congress. In January 2009, the Secretary of the Department of Homeland Security also stated that any requirement regarding container scanning from Congress must be achievable and affordable and noted that the July 2012 deadline for 100 percent container scanning appeared to be unattainable. In April 2009, the Secretary determined that CBP would focus deployment of the SFI program to foreign locations of strategic importance in a way that will maximize security benefits given its limited resources. In addition to DHS' concerns that the requirement to scan all U.S.-bound cargo containers cannot be met, foreign governments and customs organizations have expressed their opposition to the requirement. For example, in June 2008, members of the WCO unanimously endorsed a resolution expressing concern that implementation of 100 percent scanning would be detrimental to world trade and could result in unreasonable delays, port congestion, and international trading difficulties. ¹⁰ Similarly, in May 2008, the European

⁹ In addition to the three initial ports selected for the SFI Program, CBP also pursued four additional ports, the Port of Hong Kong; the Port of Busan, Korea; the Port Salalah, Oman; and the Port of Singapore for participation in the program.

¹⁰ The United States abstained from the vote.

Parliament issued a resolution calling for the United States to repeal the 100 percent scanning requirement.

In response to your request, we are providing you with information on CBP's efforts to implement the SAFE Port and 9/11 Acts. This report addresses the following questions:

- What progress has CBP made toward implementing 100 percent scanning at the initial ports participating in the SFI program?
- What planning efforts has CBP made to address the requirement to scan all U.S.-bound cargo containers by July 2012?
- What are the estimated costs to date of the SFI program, and to what extent have future implementation costs been estimated?
- What challenges, if any, does CBP face in integrating the 100 percent scanning requirement with its existing container security programs?

To address these questions, we compared data on the volume of U.S.-bound cargo containers and the number of containers scanned at SFI ports to the scanning requirement set forth in the 9/11 Act. After speaking with CBP officials to resolve inconsistencies with the scanning data, we determined that the data provided were sufficiently reliable for our purposes. We reviewed available CBP documentation on expanding the SFI program, including the SFI program management plan and implementation strategy, and assessed it *against A Guide to the Project Management Body of Knowledge*. We obtained available data on costs for operating the SFI program as reported by CBP and DOE, which we determined to be sufficiently reliable after assessing how CBP and DOE collect and manage cost data. We assessed CBP's cost estimates for further implementation of the SFI program using the *GAO Cost Estimating and Assessment Guide*. We reviewed the need to do a cost-benefit analysis using criteria in DHS' Cost-Benefit Analysis Guidebook¹³

¹¹ The Project Management Institute, *A Guide to the Project Management Body of Knowledge*©, (Newton Square, Pa.: 2008).

¹² GAO Cost Estimating and Assessment Guide: Best Practices for Developing and Managing Capital Program Costs, GAO-09-3SP (Washington, D.C.: March 2009).

 $^{^{\}rm 13}$ Department of Homeland Security, Cost-Benefit Analysis (CBA) Guidebook, Version 2.0 (February 2006).

and Office of Management and Budget (OMB) Circulars. 14 We reviewed bilateral and multilateral efforts to enhance container security, such as the WCO SAFE Framework of Standards. We conducted site visits at six of the seven foreign ports that have been involved in the SFI program, and spoke with foreign government, CBP, and terminal operator officials during these visits. 15 While the results of these site visits and interviews cannot be generalized across all ports that ship cargo containers to the United States, by observing operations at six of the seven ports involved with the SFI program to date—Busan, South Korea; Puerto Cortes, Honduras; Salalah, Oman; Southampton, United Kingdom; Hong Kong; and Singapore—we gained an understanding of the factors and challenges associated with implementing SFI at foreign ports. In addition, we met with CBP, DOE, and State Department officials who have program responsibilities for SFI and other programs that are part of the U.S. government's layered maritime cargo container security strategy. Further, we met with representatives from the WCO and European Commission, and officials from seven foreign governments, five of which contain an SFI pilot port, to discuss multilateral and bilateral efforts to promote supply chain security. We also spoke with six members of CBP's Customs Trade Partnership against Terrorism (C-TPAT) program. 16 Our interviews with these trade industry representatives were based on a nonprobability sample, so while they are not generalizable to the entire maritime trade industry, they provide insight into the relationship between the SFI and C-TPAT programs. We met with CBP officials at domestic ports, as well as domestic port authorities to understand the impact of a reciprocal scanning requirement. As appropriate, we also relied on our prior body of work on container security conducted over the last several years (see list of Related GAO Products at the end of this report).

We conducted this performance audit from August 2008 through October 2009 in accordance with generally accepted government auditing

¹⁴ See Circular No. A-11 *Preparation, Submission, and Execution of the Budget* (August 2009); Circular No. A-94 Guidelines and Discount Rates for Benefit-Cost Analysis of Federal Programs (October 1992); and Circular A-4 Regulatory Analysis (September 2003).

¹⁵ Due to ongoing security concerns, we did not conduct a site visit at Port Qasim, Pakistan. Instead, we observed CBP's remote operation of the SFI program in Qasim from the National Targeting Center-Cargo (NTC-C) in Virginia.

¹⁶ Through C-TPAT, CBP develops voluntary partnerships with members of the trade community where private companies agree to improve the security of their supply chains in return for various benefits, such as a reduced likelihood that their containers will be examined.

standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives. A detailed discussion of our scope and methodology is contained in appendix I.

Results in Brief

CBP has made limited progress in working with the initial seven SFI ports to ensure the scanning of U.S.-bound container cargo, and the feasibility of 100 percent scanning remains largely unproven. CBP and DOE have been successful in integrating images of scanned containers onto a single computer screen that can be reviewed remotely from the United States. They have also been able to use these initial ports as a test bed for new applications of existing technology, such as mobile radiation scanners. However, the SFI ports' level of participation, in some cases, has been limited in terms of duration (e.g., the Port of Hong Kong stopped their participation in scanning after approximately 16 months) or scope (e.g., the Port of Busan, Korea allowed scanning in only one of the eight terminals). In addition, one port has withdrawn from the SFI program and another port has yet to begin scanning operations. Furthermore, since the inception of the SFI program in October 2007, no participating port has been able to achieve 100 percent scanning. While 54 to 86 percent of the U.S.-bound cargo containers were scanned at three comparatively lowvolume ports that are responsible for less than 3 percent of container shipments to the United States, sustained scanning rates above 5 percent have not been achieved at two comparatively larger ports—the type of ports that ship most containers to the United States. Scanning operations at the initial SFI ports have encountered a number of challenges including safety concerns, logistical problems with containers transferred from rail or other vessels, scanning equipment breakdowns, and poor quality scan images. Both CBP and GAO had previously identified many of these challenges, and CBP officials are concerned that they and the participating ports cannot overcome them. Thus, the feasibility of 100 percent scanning remains largely unproven.

CBP has planned two initiatives to improve container security; however, neither initiative would achieve the 9/11 Act requirement to scan 100 percent of all U.S.-bound cargo by July 2012. The first initiative, the "strategic trade corridor strategy," would involve scanning 100 percent of U.S.-bound containers at selected foreign ports where CBP believes it will mitigate the greatest risk of WMD entering the United States. The Secretary of Homeland Security approved this strategy and, according to

CBP, it is in negotiations with foreign governments to expand SFI to ports in those countries. Because negotiations are ongoing, details on the number of ports involved are not yet finalized. The second initiative, known as the "10+2" program, requires importers to provide 10 data elements and vessel carriers to provide 2 data elements on containers and their cargo to CBP, adding to the information available to CBP and improving its ability to identify containers that may pose a risk for terrorism for additional scrutiny—such as scanning or physical inspection. CBP believes the strategic trade corridor strategy, combined with its recently implemented 10+2 program, will enhance cargo container security. Based on discussions with DHS and CBP officials, it is unclear whether DHS intends for the strategic trade corridor strategy and 10+2 program to be implemented in lieu of the 100 percent scanning requirement or whether it is the first phase of implementation at all ports worldwide. While the strategic trade corridor strategy and 10+2 may improve container security, they do not achieve the legislative requirement to scan 100 percent of U.S.-bound containers. According to CBP, it does not have a plan for full-scale implementation of the statutory requirement by July 2012 because challenges encountered thus far in implementing the SFI program indicate that implementation of 100 percent scanning worldwide by the 2012 deadline will be difficult to achieve. However, it has not performed a feasibility analysis of the SFI pilot and expanding 100 percent scanning to other foreign ports as required by the SAFE Port Act. Furthermore, best practices for project management call for the feasibility of a program to be considered early on, which can be done through evaluating alternatives. The analysis should consider the scope, objectives, time line and resources needed to achieve 100 percent scanning to determine if it is feasible and if so what is the best way to achieve it, or if it is not feasible, what are the other alternatives. Given the challenges encountered in implementing SFI at the initial ports, such an analysis could help CBP and Congress determine the most effective way forward to enhance container security. Further, senior DHS and CBP officials acknowledge that most, if not all foreign ports, will not be able to meet the July 2012 target date for scanning all U.S.-bound cargo, and DHS will need to issue extensions to such ports to allow the continued flow of commerce and still comply with the 9/11 Act. DHS officials told us that the department had made a decision to grant a blanket extension to all foreign ports rather than on a port-by-port basis since some of the conditions listed in the 9/11 Act as a basis for granting extensions can be applied systemically to all ports. Specifically, DHS believes the last two conditions—that the use of the equipment would significantly impact trade capacity and the flow of cargo, and that scanning equipment does not adequately provide automatic notification of an anomaly in a containercould apply to all foreign ports and, thus, warrant the use of a blanket extension because two conditions are sufficient to justify an extension under the statute. DHS officials acknowledged that this plan for extensions could be revisited if there are significant changes (e.g., advancements in scanning technology) before the July 2012 deadline.

CBP and DOE have tracked some information on their own costs for implementing SFI—about \$100 million to date—but CBP has not developed a comprehensive estimate for future U.S. program costs, or conducted a cost-benefit analysis that compares the costs and benefits of the 100 percent scanning requirement with other alternatives, such as the strategic trade corridor strategy. The SAFE Port Act requires CBP to report on costs for implementing the SFI program at foreign ports, but CBP has not yet estimated total U.S. program costs because of both the lack of a decision by DHS on a clear path forward and the unique set of challenges that each foreign port presents. While uncertainties exist regarding a path forward for the program, a credible cost estimate consistent with cost estimating best practices could better aid DHS and CBP in determining the most effective way forward for SFI and communicating the magnitude of the costs to Congress for use in annual appropriations. In evaluating the 9/11 Act, the Congressional Budget Office assumed that foreign ports would pay for implementing the scanning systems at their ports; however, CBP and DOE have paid the majority of SFI costs for operating the SFI program to date. The SAFE Port Act and 9/11 Act do not address the issue of who is expected to pay the cost of developing, maintaining, and using the infrastructure, equipment, and people needed for the 100 percent scanning requirement, but implementing the requirement would entail costs beyond U.S. government program costs, including those incurred by foreign governments, private terminal operators, and could result in higher prices for American consumers. CBP has not estimated these additional economic costs, though they are relevant in assessing the balance between improving security and maintaining trade capacity and the flow of cargo. Both the Office of Management and Budget and DHS guidance cite cost-benefit analysis as a key practice for agencies to use in making decisions and allocating resources. Conducting a cost-benefit analysis would allow CBP to evaluate the costs and benefits of achieving 100 percent scanning as well as other alternatives for enhancing container security. Such an analysis could provide important information to CBP and to Congress to determine the most effective way forward to enhance container security.

CBP faces a number of potential challenges in integrating the 100 percent scanning requirement with its existing container security programs as it

may hinder the continued operation of such programs, and its international trading partners have raised concerns regarding, among other things, the effectiveness of the 100 percent scanning requirement. The scanning requirement is a departure from existing container security programs because it requires CBP to apply the scrutiny of scanning to all containers rather than conducting analyses to determine the containers' potential risk level to determine whether scanning is needed. Senior CBP officials have stated that the 100 percent scanning requirement differs from the risk-based strategy it uses to identify containers that may require more scrutiny—such as scanning and physical inspection. Our work also indicates that the 100 percent scanning requirement could present potential challenges to the continued operation of other existing container security programs, depending upon how the SFI program is expanded and 100 percent scanning is implemented. For example, at one of the pilot ports we visited, the continued operation of the SFI program reduced the willingness of the foreign government to work with CBP to identify and physically inspect containers under an existing bilateral program. The implementation of 100 percent scanning could also present challenges by reducing the willingness of private companies to partner with CBP to improve their internal security programs. For example, as a benefit, when importers currently partner with CBP through the C-TPAT program (and share information on their internal security practices), their containers generally receive less scrutiny. With the potential worldwide requirement to scan all U.S.-bound containers, regardless of the importer's membership in C-TPAT, importers could lose one of the key benefits of participating in C-TPAT. The new requirement has also created challenges for CBP in its overall working relationships with foreign governments. Because of the global nature of the supply chain, international cooperation has been a key tenant of U.S. maritime security strategy and practices. However, the 100 percent scanning requirement is being put forth solely by the United States, in contrast to some existing container security programs that were negotiated multilaterally or bilaterally with willing partners. Officials at international organizations and foreign governments we spoke with have raised concerns to CBP about 100 percent scanning, stating that that the new requirement is inconsistent with the risk-based strategy adopted in international standards for supply chain security that CBP uses in its existing programs. The officials also stated the new requirement will diminish security by reducing resources available to focus on high-risk containers. If the United States enforces the 100 percent scanning requirement, the European Commission has stated the European Union may impose a reciprocal scanning requirement. This could present further challenges to CBP. CBP officials and terminal operators at domestic U.S. ports we met with stated that they would have a difficult time meeting

such a foreign-required scanning process and it could come at the expense of their ability to secure the United States from inbound containers that might contain WMD.

To better position DHS to comply with the scanning provisions of the SAFE Port and 9/11 Acts, improve container security, and better inform Congress on CBP's efforts to implement 100 percent scanning, we are recommending that the Secretary of Homeland Security, working with the Commissioner of CBP and in consultation with the Secretaries of Energy and State as appropriate (1) conduct a feasibility analysis of implementing the 100 percent scanning requirement in light of the challenges faced; (2) develop comprehensive and credible estimates of total U.S. program costs; (3) conduct a cost-benefit analysis (including all significant economic costs) of 100 percent scanning and alternative container security programs, and (4) report the results of the feasibility analysis, cost estimates, and cost benefit analysis to Congress, to assist DHS and Congress in addressing existing challenges and determining the best path forward to enhance container security.

In commenting on a draft of this report, DHS stated that it concurred with three of our recommendations related to developing a feasibility analysis and a comprehensive cost estimate and providing the results of these and other analyses to Congress, but that it had already published reports that had addressed these recommendations. We disagree because our analysis of these reports reveals that DHS has not fully satisfied the intent of the recommendations as its reports do not include a feasibility analysis that includes specific elements required by the SAFE Port Act and its cost estimates are not comprehensive. DHS also said that it agreed in part with our recommendation that it develop a cost benefit analysis of 100 percent scanning, acknowledging that the recommended analyses would better inform Congress, but stated the recommendations should be directed to the Congressional Budget Office. While CBO does prepare cost estimates for pending legislation, we think the recommendation is appropriately directed to CBP. DHS's comments are reprinted in Appendix III. CBP and the State Department also provided technical comments, which we incorporated as appropriate.

Background

Vulnerabilities of Containers in the International Supply Chain

Ports are critical gateways for the movement of commerce through the international supply chain. The facilities, vessels, and infrastructure within ports, and the cargo containers passing through them, all have vulnerabilities that terrorists could exploit. Containers carrying goods that are shipped in oceangoing vessels are of particular concern because they can be filled overseas at many different locations and are transported through complex logistics networks before reaching U.S. ports. In addition, transporting a shipping container from its international point of origin to its final destination involves many different participants and many points of transfer. The container, or material in it, can be affected not only by the manufacturer or supplier of the material being shipped, but also by carriers who are responsible for getting the material to a port, as well as by personnel who load containers onto the ships. Others who interact with the cargo or have access to the records of the goods being shipped include exporters who make arrangements for shipping and loading, freight consolidators who package disparate cargo into containers, and forwarders who manage and process the information about what is being loaded onto the ship. Figure 1 illustrates many of the key participants and points of transfer involved from the time that a container is loaded for shipping to its arrival at the destination port and ultimately the importer.

Figure 1: Overview of Key Participants Involved in Shipping Containers in the International Supply Chain

EXPORT SIDE

Exporter
Freight consolidator
Inland carrier (e.g., truck, rail)
Terminal operator
Freight forwarder



Containerized goods ready for shipment



Shipment aboard ocean carrier

IMPORT SIDE

Customs broker Customs inspectors Terminal operator Inland carrier (e.g., truck, rail) Importer



Arrival at receiving port

Source: GAO, DHS

Several studies of maritime security conducted by federal, academic, nonprofit, and business organizations have concluded that the movement of oceangoing cargo in containers is vulnerable to some form of terrorist action. Every time responsibility for cargo in containers changes hands along the supply chain there is the potential for a security breach. As a result, vulnerabilities exist that terrorists could take advantage of by, for example, placing a WMD into a container for shipment to the United States or elsewhere. U.S. government officials believe that the likelihood of terrorists smuggling WMD into the United States in cargo containers is relatively low. While there have been no known incidents of containers being used to transport WMD, criminals have exploited containers for other illegal purposes, such as smuggling weapons, people, and illicit substances.

The U.S. Government Is Engaged in Efforts to Secure Containers in the International Supply Chain

In the federal government, CBP is responsible for overseeing oceangoing container security and reducing the vulnerabilities associated with the supply chain. While CBP officials at domestic ports continue efforts to identify and examine imports arriving in containers that may pose a risk for terrorism, CBP's post-9/11 strategy also involves focusing security

efforts beyond U.S. borders to target and examine cargo that may pose a risk for terrorism before it enters U.S. ports. CBP's strategy is based on a layered approach of related initiatives that attempt to focus limited resources on potentially risky cargo shipped in containers bound for the United States while allowing other containers carrying cargo to proceed without unduly disrupting commerce. CBP's layered strategy to address container security is complimented by DOE's efforts to prevent the proliferation of nuclear materials. DOE has led U.S. efforts to detect radioactive material in cargo containers originating at foreign ports. A brief description of CBP and DOE initiatives is provided in table 1.

Table 1: Description of DHS and DOE Cargo Security Initiatives

Initiative and year introduced	Department currently responsible	Description		
Automated Targeting System (ATS), 1999	DHS	CBP uses ATS—a mathematical model that uses weighted rules to assign a risk score to arriving cargo shipments based on shipping information—to help identify and prevent potential terrorists and terrorist weapons from entering the United States. ATS is a computerized decision support tool used by CBP to review documentation, including cargo manifest information submitted by the ocean carriers on all arriving shipments, and entry data (more detailed information about the cargo) submitted by brokers, to develop risk scores that help identify containers for additional examination.		
24-hour Rule, 2002	DHS	CBP generally requires ocean carriers to electronically transmit cargo manifests to CBP's Automated Manifest System 24 hours before the U.Sbound cargo is loaded onto a vessel at a foreign port. Carriers and importers are to provide information to CBP that is used to strengthen how ATS assigns risk scores. The cargo manifest information is submitted by ocean carriers on all arriving cargo shipments.		
Container Security Initiative (CSI), 2002	DHS	CBP places staff at participating foreign ports to work with host country customs officials to target and examine high-risk container cargo for weapons of mass destruction before they are shipped to the United States. CBP officials identify the containers that may pose a risk for terrorism and request that their foreign counterparts examine the contents of the containers.		
Customs-Trade Partnership Against Terrorism (C-TPAT), 2001	DHS	CBP develops voluntary partnerships with members of the international trade community comprised of importers; customs brokers; forwarders; air, sea, and land carriers; and contract logistics providers. Private companies agree to improve the security of their supply chains in return for various benefits, such as a reduced likelihood that their containers will be examined.		
Megaports Initiative, 2003	DOE	DOE installs radiation detection equipment at key foreign ports, enabling foreign government personnel to use radiation detection equipment to screen shipping containers entering and leaving these ports, regardless of the containers' destination, for nuclear and other radioactive material that could be used against the United States and its allies. As of June 2009, the Megaports Initiative was fully operational at 23 foreign ports and in various stages of implementation at 21others.		

Initiative and year introduced	Department currently responsible	Description
Standards to Secure and Facilitate Global Trade (SAFE) Framework of Standards, 2005	DHS	CBP, along with international partners developed the WCO Framework of Standards to Secure and Facilitate Global Trade (commonly referred to as the SAFE Framework), the core concepts of which are based on components in CBP's CSI and C-TPAT programs. In June 2005, the 173-member customs administrations of the World Customs Organization adopted the SAFE Framework and as of June 2009, 157 member countries, including the United States, had signed letters of intent for implementing the SAFE Framework.
Secure Freight Initiative (SFI), 2006	DHS, DOE	CBP and DOE program at selected ports to scan 100 percent of U.Sbound container cargo for nuclear and radiological materials overseas using integrated examination systems that couple non-intrusive inspection (NII) and radiation detection equipment.
Domestic Port Radiation Detection Scanning, 2007	DHS	CBP program to scan 100 percent of containers arriving in the United States with radiation detection equipment prior to leaving a domestic port. As of April 2009, CBP had 409 radiation portal monitors deployed at domestic ports, through which approximately 98 percent of all arriving containers passed through.
Mutual Recognition Arrangements, 2007, 2008, 2009	DHS	CBP bilateral program to develop mutual recognition of Authorized Economic Operator (AEO) programs. This occurs when customs administrations agree to recognize the members of their respective programs. As of June 2009, CBP has signed mutual recognition arrangements with New Zealand, Canada, Jordan, and Japan. Furthermore, the United States is in discussions with the European Union regarding the possibility of entering into a nonbinding mutual recognition arrangement.
Importer Security Filing and Additional Carrier Requirements (also known as 10+2), 2009	DHS	CBP regulation that requires importers and vessel carriers to provide additional data elements for improved identification of containers that may pose a risk for terrorism. The importer is responsible for supplying CBP with 10 shipping data elements 24 hours prior to lading while the vessel carrier is required to provide 2 data elements in addition to those previously required.

Source: GAO summary of information obtained from DHS, DOE, and WCO.

^aCargo manifests are prepared by the ocean carrier and are composed of bills of lading for each shipment of cargo loaded on a vessel to describe the contents of the shipment.


^bAuthorized Economic Operators are those companies that participate in a country's customs-tobusiness partnership programs and may include, for example, manufacturers, importers, and exporters. Incentives for businesses participating in AEO programs are defined and offered by the individual member states.

CBP Has Taken Steps to Promote Customs Security Standards Internationally

CBP has taken a lead role in working with foreign customs administrations on approaches to standardize supply chain security worldwide. In 2004, CBP, along with 11 other member customs administrations of the WCO, formed the High Level Strategic Group to develop international standards for customs security practices. The group developed the WCO Framework of Standards to Secure and Facilitate Global Trade (commonly referred to as the SAFE Framework), the core concepts of which are based on components in CBP's CSI and C-TPAT programs. For example, just as in the CSI program, the SAFE Framework states that members should use a risk-management system to target and identify cargo that may pose a risk for terrorism. Similar to C-TPAT, the SAFE Framework incorporates the

concept of the Authorized Economic Operator (AEO) and provides technical guidance for customs administrations to develop an AEO program that offers incentives to companies that comply with predetermined minimum supply chain security standards. According to data from the WCO, as of July 2009, about 70 countries, including the 27 members states of the European Union, have implemented or have begun developing AEO programs. In the United States, C-TPAT is the designated AEO program and businesses participating in the program are Authorized Economic Operators. In June 2005, the 173-member customs administrations of the WCO adopted the SAFE Framework. Further, as of June 2009, 157 WCO members, including the United States, had signed letters of intent to implement the SAFE Framework (see fig. 2).

Figure 2: World Map Indicating the 157 WCO Customs Administrations That Have Signed Letters of Intent to Implement the WCO SAFE Framework



Source: GAO (map art), Map Resources (map), WCO (data).

Note: Countries' names and geographic regions have been defined by WCO.

While CBP has developed cooperative relationships with foreign governments to enhance the security of U.S.-bound cargo containers before they are placed on a vessel, several factors at foreign ports that impact the security of cargo are beyond CBP's control. For example, while CBP has developed specific standards for the inspection equipment used to scan cargo containers at domestic ports, CBP has potentially limited assurance that this inspection equipment is capable of detecting and identifying potential WMD at foreign ports. Additionally, while CBP can issue a "do not load" order so that a specific cargo container would not be allowed on a U.S.-bound vessel, it has no authority to compel host governments to participate in security programs or to scan cargo containers that it has determined may pose some risk. For example, when CBP determines that cargo in a particular container at a CSI or SFI port poses some risk, it must request that the host government's customs service conduct a physical examination of the container since CBP has no authority to do so itself. Similarly, unlike domestic ports, CBP cannot compel private sector entities operating at foreign ports to participate in security initiatives. For example, at one port, for a period of approximately 2 months, the terminal operator ceased to provide CBP information on which containers leaving the port were bound for the United States. As a result, CBP had greater difficulty determining which containers were U.S.bound and, therefore, should be scanned with imaging equipment. Under these circumstances, CBP would still have the option of preventing the cargo containers from being loaded onto U.S. bound vessels, or flagging the containers for further inspection once they arrive in the United States.

Equipment Used to Conduct Examinations of Cargo Containers

There are generally two types of cargo container examinations—scanning equipment and physical searches—used as part of the SFI and CSI programs. There are two basic types of scanning equipment currently used to examine cargo containers that do not require the container to be opened: (1) radiation detection equipment, including radiation portal monitors, and (2) non-intrusive imaging equipment (NII), which may use X-rays or gamma rays. Radiation detection equipment, such as radiation portal monitors (RPM) and radiation isotope identification devices (RIID) detect the presence of radioactive material that may be in a container. RIIDs and certain types of RPMs can identify the type of material emitting the radiation and whether the material poses a threat or is a naturally

occurring radioactive material, such as that found in certain ceramic tiles. ¹⁷ We observed at domestic and foreign ports that if radioactive emissions were detected from a cargo container, customs officials used a handheld RIID to determine whether the radiation being emitted posed a threat. The second type of equipment, referred to as NII, uses X-rays or gamma rays to scan a container and create images of the container's contents without opening it. Examples of a RPM, handheld RIID, and NII are depicted in figure 3.

Figure 3: Examples of Scanning Equipment Used at SFI Ports



Radiation portal monitor (RPM)



Handheld radiation isotope identification device (RIID)



Non-intrusive imaging (NII) scanner

Source: GAO.

CBP officials, along with host government officials, review the images produced with the NII to detect anomalies or shielding that could indicate the presence of WMD. The 100 percent scanning provision of the 9/11 Act requires containers to be scanned with both radiation detection and NII equipment; doing so may identify WMD material that is successfully shielded from detection by RPM. The average time at which a container is

¹⁷ DHS, through its Domestic Nuclear Detection Office (DNDO), is currently sponsoring testing of the Advanced Spectroscopic Portal (ASP) monitors, which are designed to both detect and identify the specific type of source material. We have previously identified deficiencies associated with testing the ASP. For additional details see *Combating Nuclear Smuggling: DHS Improved Testing of Advanced Radiation Detection Portal Monitors, but Preliminary Results Show Limits of New technology*, GAO-09-655 (Washington, D.C.: May 21, 2009).

processed through the scanning system is 3 to 5 minutes. If the use of the RIID is necessary, the average time increases another 5 to 10 minutes.

Secure Freight Initiative (SFI)

In response to the SAFE Port Act requirement to implement a pilot program to determine the feasibility of scanning 100 percent of U.S.-bound containers with both RPM and NII equipment, CBP, the State Department, and DOE jointly announced the formation of SFI in December 2006 as an effort to build upon existing container security measures by enhancing the U.S. government's ability to ensure containers are scanned for nuclear and radiological material overseas and better assess the risk of inbound containers. In essence, SFI builds upon the CSI and Megaports programs by combining each program's scanning technology equipment. To accomplish this, CBP met with terminal operators to identify foreign ports for inclusion in the pilot program to scan 100 percent of U.S.-bound containers. Based on discussions with terminal operators and subsequent discussions with host government officials, three ports were selected to implement the SAFE Port Act pilot program: Qasim, Pakistan; Puerto Cortes, Honduras; and Southampton, United Kingdom. According to CBP officials, while initiating the SFI program at these ports satisfied the SAFE Port Act requirement to implement the program at three ports, ¹⁸ CBP also selected the ports of Hong Kong; Busan, South Korea; and Salalah, Oman to more fully demonstrate the capability of the integrated scanning system at larger, more complex ports with higher percentages of transshipment container cargo—cargo containers from one port that are taken off a vessel at another port to be placed on another vessel bound for the United States. For example, port officials told us that at the Ports of Hong Kong, Singapore, and Salalah, transshipment cargo constitutes about 50 percent, 87 percent, and 99 percent of U.S.-bound containers, respectively. CBP officials also stated that with the passage of the 9/11 Act, the focus of the SFI program shifted from determining the feasibility of 100 percent scanning to becoming the first phase of CBP's phased-in approach to implementing the 100 percent scanning requirement.

 $^{^{18}}$ The act required CBP to identify three distinct ports through which containers pass or are transshipped to the United States with unique features and differing levels of trade volume. 6 U.S.C. \S 981(a).

CBP's Progress with SFI Implementation and Operation to Date Has Been Limited, Leaving the Feasibility of 100 Percent Scanning Largely Unproven While CBP and DOE have made progress in integrating new technologies as part of the SFI program, progress in implementing and expanding the scanning of U.S.-bound cargo containers at participating ports has been limited. Some ports that initially agreed to participate in the SFI program did so for a limited time, or on a limited basis. Logistical, technological, and other problems at participating ports, as well as concerns regarding the safety of the NII equipment used for the SFI program, have prevented any of the participating ports from achieving 100 percent scanning, as ultimately required by the 9/11 Act, leaving the feasibility and efficacy of 100 percent scanning largely unproven. Moreover, attempts to implement 100 percent scanning at these foreign ports have confirmed challenges previously identified by CBP and GAO.¹⁹

CBP and DOE Have Made Progress in Integrating and Modifying Scanning Equipment

CBP has been successful in integrating outputs from the various types of scanning equipment used to scan cargo containers at foreign ports participating in the SFI program. CBP and DOE were able to integrate the outputs from RPM and NII equipment with the Automated Targeting System (ATS) so a CBP officer can review all the data and information associated with a container on a single screen.²⁰ CBP officers can also access scanning information remotely and do not need to be present at an SFI port to analyze the RPM results and NII images of containers. For example, at the National Targeting Center-Cargo (NTCC), we observed that outputs from RPM and NII equipment located at Port Qasim in Pakistan were accessible to CBP officers located in the United States.²¹ These officers could observe the scanning equipment outputs in combination with information from ATS to make determinations as to whether to request that the cargo container being scanned be more closely examined by host government personnel. CBP officers could also observe scans of cargo containers being conducted at the port in real time via


¹⁹ GAO, Supply Chain Security: Challenges to Scanning 100 Percent of U.S.-Bound Cargo Containers, GAO-08-533T (Washington, D.C.: June 12, 2008).

²⁰ ATS is a computerized decision support tool to review electronic documentation, including electronic manifest information submitted by ocean carriers to help identify shipments requiring additional scrutiny.

²¹ According to CBP, the National Targeting Center (NTC) was established in response to the need for proactive targeting aimed at preventing acts of terror and to seize, deter, and disrupt terrorists and implements of terror. NTC originally combined both passenger and cargo targeting in one facility. It was later divided into the NTC-C and the National Targeting Center-Passenger. For purposes of this report, we use NTC-C in our references since its mission is to support CBP cargo-targeting operations.

cameras that can be operated remotely from the United States. Examples of scanning outputs and equipment used at an SFI port are shown in figure 4.

Figure 4: Example of Scanning Outputs and Equipment at SFI Ports



CBP officer reviewing outputs from SFI scanning equipment in ATS, Port of Southampton, United Kingdom



Radiation detection equipment known as Mobile Radiation Detection Identification System (MRDIS), Port of Salalah, Oman

Source: GAO

This integration of technologies has also allowed CBP to transfer targeting efforts involving the Port of Southampton, United Kingdom, to domestic ports. Currently, CBP officers in Newark, Baltimore, Savannah, and other domestic port locations have been trained to incorporate the scanned data from the Port of Southampton into their targeting methodology and coordinate secondary examinations with the SFI team at the port. Similarly, at Puerto Cortes in Honduras, we observed that scan data from imaging and RPM equipment were available for review by CBP and Honduran Customs officials almost instantly after the images were generated by the inspection equipment. Honduran Customs officials stated that, in addition to CBP's interest in detecting WMD, having this information available greatly assisted in their efforts to detect and identify contraband, such as narcotics, being shipped in cargo containers through the port.

Ports participating in the SFI program have also been able to serve as a testing ground for new inspection technologies. For example, at the Port

of Salalah in Oman, we observed the testing of mobile platforms to carry large format radiation detection equipment, known as Mobile Radiation Detection Identification Systems (MRDIS) that Pacific Northwest National Laboratory, in conjunction with DOE, has developed (see fig. 4). The MRDIS units were built to more effectively capture transshipment cargo (cargo taken off of one vessel to be placed on a U.S.-bound vessel) as it is being unloaded from a vessel without creating congestion. However, the effectiveness of the MRDIS, and its impact on the flow of containers, has not been fully tested because the SFI program is not yet operational at the Port of Oman.

Foreign Port Participation in the SFI Program Has Been Limited

CBP reached arrangements with foreign governments to implement the SFI program at seven foreign ports. As of June 2009, SFI operations have been conducted at five ports, but in some cases for a limited time or on a limited basis. In addition, one port has withdrawn and another has yet to begin scanning operations.

As shown in table 2, the SFI program has operated continuously since October 2007 at Port Qasim, Pakistan; Puerto Cortes, Honduras; and the Port of Southampton, United Kingdom and the majority of U.S.-bound cargo containers from these ports have been scanned. Host government officials at Puerto Cortes have expressed a desire to continue with the SFI program and have allocated personnel to support program operations. At the Port of Southampton, the host government has allowed SFI operations to continue, but withdrew customs personnel originally allocated to support program operations after the 6-month arrangement it had with CBP to participate in the SFI program came to an end. Customs officials in the United Kingdom stated that the costs associated with assigning personnel to assist CBP with SFI program operations were preventing these officials from fulfilling their domestic responsibilities, such as detecting drugs. As a result, the SFI program at the Port of Southampton is now solely supported by CBP officers working directly with the terminal operator.

SFI port	Date of SFI operations		
Qasim, Pakistan	October 12, 2007 to present		
Puerto Cortes, Honduras	October 12, 2007 to present		
Southampton, United Kingdom	October 12, 2007 to present ^a		
Hong Kong	January 11, 2008 to April 30, 2009		
Busan, South Korea	March 18, 2009 to present		
Salalah, Oman	Program postponed with no planned initiation date		
Singapore ^b	CBP and the Government of Singapore mutually agreed the Port of Singapore would not participate in SFI prior to operations beginning		

Source: GAO analysis of data provided by CBP.

Among ports that participated in the SFI program, the largest port in terms of container volume shipped to the United States, the Port of Hong Kong, participated in the program for about 16 months—scanning containers at one of the nine terminals on a voluntary basis. The program ended as scheduled in April 2009 and was not renewed at the mutual decision of the Hong Kong government and DHS. Discussing their decision not to extend SFI, Hong Kong port officials observed that CBP-provided statistics showed no trade facilitation benefits for containers passing through SFI scanning and noted CBP's efforts to focus container scanning at those ports where there was greater risk. They also stated that they saw no benefit to participation in the program in terms of their own port security and expressed concerns that equipment and infrastructure costs, as well as costs to port efficiency, would make full implementation of the SFI program at all of its terminals unfeasible.

Similarly, according to CBP officials, the government of South Korea agreed to allow the Port of Busan to participate in the SFI program for 6 months at one terminal at the port. CBP officials stated that the South Korean government has agreed to extend the program for another 6 months, but no permanent arrangement has been reached.

In addition, two ports that had initially agreed to participate in the program have since withdrawn or postponed their operations. DHS and

^aAlthough SFI operations at the Port of Southampton are ongoing, the SFI program is operated solely by CBP officials. United Kingdom customs withdrew its participation from the program in April 2008, after the 6-month arrangement it had to participate came to an end.

^bWhile CBP and the Government of Singapore initially signed a declaration of principles in December 2007 to establish the Port of Singapore's participation in the SFI program, this decision was later mutually rescinded.

the government of Singapore mutually agreed to suspend the SFI program at the Port of Singapore before the program began scanning operations, noting concerns about the potential adverse impact on port efficiencies due to the large volume and complexity of operations at the port. In this instance, both DHS and Singapore agreed that the benefits of initiating the program with existing technology were outweighed by the potential impact the operations could have on trade flow through the port. Also, according to CBP officials, Port Salalah in Oman had initially agreed to participate in the SFI program for 6 months. However, according to U.S.-government officials, implementation of the SFI program at Port Salalah has been postponed due to port management concerns regarding the scope, time line, and criteria for success for the program. The officials said that U.S. government personnel are working with Omani Customs to find a path forward, but no firm plans or time line yet exist for initiating SFI operations at the Port of Salalah.

Government officials we spoke with in Asia and Europe generally stated that they viewed the implementation and operation of the SFI program to be a pilot—with a definite start and end date—to determine the feasibility and usefulness of further implementation. As such, they stated that they do not view the SFI program as being permanent.

Scanning Rates at Larger SFI Ports Have Been Far Short of 100 Percent

While CBP has been able to scan a majority of U.S.-bound cargo containers from three comparatively low-volume ports participating in the SFI program, at two higher volume ports—which constitute approximately 17 percent of containers arriving in the United States—it has been able to scan no more than 5 percent of U.S.-bound cargo containers, on average, most of which were scanned after they were determined to be high risk by CBP officers as part of the CSI program, according to CBP officials. As shown in table 3, at Port Qasim, Puerto Cortes, and the Port of Southampton—which together account for 2.4 percent of U.S.-bound cargo containers with little or no transshipment cargo containers—CBP has been able to scan, on average, 54 percent to 86 percent of the U.S.-bound cargo containers. In contrast, at the Ports of Hong Kong and Busan—which together account for 16.6 percent of U.S.-bound cargo containers and have larger percentages of transshipped cargo—CBP has

²² Under the CSI program, CBP personnel work with host country customs officials to identify high-risk cargo before it is loaded on a U.S.-bound vessel. CBP officials then request that their foreign counterparts examine the contents of the container.

been able to scan, on average, 3 to 5 percent of the U.S.-bound cargo containers. CBP officials stated that while scanning percentages are low, operations at these ports have been limited to a single terminal or to an area within a single terminal. They added that these larger ports would only agree to participate in the program if SFI operations were limited in scope, and the agency has worked with host governments to expand operations. However, as of yet, CBP has not made arrangements to expand operations at these ports.

Table 3: Data on Containers Scanned and Container Volume at SFI Ports

Average percentage of U.S.bound containers scanned during SFI program

SFI port	RPM ^a	NII	Number of U.Sbound containers exported from SFI ports, fiscal year 2008	Rank of SFI ports in terms of volume of containers exported to the U.S., fiscal year 2008	Percentage of all cargo containers that arrived in U.S. from SFI ports, fiscal year 2008
Qasim⁵	85	86	29,191	61st	0.3
Puerto Cortes ^b	76	78	188,438	21st	1.9
Southampton ^b	54	56	20,687	63rd	0.2
Hong Kong ^c	3	3	894,080	3rd	9.2
Busan⁴	5	5	720,582	4th	7.4
Salalah	Not yet operation	onal	55,053	37th	0.6

Source: GAO analysis of data provided by CBP.

^aThe radiation detection equipment used to scan containers are referred to as radiation portal monitors (RPM).

^bScanning percentages at Port Qasim, Puerto Cortes, and the Port of Southampton reflect operations conducted from November 2007 through May 2009.

^cScanning percentages at the Port of Hong Kong reflect operations conducted from February 2008 through April 2009.

^dScanning percentages at the Port of Busan reflect operations conducted from April 2009 through May 2009.

The Feasibility of 100 Percent Scanning Remains Largely Unproven as Efforts to Implement and Operate the SFI Program at Participating Ports Have Confirmed Previously Identified Challenges

To date, attempts to implement 100 percent scanning at foreign ports have confirmed challenges, some of which we and CBP have previously reported.²³ For example, challenges associated with the perceived safety of the NII scanning equipment, scanning cargo containers arriving at a port by rail, or scanning transshipment cargo containers, among other things, have prevented CBP from achieving 100 percent scanning at participating ports.²⁴ Specifically:

- Safety Concerns: Port officials at five of the seven ports that initially agreed to participate in the SFI program expressed concerns regarding the safety of drivers and port operators who work near NII scanning equipment, which generates radiation in order to generate an image of a container's contents. CBP provided information or conducted town hall meetings on the safety of the equipment to officials and workers at participating ports. However, to address these concerns and allow for the equipment to be used, port officials required that passage through the NII equipment at the ports of Hong Kong and Busan be voluntary, thus limiting efforts to test the feasibility of using the NII equipment, as well as the SFI program's overall effectiveness.
- Logistics: Logistics issues and costs associated with moving cargo
 containers to scanning areas at the Port of Southampton resulted in
 the cessation of scans of cargo containers arriving by rail. Initially,
 CBP and the terminal operator agreed that the terminal operator
 would absorb the costs to place cargo containers arriving by rail onto
 trucks so that those containers could pass through SFI scanning
 systems, at a cost of approximately \$60 per container, but this
 arrangement ended in April 2008.
- Transshipment: Transshipment cargo containers—those taken off of one vessel to be placed on a U.S.-bound vessel—present significant challenges to scanning because of logistical difficulties associated with

²³ GAO-08-533T. In this testimony we cited the following potential challenges to conducting 100 percent scanning: workforce planning, host nation examination practices, measuring performance, resource responsibilities, logistics, technology and infrastructure, use and ownership of data, consistency with risk management, and reciprocity and trade concerns.

²⁴ Some examples of these challenges cannot be included in this report due to the security sensitive nature of the information. Rather, we have included examples from public documents.

transporting these containers.²⁵ Transshipment cargo containers are only available for scanning for a comparatively short period of time and may be difficult to access. For example, UK customs officials stated that it was not possible to route transshipment containers that arrived by sea through the SFI equipment. As a consequence, the scanning of transshipment containers was delayed at the Port of Southampton, United Kingdom. Further, in April 2009, the Acting Commissioner of CBP testified that there is no proven technology that can scan these containers.

• Equipment Breakdowns: Scanning and communication equipment breakdowns have occurred at several ports. For example, two of the three seaports fully participating in the SFI pilot program experienced weather-related mechanical breakdowns of scanning equipment. Specifically, at the Port of Southampton, a piece of radiation scanning equipment failed because of rainy conditions and had to be replaced, resulting in 2 weeks of diminished scanning capabilities. Additionally, Port Qasim in Pakistan has experienced difficulties with scanning equipment because of the extreme heat. Because of the range of climates at the more than 600 foreign ports that ship cargo to the United States, these types of technological challenges could be experienced elsewhere.

Additionally, while cargo containers may be scanned at SFI ports, the images obtained through these scans may not always be sufficiently clear to determine the potential presence of WMD. For example, we observed that some trucks carrying cargo containers at the Port of Hong Kong passed through imaging equipment too quickly to obtain a clear enough image to verify the contents of the container. This problem is not isolated to scans that were taken at the Port of Hong Kong, as CBP officials at the Port of Long Beach also showed us images taken at other SFI ports that were not clear enough to read because the driver drove through the NII equipment too quickly. The CBP officials also showed us an image in which one-third of the container was not captured. The CBP officials further explained that if the container was determined to pose a risk for terrorism by CBP through targeting activities, it would need to be

²⁵ According to DOE, while scanning transshipment containers remains a significant challenge, DOE has modified current radiation detection technologies to scan a high percentage of transshipped containers at some foreign ports. For example, in Freeport, Bahamas, DOE mounted radiation detection panels on straddle carriers to scan transshipped containers while stacked in the container yard.

examined again with imaging equipment upon arrival in the United States because of the inadequacy of the image scan at the SFI port.

CBP Plans to Improve Container Security Through Two Initiatives, but These Plans Will Not Achieve 100 Percent Scanning and Will Require a Process to Grant Extensions to Noncompliant Ports CBP plans to implement SFI at select ports it believes would help mitigate the greatest risk. CBP officials maintain that this strategy, combined with a plan to gather additional cargo container information, would enhance container security. However, DHS and CBP acknowledge that not all foreign ports will be in a position to scan 100 percent of U.S.-bound cargo containers by July 2012. While CBP has expressed concerns about the feasibility of scanning 100 percent of U.S.-bound cargo containers, it has not conducted a feasibility analysis of expanding 100 percent scanning to nonpilot ports, as required by the SAFE Port Act. Also, because of concerns about the feasibility of the scanning requirement, DHS plans to issue a blanket extension for all ports pursuant to the extension provisions of the 9/11 Act.

DHS Plans to Improve Container Security by Expanding SFI to Strategic Corridors and Gathering Additional Data for Assessing Risks

DHS Plans to Improve Security by Expanding SFI to Strategic Trade Corridors In April 2009, the Secretary of DHS endorsed the strategic trade corridor strategy as the path forward for implementing the SFI program. The Secretary was presented with three options ranging from implementing SFI at 70 ports that account for shipping over 90 percent of U.S.-bound containers to seeking repeal of the 100 percent scanning requirement. The strategic trade corridor strategy selected by the Secretary focuses cargo container scanning efforts on a limited number of ports where CBP has determined SFI will help mitigate the greatest risk of potential WMD from entering the United States. ²⁶ CBP determined which ports were strategic by working with DOE to develop a joint analysis of the potential risk of

²⁶ According to CBP officials, the agency's plan is to scan those containers arriving by truck at strategic ports, until the technology is available to scan transshipment containers without disrupting the flow of trade.

cargo containers from all foreign seaports that ship directly and indirectly to the United States. This analysis focused on issues such as known smuggling routes, volume of container traffic, proximity to special nuclear material sources, and known presence of terrorist cells operating in the country and according to CBP, had been validated by the intelligence community. DHS has endorsed the strategic trade corridor concept, recognizing DHS will fund the majority of costs if not all, but has not yet finalized decisions regarding the specific number of strategic ports to be included or developed a time frame for implementation. However, it is unclear whether DHS intends for the strategic trade corridor strategy to be implemented in lieu of the 100 percent scanning requirement or whether it is an initial step towards full implementation at all ports. While DHS is still developing specific details, CBP is working on expanding the SFI program to strategic ports.

CBP Plans to Improve Security by Gathering Additional Data through its 10+2 Program for Assessing Risks

CBP officials stated that the strategic trade corridor strategy, combined with additional information on U.S.-bound cargo containers it receives through the recently implemented "10+2" program, will enhance container security. The Importer Security Filing and Additional Carrier Requirements (also known as "10+2") is a regulation issued pursuant to the SAFE Port Act that requires importers and vessel carriers to provide additional data elements for U.S.-bound cargo containers to CBP. As of January 2009, 27 the importer is responsible for supplying CBP with 10 shipping data elements, including shippers' addresses and cargo destinations, 24 hours prior to lading. Additionally, the vessel carrier is required to provide 2 data elements, the vessel stow plan, which is used to identify the location of containers onboard a vessel, and container status messages, which are used to track the movement of containers through the supply chain. The data supplements the advanced cargo data CBP receives through the 24-hour rule. CBP believes the additional data provided through 10+2 will enhance security by improving the targeting process used to identify containers that may pose a risk for terrorism.

 $^{^{27}}$ Although 10+2 went into effect in January 2009, CBP has implemented a 'flexible enforcement period' until January 2010, or later, to allow industry an opportunity to become familiar with and adjust to the new requirements.

While DHS and CBP Question Ability to Achieve 100 Percent Scanning, They Have Not Conducted a Feasibility Analysis

While security may be enhanced through the strategic trade corridor strategy and 10+2 program, these efforts will not achieve the 9/11 Act requirement to scan 100 percent of U.S.-bound cargo containers by July 2012. Furthermore, DHS and CBP do not have a plan on how they will work with foreign ports to ensure that 100 percent of U.S.-bound cargo containers are scanned by July 2012 to meet the requirements set forth in the 9/11 Act. According to DHS and CBP officials, they have not developed a plan to achieve 100 percent scanning by July 2012 because challenges encountered thus far in implementing the SFI program indicate that implementation of 100 percent scanning worldwide by the 2012 deadline will be difficult to achieve. While both DHS and CBP question the security value and feasibility of achieving 100 percent scanning by 2012, they have vet to conduct an analysis of the feasibility of scanning all U.S.-bound containers to demonstrate whether the 9/11 Act requirement can be met. The SAFE Port Act requires an analysis of the feasibility of expanding scanning to other foreign ports participating in the Container Security Initiative. 28 Furthermore, standard practices for project management call for the feasibility of programs to be considered early on, which can be done through evaluating alternatives.²⁹ CBP should determine whether 100 percent scanning is feasible and if so what is the best way to achieve it, or if it is not feasible, what are the other alternatives. The analysis should consider the scope, objectives, time line, and resources needed to achieve 100 percent scanning or the alternatives, if appropriate. Such an analysis would ensure that a complete assessment of feasibility is conducted and the results are communicated so that DHS and Congress could determine key challenges, ways they can be addressed, and potential courses of action for enhancing container security.

²⁸ 6 U.S.C. § 981(d)(5). Neither the SAFE Port Act nor its legislative history contains an explicit definition of the term "feasibility" with respect to the scanning requirement. However, the act indicates that the pilot-related "need and feasibility analysis" should include some of the following factors: (1) infrastructure requirements, (2) effect on average processing time for containers, (3) scalability to meet current and future forecasted trade flows, (4) ability of system to maintain and catalog appropriate data for reference and analysis, (5) cost to install and maintain an integrated scanning system, (6) ability of administering personnel to efficiently manage and utilize the data, (7) the ability to safeguard commercial data generated, and (8) an assessment of the reliability of currently available technology to implement an integrated scanning system.

 $^{^{29}}$ The Project Management Institute, A $Guide\ to\ the\ Project\ Management\ Body\ of\ Knowledge.$

DHS Plans to Grant Blanket Extensions to Ports Unable to Meet the 2012 Deadline DHS acknowledged it will not be able to meet the July 2012 deadline for full-scale implementation of the 9/11 Act's scanning requirement and will need to grant extensions to those foreign ports unable to meet the scanning deadline in order to maintain the flow of trade and comply with the 9/11 Act prohibition on allowing containers that have not been scanned to enter the United States. To grant an extension, the 9/11Act requires DHS to certify that at least two of six conditions exist. 30 The act also requires DHS to report to Congress 60 days before any extension takes effect on the container traffic affected by the extension, the evidence supporting the extension, and the measures DHS is taking to ensure that scanning can be implemented as early as possible at the ports covered by the extension.³¹ DHS has the authority to grant extensions to any number of foreign ports for which at least two of the six conditions exist, which could mean granting a blanket extension to all ports where such conditions exist or on a port-by-port basis. Granting extensions on a port-by-port basis could, according to international organizations we spoke with, potentially give a competitive advantage to some ports and lead to trade disruptions. They cited a possible example where one port that invests in scanning equipment would be able to meet the scanning requirement, but another port that does not invest in scanning equipment could not meet the requirement. If the latter port gets an extension, it could have a temporary competitive advantage over the former port because its costs of operations do not include the costs of investments in scanning equipment. Similarly, officials from Industrial Economics, Inc.—a firm contracted by CBP to assess the economic impact of 100 percent scanning—told us that if multiple ports in an area are accessible and one port does not have a scanning system but is temporarily exempt from the 100 percent requirement, it may get a competitive advantage in the region because the private industry would likely choose to ship containers from ports where it believes it will experience the fewest delays.

³⁰ The 9/11 Act scanning requirement authorizes DHS to grant extensions for a port or ports if at least two of the following six conditions exist: (1) equipment to scan all U.S.-bound containers is not available for purchase and installation; (2) equipment to scan all U.S.-bound containers does not have a sufficiently low false alarm rate; (3) equipment to scan all U.S.-bound containers cannot be purchased, deployed, or operated at a port or ports (including where this is due to the physical characteristics of the port); (4) equipment to scan all U.S.-bound containers cannot be integrated with existing systems; (5) use of the equipment to scan all U.S.-bound containers would significantly impact trade capacity and the flow of cargo; or (6) the scanning equipment does not adequately provide automatic notification of an anomaly in a container. 6 U.S.C. § 982(b)(4).

³¹ 6 U.S.C. § 982(b)(6).

During the course of our review, DHS was developing its approach for granting extensions. CBP program officials told us that DHS had been considering granting extensions on port-by-port basis, which they stated would be a lengthy process. According to these officials, site surveys would be needed to assess each of the ports that ship containers directly to the United States to determine the feasibility of establishing a scanning system. CBP program officials estimated each site survey would take approximately 2 weeks to complete, plus the additional time needed to draft the report to Congress justifying the extension. In September 2009, DHS officials told us that the department had determined that port-by-port site visits were not required to invoke a condition to claim an extension. According to DHS officials, at least some of the conditions listed in the 9/11 Act as a basis for granting extensions can be applied systemically to all ports rather than on a port-by-port basis. At a minimum, DHS believes the last two conditions—use of the equipment to scan all U.S.-bound containers would significantly impact trade capacity and the flow of cargo, and scanning equipment does not adequately provide automatic notification of an anomaly in a container—could apply to all foreign ports and, thus, may warrant the use of a blanket extension. DHS officials acknowledged that their current position could change if there are significant changes (e.g., advancements in scanning technology) before the July 2012 deadline.

CBP Has Not
Identified Total
Program Costs of SFI
Implementation or
Conducted a CostBenefit Analysis to
Assist in Evaluating
Alternatives to
Achieving the 100
Percent Scanning
Requirement

CBP and DOE have identified costs borne by the U.S. government for implementing SFI—about \$100 million to date—but CBP has not developed a cost estimate for future U.S. program costs, or conducted a cost-benefit analysis that compares the costs of the scanning requirement with other alternatives, such as the strategic trade corridor strategy. In addition, CBP has not estimated costs to stakeholders, such as foreign governments and terminal operators; or nonfinancial costs, such as trade disruptions, which could be greater than operating and maintaining the scanning systems.

9/11 Act Does Not Specify Funding Responsibilities, but the United States Has Paid Most SFI Costs to Date

CBP and DOE Have Funded Much of the Costs at SFI Ports

The SAFE Port Act requires CBP to report on U.S. government costs of deploying integrated scanning equipment at foreign ports as part of the SFI program, and CBP and DOE have identified costs borne by the United States of about \$100 million for implementing and operating the SFI program at six participating ports through June 2009. While CBP and DOE have purchased cargo container scanning equipment thus far for foreign ports that have participated in the SFI program, it is unclear who will pay for additional resources—including increased staff, equipment, and infrastructure to continue the program—or who will be responsible for operating and maintaining the equipment used for the 100 percent scanning statutory requirement. While DHS has the authority to provide nonintrusive inspection and radiation detection equipment to foreign ports, neither the SAFE Port Act nor the 9/11 Act specifies who is to pay for the scanning of U.S.-bound cargo containers at foreign ports.³² While the Congressional Budget Office assumed that foreign ports would pay for installing and maintaining the systems at their ports as a means for continuing trade with the United States, the U.S. government has borne a majority of the SFI program costs to date. 33 DHS officials stated that they anticipate that the U.S. government will continue to pay the majority of the costs for implementing the SFI program. Table 4 provides additional details on SFI costs by port and department.

³² See 6 U.S.C. § 983.

 $^{^{\}rm 33}$ Congressional Budget Office Cost Estimate, H.R. 1 Implementing the 9/11 Commission Recommendations Act of 2007 (Feb. 2007).

Table 4: Costs Incurred by DHS and DOE to Implement and Operate SFI Program, through June 2009

Dollars in thousands		
SFI port	DHS	DOE
Port Qasim, Pakistan	\$5,295	\$2,315
Puerto Cortes, Honduras	\$1,048	\$4,393
Port of Southampton, United Kingdom	\$4,091	\$10,125
Port of Hong Kong	\$3,555	\$1,414
Port of Busan, South Korea	\$3,643	\$9,384
Port Salalah, Oman	\$5,520	\$12,940
Port of Singapore	\$305	\$2,826
Costs not attributable by port	\$29,860	\$0
Total	\$53,313	\$43,396

Source: Cost data provided by DHS and DOE.

Foreign Governments and Terminal Operators Have Also Funded Costs, but Expressed Unwillingness to Do So Going Forward Government officials from Europe, Asia, and the Middle East that we spoke with have stated that the SFI program and 100 percent scanning are primarily for the security benefit of the United States and, as such, they are unwilling to pay for this security initiative. However, while the U.S. government has paid a majority of the costs for implementing the SFI program at participating ports, foreign governments have incurred personnel, infrastructure, and other costs to implement the program. For example, the Customs service in the United Kingdom dedicated 12 officers to work on the SFI program for 6 months, and the Hong Kong Customs service dedicated a team of 18 officers to work on the SFI program and pulled officers from other teams, as necessary, to conduct more thorough examinations of container cargo using equipment to determine whether radiation being emitted from a container is dangerous. Terminal operators have also incurred costs for implementing the SFI program. For example, one terminal operator at the Port of Hong Kong set up a control room and an information technology infrastructure to support the SFI program at a cost of approximately \$260,000. Additionally, the terminal operator at the Port of Southampton paid approximately \$60 per container to move cargo containers arriving by rail to the scanning facility. Further, European customs officials stated that to fully implement the 100 percent scanning requirement at large ports with complex operations would likely result in the need for a fundamental redesign of several ports, entailing substantial costs to terminal users.

Terminal Operators Propose a Separate Model to Purchase, Operate, and Maintain Scanning Equipment at SFI Ports In January 2009, a consortium of four international terminal operators formed the Terminal Operator Security Study Group to examine the 100 percent scanning requirement and outline potential collaborative approaches to expand the SFI program in partnership with the U.S. government.³⁴ The group proposed, among other things, that the U.S. government reach out to host governments to determine the extent to which terminal operators could be involved in running portions of the SFI program in foreign countries. According to an official from the group, if foreign governments do not want to conduct scans of U.S.-bound containers, terminal operators would purchase, operate, and maintain the SFI equipment for scanning cargo containers entering the port on trucks. Transshipment cargo containers would not be included in the program, however, since no technical solution currently exists for scanning these containers. The terminal operators would also be responsible for adjudicating scanning equipment alarms with local government officials. Terminal operators would recoup their costs for purchasing, operating, and maintaining the equipment by charging a fee to users of the terminals. An official from the consortium stated that at ports where the volume of cargo containers is such that fees would not cover the cost of purchasing, operating, and maintaining the scanning equipment, the U.S. government would be responsible for covering the cost of SFI program operations. In addition, the U.S. government would be responsible for purchasing and operating equipment to conduct secondary inspections—more involved inspections of cargo containers determined to pose a risk—as well as be responsible for providing personnel to review scanned images of the cargo containers. According to the terminal operators' representative, this model would lessen the financial burden on the U.S. government and allow for scanning equipment to be deployed to the terminals where these terminal operators are located in about 18 months.

DHS has indicated that it is open to the possibility of working with terminal operators to receive scan data; however, CBP officials stated that they do not approve of the plan proposed by the Terminal Operator Security Study Group because terminal operators have an incentive to move cargo containers through their facilities quickly and there is little assurance that they will adequately review scanning equipment outputs. The officials also stated that this proposal is not consistent with CBP's strategic trade corridor strategy—which aims to focus scanning efforts at

 $^{^{34}}$ The four member terminal operators are APM Terminals, PSA International, Hutchison Port Holdings, and Dubai Ports World.

those ports where doing so would provide the greatest benefit—because it includes ports outside the proposed corridor.

CBP Has Not Developed an Estimate of Complete U.S. Program Costs or Performed a Cost-Benefit Analysis that Includes Other Economic Costs

While CBP has reported costs of the SFI program to date, it has not developed a comprehensive life-cycle cost estimate for full implementation of 100 percent scanning of U.S.-bound cargo containers. CBP reported in December 2008 that establishing a single scanning lane costs approximately \$9.7 million for infrastructure, construction, and equipment and roughly 2,100 scanning lanes would be needed at foreign ports to fully implement the program at all ports that ship cargo to the United States. CBP acknowledged that this \$20 billion estimate of program implementation costs was rough and based on the costs of implementing SFI thus far. CBP officials also developed rough implementation cost estimates for potential deployment options for SFI consistent with its secure trade corridor strategy. These estimates range from \$500 million (with most SFI costs paid by the trade community or foreign governments) to \$1.6 billion (with SFI costs at 70 ports paid by DHS). However, the officials acknowledged that none of these estimates were developed in a manner consistent with the DHS cost estimation guidelines. CBP officials stated that they have not developed a more comprehensive cost estimate because DHS has not specified a clear path forward for the program. CBP officials added, though, that it is difficult to estimate the cost for implementing SFI at a single port without conducting a thorough assessment of the port and obtaining the input of local government officials. Given the agency's limited resources they stated that they cannot conduct these types of detailed assessments at all ports that ship cargo containers to the United States. These officials added that any estimates of costs for full implementation would be of limited use given the complexity and variability of operations at individual ports. Additionally, officials from Industrial Economics, Inc. concurred that cost estimating would be difficult because of the different factors beyond CBP's control that would need to be considered, including whether the port was publicly or privately held, whether port operations are centralized or spread out over a large geographic area, the willingness of the host government to accommodate the scanning program, and whether and to what extent the port had communications and information technology infrastructure available.

While U.S. program cost of implementing the SFI program at individual ports will likely vary based on factors beyond CBP's control, commonalities exist among ports that allow for assumptions to be made regarding costs for program implementation. Examples of such

commonalities include the need for inspection equipment at foreign ports participating in the program—which has generally been paid for by the U.S. government—and the need for personnel to review images produced by imaging equipment. DHS's guidance on cost estimation states that program managers need to keep analysis of costs moving forward, even in periods of ambiguous, partial, or even missing information, and that this is best managed by making assumptions to resolve uncertainty and allow analysis to continue. 35 Further, as we have previously reported, having a realistic cost estimate makes for effective resource allocation and increases the probability of a program's success.³⁶ Additionally, a cost estimate can serve as a basis for establishing and defending budgets and driving affordability analyses. A cost estimate also helps agencies determine whether a program is feasible and the resources needed to support it. While we recognize that CBP may have difficulty developing cost estimates because of the uncertainties and assumptions that will have to be made, having a more comprehensive cost estimate could provide CBP with valid cost information to share with Congress to allow it to make sound and prudent decisions regarding SFI program implementation, and could better position CBP and Congress to evaluate alternatives for SFI program configuration and implementation.

In addition to not identifying estimates of U.S. program costs, CBP has not developed estimates of economic costs to other stakeholders such as costs that would result from lowering terminal efficiency. For example, Industrial Economics, Inc. concluded that 100 percent scanning will likely reduce port and terminal efficiency as well as increase costs. Officials from Industrial Economics, Inc. stated that these increased costs would be due to costs to accommodate scanning—additional land, labor, and equipment—as well as to delays caused by 100 percent scanning. These officials also stated that while the precise degree to which costs may increase is uncertain, some costs could be substantial, particularly for larger volume ports or ports with significant amounts of transshipment cargo containers as operations at these ports would need to be more significantly altered to accommodate 100 percent scanning. Further, officials from the World Bank and the WCO with whom we spoke stated that implementing 100 percent scanning would likely create additional shipping costs in certain parts of the world because of changes in trade

³⁵ Department of Homeland Security, Cost-Benefit Analysis (CBA) Guidebook.

³⁶ A realistic cost estimate is developed using four characteristics: well-documented, comprehensive, accurate, and credible. For additional information see GAO-09-3SP.

routes that would be necessary. In particular, the officials stated that U.S.-bound cargo containers may have to be funneled through hub ports that could accommodate and operate the scanning equipment before the containers are then shipped to the United States. They noted that these additional logistics costs would have a disproportionately negative economic impact on developing economies and countries with comparatively small ports.

Furthermore, CBP has not performed a cost-benefit analysis to assess alternatives to achieving 100 percent scanning, such as its proposed strategic trade corridor strategy and, as appropriate, other alternatives for enhancing container security. According to CBP officials, they have not performed this type of analysis because it is not legally required since the 100 percent scanning requirement was mandated and not initiated by CBP. Although we recognize the 100 percent scanning requirement was mandated by law, development of a systematic cost-benefit analysis, which incorporates more comprehensive cost estimates, could better inform CBP and Congress of the relative costs and benefits of different alternatives for achieving 100 percent scanning of U.S.-bound goods from all ports that ship directly to the United States as well as alternatives for a path forward to enhance container security. This type of analysis could, in turn, help DHS and Congress identify whether and to what extent other viable options exist to implementing the 100 percent scanning requirement.

The Office of Management and Budget states that any cost-benefit analysis that serves as a basis for evaluating government programs or policies should identify and measure overall societal costs and benefits, not solely costs and benefits to the federal government.³⁷ For example, as discussed later in this report, the implementation of the 100 percent scanning requirement could potentially create challenges to the continued operation of CBP's existing layered security programs and hinder their implementation by reducing the willingness of foreign countries and industry to participate. If participation is diminished, this could constitute a cost (e.g., reduced implementation and effectiveness of other programs), which would be one element to consider in any cost-benefit analysis. As noted earlier, other costs beyond the federal government are those incurred by foreign governments, the shipping industry, and consumers.

³⁷See Circular No. A-94 Guidelines and Discount Rates for Benefit-Cost Analysis of Federal Programs.

Further, OMB cites as a key element of cost-benefit analysis the consideration of alternative means of achieving program objectives by examining different program methods of provision and different degrees of government involvement. Additionally, DHS's Cost-Benefit Analysis Guidebook states that cost-benefit analysis is designed to identify the superior financial solution amongst competing alternatives, and that it is a proven management tool to support planning and managing costs and risks.³⁸ By utilizing cost-benefit analysis to compare the current implementation requirements of SFI with other alternatives, which might include its proposed strategic trade corridor strategy or CBP's existing layered strategy, CBP could more fully ensure that it is efficiently allocating and prioritizing its limited resources, as well as those of individual ports, in a way that maximizes the effectiveness of its cargo container security efforts. This analysis could also provide information on other potential alternatives for achieving the 100 percent scanning requirement.

Requirement for 100
Percent Scanning
Creates Potential
Challenges for CBP
that May Hinder the
Continued Operation
of Existing Container
Security Programs
and Raises Concerns
with International
Partners

The 100 percent scanning requirement is a departure from several existing container security programs, which creates potential challenges for CBP as it may hinder the programs' continued operation. The scanning requirement differs from existing container security programs because it requires CBP to scan all containers before performing analysis to determine their potential risk level. Our work also indicates that the 100 percent scanning requirement could hinder implementation of some existing container security programs by reducing the willingness of some foreign governments to work with CBP to identify and examine containers at their ports, and the willingness of some private companies to partner with CBP to improve their internal security programs. Some foreign governments have expressed concern that the 100 percent scanning requirement is being put forth solely by the United States, in contrast to existing container security programs that were negotiated multilaterally or bilaterally with willing partners. In addition, some foreign governments have expressed the possibility of imposing a reciprocal scanning requirement on the United States.

³⁸ Department of Homeland Security, Cost-Benefit Analysis (CBA) Guidebook.

The 100 Percent Scanning Requirement May Hinder the Continued Operation of CBP's Existing Container Security Programs

Automated Targeting System (ATS)

Our work has indicated that the 100 percent scanning requirement is a departure from existing container security programs built on bilateral partnerships with foreign governments and the private sector. This situation may hinder continued operation of these existing programs, depending on how the SFI program is expanded and how the 100 percent scanning requirement is implemented.

The 100 percent scanning requirement is a departure from CBP's use of ATS and the 24-hour rule to first determine risk before scanning containers. Through ATS and the 24-hour rule, CBP gathers advanced information on U.S.-bound cargo containers provided by carriers and importers and makes determinations as to the risk level associated with the cargo containers before using imaging equipment to examine containers' contents. At CSI ports, when it is determined through advanced information that a U.S.-bound container poses some potential risk of WMD, CBP typically requests that the host government scan the container with radiation detection and NII equipment. If these scans indicate the potential presence of WMD, CBP requests that the host government conduct physical examination of the container, which could involve physically removing the container's contents for inspection. If the host government declines a request to give the container additional scrutiny, CBP can issue a "do not load" order for the container—so it is refused entry onto the vessel—or flag the container for further inspection upon arrival at a domestic port. In contrast, under the 100 percent scanning concept required by the 9/11 Act, all U.S.-bound containers are required to be scanned with radiation detection and NII equipment before any analysis of risk. At the three operational SFI pilot ports we visited, we observed CBP officers reviewing scanning equipment outputs without the use of ATS targeting information. Information is generally not available in ATS at the time of scanning since containers are being scanned upon arrival at the foreign port before the container's information is received by CBP under the 24-hour rule. Thus, depending on how SFI and the 100 percent scanning requirement are implemented, CBP may face challenges in integrating the scans into its existing ATS program to identify high risk containers.

Container Security Initiative (CSI)

Depending on how it is implemented, SFI or other efforts to achieve 100 percent scanning may potentially replace the CSI program at foreign ports. CBP built the CSI program on bilateral partnerships with foreign governments that allow CBP to place its staff at 58 foreign ports to work with host country customs officials to identify and scan high-risk cargo before it is shipped to the United States. CSI allows for a reciprocal arrangement in which foreign governments may also place staff at U.S.

ports.³⁹ According to CBP, the strength of the CSI program is the information gained from host government officials that CBP would otherwise not have access to. We have also previously reported instances where the CSI program establishes trust and collegiality, leading to increased information sharing, as well as more effective targeting and examination of high-risk cargo containers. For example, CBP officers noted instances in which host government customs officials would notify them of cargo containers they thought could be high risk so that CBP could take a closer look at the information available in ATS related to the containers. However, our work at three of the four operational pilot ports indicates that implementing the SFI program at foreign ports could result in reduced collaboration between CBP and host government customs officials or the end of the CSI program. For example, at the Port of Southampton, United Kingdom, customs officials previously worked side by side to share information with CBP officers as part of the CSI program and during the initial transition from CSI to SFI. However, United Kingdom customs officials no longer participate in SFI, as they withdrew their support for the program after the first 6 months of operation, which was the agreed-upon time frame for their participation. CBP officials stationed at the Port of Southampton stated that it has been more difficult to have containers they determine may pose some risk physically inspected by their British counterparts because of this reduced interaction caused by the transition from CSI to SFI. This reduced interaction and challenges in having U.S.-bound containers physically inspected may be because the port's participation in the program was viewed by the British government as a pilot and would not necessarily occur when implementing SFI or another form of 100 percent scanning on a more permanent basis. If the SFI program is implemented in such a way that CBP officials are stationed overseas, and if host nation officials work with them to jointly research shipping data on containers, then this type of information sharing could continue under the 100 percent scanning requirement. However, foreign government officials from Singapore and South Korea we spoke with said that given the many security programs the United States has adopted, the United States should choose whether it wants to continue CSI or implement SFI, but that it cannot do both.

C-TPAT and AEO Programs

The willingness of private companies to voluntarily enhance their security practices to join C-TPAT may be diminished if a key benefit of

 $^{^{39}}$ Currently Japan and Canada have customs staff placed at U.S. ports to help determine the risk of cargo bound for their respective countries.

membership is reduced by 100 percent scanning. Through the C-TPAT program, members of the trade community (e.g., importers, vessel carriers, and others) voluntarily enter into an agreement with CBP to improve their security programs in return for various trade-related benefits, such as reduced scrutiny of their cargo containers upon arrival in the United States. ⁴⁰ As part of this voluntary agreement, C-TPAT participants share sensitive, corporate security plans with CBP and provide CBP with access to their facilities. This level of information sharing would otherwise not be available to CBP for companies that are not C-TPAT members.

According to a survey conducted in 2007 by the University of Virginia, the most important motivation for businesses joining C-TPAT was reducing the time and cost of getting cargo released by CBP. 41 However, this benefit could be diminished by the 100 percent scanning requirement since, under such a requirement all cargo is to be scanned regardless of membership in C-TPAT. While the six C-TPAT members we interviewed generally expressed their intent to remain in the program, three stated that there would be less incentive to maintain membership, or for other companies to join C-TPAT if the 100 percent scanning requirement is fully implemented. If companies drop out of or do not join C-TPAT, it could be difficult for CBP to determine what, if any, security initiatives have been undertaken by the companies, unless other programs or methods were developed to do so. CBP officials have stated that they do not believe 100 percent scanning will affect membership in the C-TPAT program, and that the C-TPAT program has some benefits that will continue to exist regardless of container scanning. For example, they note that C-TPAT members that transfer cargo by truck to the United States from Canada or Mexico will not be affected by the requirement. However, given that other companies who use maritime shipping may lose an incentive for joining C-TPAT or maintaining membership, the potential security benefit associated with the program could be diminished to the extent that C-TPAT membership does not grow or decreases.

⁴⁰The security guidelines for C-TPAT program members address a broad range of topics including personnel, physical, and procedural security; access controls; education; training and awareness; threat awareness; and others. Companies that apply to C-TPAT must sign an agreement with CBP that commits their organization to the program's security guidelines.

⁴¹ University of Virginia, Customs-Trade Partnership Against Terrorism (C-TPAT) Cost/Benefit Survey (August 2007).

AEO programs—programs similar to C-TPAT run by other countries—may be hindered by 100 percent scanning because it may be viewed as a deterrent to private companies to join AEO programs. A core concept of the SAFE Framework is a system of mutual recognition, whereby two nations' AEO programs are mutually recognized by the respective customs administrations. Mutual recognition of AEO programs occurs when customs administrations agree to recognize one another's AEO programs and security features and to provide comparable benefits to members of the respective programs. As of June 2009, CBP had signed mutual recognition arrangements with New Zealand, Canada, Jordan, and Japan. Furthermore, the United States is discussing entering into a nonbinding arrangement with the European Union. According to data from the WCO, as of July 2009, about 70 countries had implemented or had begun developing their own national AEO programs. Foreign government, World Bank, and WCO officials we interviewed expressed concern that implementation of SFI or other efforts to achieve 100 percent scanning may hinder mutual recognition efforts because, under such a program, if all U.S.-bound cargo is to be scanned, there is little incentive for companies to join such partnerships, or governments to develop these partnership programs, without one of the common benefits—reduced scrutiny of cargo containers.

The 100 Percent Scanning Requirement Is a Departure from Multilateral Partnerships, Raising Concerns with Key Trading Partners and Leading to Calls for Reciprocal Scanning Requirements

CBP has traditionally worked with its international partners to enhance the security of the supply chain. The International Outreach and Coordination Strategy, one of eight supporting plans for The National Strategy for Maritime Security, establishes the goal of developing a coordinated policy for U.S. government maritime security activities with foreign governments, international and regional organizations, and the private sector. According to the strategy, the United States must forge cooperative partnerships and alliances with other nations, as well as with public and private stakeholders in the international community, to achieve effective maritime security. As CBP has recognized in security matters, the United States is not self-contained, either in its problems or in its solutions. The growing interdependence of countries requires policy makers to recognize the need to work in partnerships across international boundaries to achieve vital national goals. As such, CBP has taken a lead role in working with the WCO and foreign customs administrations to establish and implement international customs security standards that benefit all participants. For example, CBP was a principal author of the multilateral SAFE Framework of Standards—based on CBP's existing layered security strategy—unanimously adopted by the members of the WCO, and CBP officials have stated that its existing layered strategy

constitutes U.S. efforts to implement the elements of the SAFE Framework.

However, the 100 percent scanning requirement is a departure from these existing efforts to enhance cargo container security through partnerships. Existing CBP efforts to enhance cargo container security, such as collaboration with the WCO to develop the SAFE Framework, have been based on a bilateral and multilateral approach meant to enhance security for all participants. Foreign government and international organization officials with whom we met have also expressed concern that the 100 percent scanning requirement is inconsistent with multilaterally adopted customs security standards, may negatively impact trade, and could diminish container security. For example, customs and other officials from foreign governments, including the European Union, South Korea, Hong Kong, and Singapore, as well as international organizations, including the WCO, have expressed their belief that scanning 100 percent of U.S-bound containers is inconsistent with the risk-based strategy agreed to in the SAFE Framework because it treats all containers as having the same risk level before any analysis of the risks they may pose is performed. 42 Foreign government and international organization officials we spoke with added that, given limited resources, 100 percent scanning could provide a lower level of security, as the focused attention on specific high-risk shipments is replaced by a blanket approach applying to all containers.

Because the 100 percent scanning requirement was initiated solely by the United States, government officials in Europe, Asia, and the Middle East with whom we met have stated that the requirement is perceived as being for the sole security benefit of the United States. The European Union has formally stated that the 100 percent scanning requirement was imposed unilaterally and implies extraterritoriality. In June 2008, WCO members unanimously endorsed a resolution expressing concern that implementation of 100 percent scanning would be detrimental to world trade and could result in unreasonable delays, port congestion, and international trading difficulties. Similarly, in May 2008, the European

⁴² Foreign governments and international organizations we spoke with stated that they are generally not opposed to the use of radiation detection equipment, such as that used as part of the Megaports Initiative, but to the use of nonintrusive imaging equipment because of the likelihood that it may hinder trade and reduce security by consuming a large amount of scarce customs resources for little benefit.

 $^{^{43}}$ The United States abstained from the vote.

Parliament issued a resolution calling for the United States to repeal the 100 percent scanning requirement. Further, in June 2009, the governments of five developing countries submitted a position paper to the WCO opposing 100 percent scanning due to the disproportionate impact it will have on their developing economies.⁴⁴

According to State Department officials with whom we met, the 100 percent scanning requirement has negatively impacted interactions with other countries on various issues. ⁴⁵ State Department officials overseas have acknowledged that the 100 percent scanning requirement has already impacted or could have impact on future U.S. interests. For example, according to these officials, they have experienced difficulty making progress on U.S. concerns related to agricultural exports and registration of chemical products because they cannot discuss these issues without foreign governments raising their concerns with 100 percent scanning.

Related to these international concerns, some foreign government officials with whom we spoke are considering requiring a reciprocal scanning requirement for cargo coming from the United States. Specifically, government officials in Honduras and the European Commission—which represents the 27 member states of the European Union—have indicated that they may consider a reciprocal container scanning requirement in which containers from the United States that are being shipped to these countries would have to be scanned. Although the European Commission indicated it does not think scanning will enhance security, it added it would be difficult not to ask for reciprocity if their member states are initiating cargo scanning programs for the security benefit of the United States.

According to CBP and domestic port terminal officials, and our observations at the domestic ports we visited, scanning outbound containers to meet a reciprocity requirement would be challenging and

 $^{^{\}rm 44}$ The position paper was submitted by the governments of Ecuador, Bolivia, the Dominican Republic, Uruguay, and Cuba.

 $^{^{45}}$ In addition to noting concerns from international partners, the State Department also indicated its own concerns regarding the scanning of diplomatic shipments. According to the State Department, it intends to work with DHS to ensure that, consistent with section 6 U.S.C. \S 982(b)(9), implementation of the scanning requirement does not violate the international conventions that prohibit scanning of diplomatic pouches, as well as the presumption against inspection of personal baggage of diplomats, as set forth in the Vienna Convention on Diplomatic Relations.

require additional resources. CBP officials noted that the difficulty negotiating and obtaining space from terminal operators to install scanning equipment for inbound containers would also apply to installing equipment needed to scan outbound containers should reciprocity be required. CBP officials also noted additional staff would be needed to review container images and adjudicate identified anomalies. Further, it would be difficult to identify the destination of outbound cargo containers, according to CBP and port officials. Therefore, even if a few countries asked that goods bound from their countries be examined, it might be necessary for CBP to examine all outbound goods. CBP officials stated scanning outbound containers could come at the expense of their ability to secure the United States from inbound containers that might contain WMD.

Given the situation, foreign governments and the trade industry are awaiting information on how CBP plans to implement 100 percent scanning. Although the scanning requirement is a U.S. law, officials from the European Commission stated that they are aware that DHS and CBP have stated that implementing the law by July 2012 is likely not feasible, which has created a sense of uncertainty regarding future implementation of the scanning requirement. DHS acknowledged this concern, noting that without a clear path forward for SFI, partnerships with foreign governments would be put at risk. Although the Secretary of DHS consequently endorsed the strategic trade corridor strategy as the path forward, the department has not specified whether implementation of 100 percent scanning at strategic corridors would constitute the entirety of CBP's efforts to implement 100 percent scanning or was an initial phase of a broader effort to implement 100 percent scanning.

Foreign terminal operators have also expressed concerns regarding the lack of a clear path forward for the SFI program. During our discussion with the Federation of European Private Port Operators, the terminal operator representatives noted the July 2012 deadline was quickly approaching, but there was a lack of information as to how the requirement would be achieved. The terminal operator representatives added that decisions needed to be made regarding who is required to pay for and operate the scanning equipment, among other things. The officials noted that they did not want to purchase scanning equipment without standards being established because they did not want to bear this expense and later learn that the scanning equipment they purchased is not considered sufficient.

Conclusions

Challenges in scanning U.S.-bound cargo containers at participating ports to date, as well as challenges in getting additional ports to participate, have raised questions about the feasibility of scanning 100 percent of U.S.-bound cargo containers. While CBP officials have stated that they may not be able to overcome these challenges based on the experiences of the SFI program to date, the agency has not conducted an analysis of the feasibility of implementing 100 percent scanning. Such an analysis could assist both the agency and Congress by providing important information regarding CBP's ability to fully implement the 100 percent scanning requirement and determining a path forward to enhance container security.

As CBP attempts to expand the SFI program, it will need more comprehensive cost estimates. Such cost estimates could provide CBP with valid cost information to share with Congress to allow it to make sound and prudent decisions regarding SFI program implementation. CBP and Congress could also benefit from a cost-benefit analysis (that includes costs to international maritime stakeholders) to evaluate the relative costs and benefits of various alternatives for implementing the 100 percent scanning requirement, to include its strategic trade corridor strategy. Such an analysis could help to guide CBP and Congress in attempting to implement the 100 percent scanning requirement, as well as assessing other alternatives short of 100 percent scanning for enhancing container security.

DHS and CBP officials have acknowledged that they will likely not be able to achieve 100 percent scanning of U.S.-bound cargo containers by 2012, and expressed concerns over the feasibility, costs, and security benefits associated with the requirement. However, without conducting feasibility and cost-benefit analyses, DHS and CBP will not be able to fully evaluate various alternatives for implementing the 100 percent scanning requirement or other alternatives that enhance cargo container security in a cost-efficient manner.

Recommendations for Executive Action

To better position DHS to implement the cargo container scanning provisions of the SAFE Port and 9/11 Acts, improve container security programs, and better inform Congress, we recommend that the Secretary of Homeland Security, working with the CBP Commissioner, in consultation with the Secretaries of Energy and State as appropriate, take the following actions:

- conduct a feasibility analysis of implementing the 100 percent scanning requirement of all U.S.-bound cargo containers in light of the challenges faced at the initial SFI ports;
- develop more comprehensive cost estimates for achieving the requirement to scan 100 percent of U.S.-bound cargo containers, consistent with best practices for implementing, operating, and maintaining U.S. government programs;
- conduct a cost-benefit analysis (to include all significant economic costs) of different alternatives for achieving the 100 percent scanning requirement, to include as appropriate, other alternatives short of achieving 100 percent scanning, to enhance container security, and to address the impact that 100 percent scanning may have on other container security programs; and
- provide the results of the feasibility analysis, U.S. program cost estimates, and cost-benefit analysis outlined above to Congress, along with various cost-effective alternatives to implementing the 100 percent scanning requirement, as appropriate.

Agency Comments and Our Evaluation

We provided a copy of this report to the State Department, the Department of Energy (DOE), and the Department of Homeland Security (DHS) for comment. The State Department did not provide written comments to include in the report, but provided technical comments that have been incorporated into the report, where appropriate. DOE provided comments on October 19, 2009, that cite the need to distinguish between challenges regarding the use of radiation versus nonintrusive image scanning equipment. We have modified the report to include this distinction. DOE made no comments on the recommendations since they were directed towards DHS and CBP. A copy of DOE's comments are reprinted in appendix II. DHS and CBP provided technical comments that have been incorporated into the report, where appropriate.

DHS also provided written comments—that incorporated comments from CBP—on October 19, 2009. A copy of DHS's comments are reprinted in appendix III. In commenting on a draft of this report, DHS noted that it concurred with three recommendations and concurred in part with one. It also commented that CBP views these recommendations as having been largely achieved through its publication of previous reports to Congress. We disagree with this for the reasons discussed in the paragraphs below.

Regarding our first recommendation to conduct a feasibility analysis for implementing the 100 percent scanning requirement for all U.S.-bound cargo containers, DHS noted that CBP concurred with our recommendation. The agency further stated that the recommendation had been achieved in its June 2008 report to Congress, "Report to Congress on Integrated Scanning Systems Pilot (Security and Accountability for Every Port Act of 2006), Section 231," where it discussed challenges to implementing the requirement at participating seaports. Specifically, CBP noted that its report concluded that the 100 percent scanning of U.S.bound maritime container is possible on a limited scale in locations with an array of accommodating and supportive conditions, such as host nation cooperation, low cargo volumes, low transshipment rates and technology and infrastructure costs covered primarily by the U.S. government. It also noted that its report determined that these conditions would not likely exist at all ports shipping to the United States. During our review, we analyzed the June 2008 report and while it discusses these and other challenges that exist at participating ports, we do not believe that it constitutes a feasibility analysis of the 100 percent scanning requirement, as required by the SAFE Port Act. In particular, as we have noted in this report, the SAFE Port Act requires certain specific elements to be included when evaluating the feasibility of expanding 100 percent scanning to other ports, including an analysis of the infrastructure requirements to implement 100 percent scanning and an analysis of requirements, including costs, to install and maintain an integrated scanning system at ports participating in the Container Security Initiative. These analyses were not included in the 2008 report and CBP has acknowledged that they have not been conducted.

Regarding our second recommendation to develop more comprehensive cost estimates for achieving the requirement to scan 100 percent of U.S.-bound cargo containers, consistent with best practices, DHS commented that CBP concurred with the recommendation and had already achieved it through issuance of its June 2008 report to Congress. In particular, CBP stated that it believes that it is incumbent upon the agency to develop realistic cost estimates for the overall operational elements associated with implementing legislative mandates, such as the 100 percent scanning requirement. However, as acknowledged by CBP, the cost estimates generated by CBP to date were not developed in a manner that is consistent with cost estimation guidelines. For example, estimates developed by CBP to date cover implementation of the program as it currently exists, but do not examine costs over the life of the program, which is a best practice identified by GAO and accepted by DHS. As a result, total costs for the life of the SFI program could be significantly

greater than CBP's current cost estimates. As we have noted in this report, having more comprehensive cost estimates could provide CBP with valid cost information to share with Congress to allow it to make sound and prudent decisions regarding SFI program design and implementation.

Regarding our third recommendation to conduct a cost-benefit analysis (to include all significant economic costs) of different alternatives for achieving the 100 percent scanning requirement, to include as appropriate, other alternatives short of achieving 100 percent scanning, DHS commented that CBP concurred in part with our recommendation. In its response CBP acknowledged that a cost-benefit analysis would be helpful to frame the discussion and better inform Congress; however, it noted that such a comprehensive study would place significant burdens on its limited resources. Given the potential costs to the United States, foreign governments and trade industry of implementing 100 percent scanning, we believe a cost-benefit analysis is warranted to evaluate other alternatives. CBP added that neither the SAFE Port Act nor the 9/11 Act require CBP to conduct such an analysis and suggests that the Congressional Budget Office is the most appropriate entity to conduct such an analysis. While CBO does prepare cost estimates for pending legislation, as we mention in this report, CBO has evaluated the 9/11 Act and assumed that foreign governments would pay for implementing scanning systems at their port, which has generally not been the case thus far. We believe that, given its daily interaction with foreign customs services and its direct knowledge of port operations, CBP is in a better position to conduct any cost-benefit analysis and bring results to Congress for consideration. Further, as noted in this report, DHS cites cost-benefit analysis as a proven management tool to support planning and manage costs. We believe that the challenges faced in implementing the program thus far, and the potential costs of implementing and operating the 100 percent scanning requirement particularly non-financial costs such as reductions in the effectiveness of existing container security programs like CSI and C-TPAT—emphasize the importance of such an analysis. This analysis could assist both the agency and Congress in understanding CBP's ability to implement the 100 percent scanning requirement as well provide Congress more complete understanding of the scanning requirement's advantages and disadvantages. Congress could then use this information in its role providing oversight over the program or in considering alternatives for enhancing cargo container security in a cost-efficient manner.

Finally, regarding our fourth recommendation to provide results of the feasibility analysis, U.S. program costs estimates, and cost-benefit analysis

to Congress, along with various cost-effective alternatives to implementing the 100 percent scanning requirement, DHS commented that CBP concurred with our recommendation, had already achieved it, and outlined its intent to continue to explore the full range of costs associated with scanning efforts at foreign ports. Specifically, CBP stated that in June 2008, it submitted to Congress the findings of the feasibility study required under Section 231 of the SAFE Port Act. It added that this report and the number of subsequent reports provided at 6-month intervals detailed CBP and DOE expenditures under SFI, including the cost of scanning equipment, as well as personnel expenditures for each potential scanning site. While these reports have contained useful information, as mentioned previously, our view is that they do not contain comprehensive analyses of the feasibility or costs of the 100 percent scanning requirement or evaluate potential program alternatives to determine which may be most feasible and cost effective. We believe that feasibility and cost-benefit analyses are critical to help ensure that DHS and CBP have the necessary information to assist the Congress as it considers options for implementing the 100 percent scanning requirement or other alternatives to enhancing cargo container security. This information should include more definitive information on the feasibility of the scanning requirement—to include the factors discussed in the SAFE Port Act such as infrastructure requirements, impact on processing times, ability to meet forecasted container volume, costs, and personnel needs—across different alternative implementation scenarios.

As arranged by your offices we plan no further distribution until 30 days after the date of this report. At that time, we will send copies of this report to the Secretaries of Energy, Homeland Security, and State; and other interested parties. In addition, the report will be available on GAO's Web site at http://www.gao.gov.

If you or your staff have any questions about this report, please contact me at (202) 512-9610 or at caldwells@gao.gov. Key contributors to this report are listed in appendix IV. This report will also be available at no charge on the GAO Web site at http://www.gao.gov.

Stephen L. Caldwell

Director, Homeland Security and Justice Issues

List of Requesters

The Honorable John D. Rockefeller IV Chairman Committee on Commerce, Science, and Transportation United States Senate

The Honorable Joe Lieberman Chairman The Honorable Susan Collins Ranking Member Committee on Homeland Security and Governmental Affairs United States Senate

The Honorable Bennie G. Thompson Chairman Committee on Homeland Security House of Representatives

The Honorable John Dingell Chairman Emeritus Committee on Energy and Commerce House of Representatives

The Honorable George V. Voinovich United States Senate

Appendix I: Objectives, Scope, and Methodology

Our objectives were to identify (1) what progress U.S. Customs and Border Protection (CBP) has made toward implementing 100 percent scanning at the initial ports participating in the Secure Freight Initiative (SFI) program; (2) what planning efforts CBP has made to address the requirement to scan all U.S.-bound cargo containers by July 2012; (3) the estimated costs to date of the SFI program, and to what extent future implementation costs have been estimated; and (4) what challenges, if any, CBP faces in integrating the 100 percent scanning requirement with its existing container security programs.

To determine the progress CBP has made in implementing the requirement to scan 100 percent scanning of U.S.-bound cargo containers, we conducted site visits at six of the seven foreign ports that have been involved in SFI, and spoke with foreign government, U.S. customs, and terminal operator officials during these visits. While the results of these site visits and interviews cannot be generalized across all ports that ship cargo containers to the United States, by observing operations at six of the seven ports involved with the SFI program to date—Busan, South Korea; Puerto Cortes, Honduras; Salalah, Oman; Southampton, United Kingdom; Hong Kong; and Singapore—we gained a critical understanding of the factors and challenges associated with implementing SFI at these ports. Due to ongoing security concerns, we did not conduct a site visit at Port Qasim, Pakistan. Instead, we observed CBP's remote operation of the SFI program in Qasim from the National Targeting Center-Cargo in Virginia. To assess CBP's progress implementing SFI at individual ports, we compared data on the number of containers scanned to the total volume of U.S.bound containers at each SFI port, to the requirement set forth in the 9/11 Act. CBP was unable to provide container scan data based on container arrival mode (e.g., truck, rail, and transshipment) due to system limitations. After reviewing possible limitations of all the data sources, we determined that the data provided were sufficiently reliable for the purposes for which we have used them in this report.

To identify the planning efforts CBP has undertaken to achieve the requirement to scan 100 percent of U.S.-bound cargo containers, we reviewed relevant documents, including the SFI program management plan, the coordinating strategy and operations plan, and the concept of operations/standard operating procedures documents for the SFI ports visited. We supplemented our document reviews and analyses with interviews of CBP officials in the SFI program office to determine future plans for expansion of 100 percent scanning through the strategic trade corridor strategy. Furthermore, we discussed the extent to which the Department of Homeland Security (DHS) and CBP have developed

criteria, and a methodology and time line for granting extensions to ports that cannot meet the 2012 deadline for scanning U.S.-bound containers. We compared CBP's planning efforts to best practices in A Guide to the Project Management Body of Knowledge.

To examine the estimated costs of implementing 100 percent scanning of U.S.-bound cargo containers at foreign ports, we interviewed CBP and Department of Energy (DOE) officials, international organization personnel, foreign government officials, and terminal operators to obtain their views as to the types of costs associated with implementing 100 percent scanning. To determine the costs to the U.S. government of implementing, operating, and maintaining the SFI program, we reviewed documentation on CBP's and DOE's expenditures to date. After reviewing possible limitations of the cost data provided, we determined that the data provided were sufficiently reliable for the purposes for which we have used them in this report. We compared CBP's methods for developing cost estimates to further implement 100 percent scanning with the best practices outlined in the GAO Cost Estimating and Assessment Guide. We examined DHS's Cost-Benefit Analysis Guidebook, as well as Office of Management and Budget (OMB) Circular No. A-11 Preparation, Submission, and Execution of the Budget, OMB Circular No. A-94 Guidelines and Discount Rates for Benefit-Cost Analysis of Federal *Programs*, and OMB Circular A-4 Regulatory Analysis to identify the need for, and elements of a comprehensive cost-benefit analysis. To understand the costs to entities other than the U.S. government, we spoke with terminal operators and officials from foreign governments participating in the SFI program. We also interviewed the World Customs Organization (WCO) and the World Bank to further understand other costs that may result from 100 percent scanning, such as changes in trade flow and impacts on developing economies. We reviewed economic studies conducted on the issue, including those conducted by the University of Le Havre and Industrial Economics, Inc. Furthermore, we discussed with officials from foreign governments, representatives of the European Commission, and terminal operators, including the Federation of European Private Port Operators, their willingness to share the costs of container scanning with the United States at SFI ports.

To determine any challenges CBP faces in integrating 100 percent scanning with existing container security programs, we assessed the potential impact of scanning on the core elements of CBP's current security programs, DOE's Megaports Initiative, and the security strategy advocated by the WCO through the SAFE Framework. As appropriate, we also relied on our extensive body of work on container security conducted

over the last several years (see list of Related GAO Products at the end of this report). To determine the impact of scanning on the use of the Automated Targeting System in conjunction with the 24-hour rule, we interviewed CBP officers working at the ports of Baltimore, Maryland and Los Angeles/Long Beach, California—domestic ports with access to SFI data—to discuss how the availability of SFI data affects adjudication of high-risk containers. We observed how domestic CBP officers access and review SFI scan data. To determine the impact of scanning on the Container Security Initiative (CSI), we interviewed foreign government officials at ports participating in both CSI and SFI on how the programs operate simultaneously, and the resulting impact on collaboration between U.S. and host government customs officials. We interviewed CBP's Customs-Trade Partnership Against Terrorism (C-TPAT) office and six members of C-TPAT to determine what impact 100 percent scanning may have on the benefits of membership and how this will affect participation in C-TPAT. Our interviews with these trade industry representatives were based on a nonprobability sample, so while their views are not generalizable to the entire maritime trade industry, they provide knowledgeable insight into the relationship between the SFI and C-TPAT programs. We spoke with DOE officials responsible for implementing the Megaports Initiative to understand the impact of 100 percent scanning on efforts to expand the Megaports Initiative. We interviewed representatives of the WCO, International Maritime Organization, International Chamber of Shipping, European Commission, and foreign government officials to obtain their views on the consistency of 100 percent scanning with multilateral and bilateral efforts to promote supply chain security. With these entities, we discussed how scanning may affect core principles of the SAFE Framework, including the establishment of customs-to-business partnerships and mutual recognition between countries of these partnerships. While we obtained the perspective of all foreign governments participating in the SFI program that intend to implement the SAFE Framework, with the exception of Pakistan, these views are not necessarily representative of all foreign governments intending to implement the SAFE Framework. We interviewed State Department officials in Washington D.C.; at the U.S. Mission to the European Union; and the U.S. Embassy in Seoul, to discuss how the 100 percent requirement affects the ability of the State Department to defend U.S. interests. With foreign government officials and representatives of the European Commission we discussed their intensions to require a reciprocal 100 percent container scanning requirement of the United States. We also discussed the impact of reciprocity on domestic ports with CBP officials at the Ports of Baltimore, Houston, and Los Angeles/Long Beach; as well as the Houston and Miami Port Authorities.

Appendix 1: Objectives, Scope, and Methodology

We conducted this performance audit from August 2008 through October 2009 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

Appendix II: Comments from the Department of Energy



Department of Energy
National Nuclear Security Administration
Washington, DC 20585
OCT 1 9 2009



Mr. Stephen L. Caldwell Director, Homeland Security and Justice Team Government Accountability Office Washington, D.C. 20548

Dear. Mr. Caldwell:

The National Nuclear Security Administration (NNSA) appreciates the opportunity to review the Government Accountability Office's (GAO) draft report, GAO-10-20, SUPPLY CHAIN SECURITY: Feasibility and Cost-Benefit Analysis Would Assist DHS and Congress in Assessing and Implementing the Requirement to Scan 100 Percent of U.S.-Bound Containers. We understand that this work was done at the request of the Senate Committees on Commerce, Science and Transportation; and Homeland Security and Governmental Affairs; and the House Committees on Energy and Commerce; and Homeland Security. GAO was asked to determine (1) the extent Customs designed and implemented the Secure Freight Initiative pilot program to demonstrate the feasibility of 100 percent scanning of cargo containers at foreign ports; (2) the extent Customs is obtaining comprehensive cost data to conduct cost benefit analyses; (3) the extent Customs is able to integrate the various technologies; and (4) the extent that 100% scanning is consistent with existing domestic and international programs to enhance container security and the impact on overall U.S. cargo security. Based on your conclusions, recommendations were made to the Department of Homeland Security (DHS), to work with Energy and State as appropriate.

NNSA does not take exception to the contents or conclusions of the draft report, but we do have a comment: Page 25, 1st paragraph it states,

"CBP officials added that because of the lack of current technology to effectively scan transshipped containers that are moved from one vessel to another with comparatively little time at the port..."

NNSA suggests GAO distinguish between the challenge of radiation versus Non-Intrusive Imaging image scans of transshipped containers as reflected in the Transshipment write-up on page 27 which speaks to the issue on transship containers "...only cargo containers that trigger radiation alarms are to be scanned with imaging equipment."

Since the recommendations are directed to DHS, we have no further comment.



2 If you have any questions about this response, please contact JoAnne Parker, Acting Director, Policy and Internal Controls Management, at 202-586-1913. Sincerely, Associate Administrator for Management and Administration

Appendix III: Comments from the Department of Homeland Security

U.S. Department of Homeland Security Washington, DC 20528



October 19, 2009

Mr. Steve Caldwell Director Homeland Security and Justice Issues U.S. Government Accountability Office Washington, DC 20548

Dear Mr. Caldwell:

Thank you for providing us with a copy of the draft report entitled "SUPPLY CHAIN SECURITY: Feasibility and Cost-Benefit Analysis Would Assist DHS and Congress in Assessing and Implementing the Requirement to Scan 100 Percent of U.S.-Bound Containers" (GAO-10-12). For this review GAO assessed 1) U.S. Customs and Border Protection's (CBP) progress at the initial ports participating in the Secure Freight Initiative (SFI) program, 2) CBP plans to implement SFI, 3) the extent to which CBP has estimated costs and conducted a cost-benefit analysis of 100% scanning, and 4) any challenges to integrating SFI with existing container security programs.

Overall, CBP concurs with GAO's recommendations on the need for a feasibility study, cost estimate, and cost-benefit analysis of the SFI program. CBP has analyzed the feasibility of implementing 100% scanning of all U.S.-bound containers by conducting the 100% scanning pilot study, which was mandated by the Security and Accountability for Every (SAFE) Port Act. Moreover, CBP went beyond this legislative mandate and deployed scanning technologies to additional locations to test the feasibility of scanning containers in high-volume and transshipment ports. CBP reported its findings to Congressional requesters in June 2008.

In addition, CBP created detailed cost estimates based on the best available information regarding the cost of scanning equipment, communications, hardware and software, as well as personnel expenditures for each potential scanning site that were provided to GAO.

The recommendation to complete a cost-benefit analysis creates additional burdens on the agency's resources and invites the establishment of precedents that question the roles of the legislative and executive components. As an alternative, CBP believes that the Congressional Budget Office is the responsible party to conduct this analysis when assessing the feasibility and impact of implementing such legislation.

Responses to the recommendations follow.

To better position DHS to implement the cargo container scanning provisions of the SAFE Port and 9/11 Acts, improve container security programs, and better inform

-2-

Congress, we recommend that the Secretary of Homeland Security, working with the CBP Commissioner, in consultation with the Secretaries of Energy and State as appropriate, take the following actions:

Recommendation 1: Conduct a feasibility analysis of implementing the 100 percent scanning requirement of all U.S.-bound cargo containers in light of the challenges faced at the initial SFI ports.

Response: Concur. This recommendation has been achieved with CBP's report entitled "Report to Congress on Integrated Scanning Systems Pilot (Security and Accountability For Every Port Act of 2006, Section 231" submitted to Congress in June 2008. In this report, CBP has analyzed the feasibility of implementing 100% scanning of all U.S.-bound containers by conducting the 100% scanning pilot study which was mandated by the SAFE Port Act.

CBP met the legislative requirement to establish a 100% scanning pilot program in three foreign ports (Port Qasim, Pakistan; Puerto Cortes, Honduras; and the Port of Southampton, UK) as mandated by the SAFE Port Act. Additionally, CBP went beyond this legislative mandate and deployed scanning technologies to three additional locations (Modern Terminal, Hong Kong; Port Salalah, Oman; and Gamman Terminal, Busan, South Korea) to test the feasibility of scanning containers in high-volume and transshipment ports. As required in Section 231(d) of the SAFE Port Act, CBP submitted a report to Congress detailing the operational lessons learned as well as the technical, operational, and diplomatic challenges identified from the 100% scanning pilots. CBP analyzed the results of the pilot study and concluded that 100 percent scanning of U.S.-bound maritime containers is possible on a limited scale in locations with an array of accommodating and supportive conditions, such as considerable host nation cooperation, low cargo volumes, low transshipment rates, and technology and infrastructure costs covered primarily by the United States Government. As noted in the 2008 report to Congress, CBP determined that these conditions would not likely exist in all ports shipping to the United States. However, as the data obtained by the scanning technology does have the potential to enhance targeting, CBP will focus future scanning deployments to locations of strategic importance where the additional data will be the most beneficial.

Recommendation 2: Develop more comprehensive cost estimates for achieving the requirement to scan 100 percent of U.S.-bound cargo containers, consistent with best practices for implementing, operating and maintaining U.S. government programs.

Response: Concur. This recommendation has been achieved with CBP's report entitled "Report to Congress on Integrated Scanning Systems Pilot (Security and Accountability For Every Port Act of 2006, Section 231" submitted to Congress in June 2008.

CBP believes that it is incumbent upon the agency to develop realistic cost estimates for the overall operational elements associated with implementing legislative mandates such as the 100% container scanning requirement in the 9/11 Commission Recommendation Act. In developing possible strategic options to meet the law's mandate, CBP created detailed cost estimates based on the best available information regarding the cost of scanning equipment, communications, hardware and software, as well as personnel expenditures for each potential scanning site. While the cost estimates were based on CBP's experience with the SFI pilots

- 3 -

and not on site assessments of hundreds of ports, the agency believes that the data presents valid possibilities on costs.

Recommendation 3: Conduct a cost-benefit analysis (to include all significant economic costs) of different alternatives for achieving the 100 percent scanning requirement, to include as appropriate, other alternatives short of achieving 100 percent scanning, to enhance container security, and to address the impact that 100 percent scanning may have on other container security programs.

Response: Concur in part. While CBP acknowledges that a version of the recommended cost-benefit analysis would be helpful to frame the discussion and better inform Congress, such a comprehensive study would place significant burdens on agency resources. Further, neither the SAFE Port Act of 2006 nor the 9/11 Act of 2007 require CBP to conduct a cost-benefit analysis. CBP suggests that the Congressional Budget Office is the most appropriate entity to conduct such an analysis when assessing the feasibility and impact of implementing legislation.

Recommendation 4: Provide the results of the feasibility analysis, U.S. program cost estimates, and cost-benefit analysis outlined above to Congress, along with various cost-effective alternatives to implementing the 100 percent scanning requirement, as appropriate.

Response: Concur. As mentioned in the response to the second GAO recommendation, CBP submitted to Congress in June 2008 the findings of the feasibility study required under Section 231 of the SAFE Port Act. This report, and the number of subsequent reports provided at six-month intervals detailed CBP and Department of Energy (DOE) expenditures under the Secure Freight Initiatives, including the cost of scanning equipment, communications, hardware and software, as well as personnel expenditures for each potential scanning site. CBP will continue to explore the full range of costs associated with scanning abroad and will work to ensure that scanning complements the layered and risk-based approach to security currently in place. However, as a comprehensive cost-benefit analysis, CBP suggests that the Congressional Budget Office is the responsible entity to conduct such an analysis when assessing the feasibility and impact of implementing legislation.

Thank you for the opportunity to provide comments to the draft report.

Sincerely,

Director

Departmental GAO/OIG Liaison Office

Appendix IV: GAO Contact and Staff Acknowledgments

GAO Contact

Stephen L. Caldwell, (202) 512-9610 or caldwells@gao.gov

Acknowledgments

In addition to the contact named above, Christopher Conrad, Assistant Director, and Robert Rivas, Analyst-in-Charge, managed this review. Lisa Canini and Julia Coulter made significant contributions to the work. Chuck Bausell, Richard Hung, Stanley J. Kostyla, and Timothy M. Persons assisted with design, methodology, and data analysis. Frances Cook, Geoffrey Hamilton, and Jan Montgomery provided legal support. Katherine Davis and Sally Williamson provided assistance in report preparation. Avrum Ashery and Pille Anvelt helped develop the report's graphics.

Related GAO Products

Combating Nuclear Smuggling: DHS Improved Testing of Advanced Radiation Detection Portal Monitors, but Preliminary Results Show Limits of New Technology. GAO-09-655. Washington, D.C.: May 21, 2009.

Combating Nuclear Smuggling: DHS's Phase 3 Test Report on Advanced Portal Monitors Does Not Fully Disclose the Limitations of the Test Results. GAO-08-979. Washington, D.C.: September 20, 2008.

Supply Chain Security: CBP Works with International Entities to Promote Global Customs Security Standards and Initiatives, but Challenges Remain. GAO-08-538. Washington, D.C.: August 15, 2008

Supply Chain Security: Challenges to Scanning 100 Percent of U.S.-Bound Cargo Containers. GAO-08-533T. Washington, D.C.: June 12, 2008.

Supply Chain Security: Examinations of High-Risk Cargo at Foreign Seaports Have Increased, but Improved Data Collection and Performance Measures Are Needed. GAO-08-187. Washington, D.C.: January 25, 2008.

Maritime Security: The SAFE Port Act: Status and Implementation One Year Later. GAO-08-126T. Washington, D.C.: October 30, 2007.

Maritime Security: One Year Later: A Progress Report on the SAFE Port Act. GAO-08-171T. Washington, D.C.: October 16, 2007.

Maritime Security: The SAFE Port Act and Efforts to Secure Our Nation's Seaports. GAO-08-86T. Washington, D.C.: October 4, 2007.

Combating Nuclear Smuggling: Additional Actions Needed to Ensure Adequate Testing of Next Generation Radiation Detection Equipment. GAO-07-1247T. Washington, D.C.: September 18, 2007.

Maritime Security: Observations on Selected Aspects of the SAFE Port Act. GAO-07-754T. Washington, D.C.: April 26, 2007.

Customs Revenue: Customs and Border Protection Needs to Improve Workforce Planning and Accountability. GAO-07-529. Washington, D.C.: April 12, 2007.

Cargo Container Inspections: Preliminary Observations on the Status of Efforts to Improve the Automated Targeting System. GAO-06-591T. Washington, D.C.: March 30, 2006.

Related GAO Products

Combating Nuclear Smuggling: Efforts to Deploy Radiation Detection Equipment in the United States and in Other Countries. GAO-05-840T. Washington, D.C.: June 21, 2005.

Container Security: A Flexible Staffing Model and Minimum Equipment Requirements Would Improve Overseas Targeting and Inspection Efforts. GAO-05-557. Washington, D.C.: April 26, 2005.

Homeland Security: Key Cargo Security Programs Can Be Improved. GAO-05-466T. Washington, D.C.: May 26, 2005.

 $\label{lem:main} \textit{Maritime Security: Enhancements Made, but Implementation and Sustainability Remain Key Challenges. $GAO-05-448T$. Washington, D.C.: May 17, 2005.}$

(440737)

GAO's Mission	The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.
Obtaining Copies of GAO Reports and Testimony	The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's Web site (www.gao.gov). Each weekday afternoon, GAO posts on its Web site newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to www.gao.gov and select "E-mail Updates."
Order by Phone	The price of each GAO publication reflects GAO's actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO's Web site, http://www.gao.gov/ordering.htm.
	Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.
	Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.
To Report Fraud,	Contact:
Waste, and Abuse in	Web site: www.gao.gov/fraudnet/fraudnet.htm
Federal Programs	E-mail: fraudnet@gao.gov Automated answering system: (800) 424-5454 or (202) 512-7470
Congressional Relations	Ralph Dawn, Managing Director, dawnr@gao.gov, (202) 512-4400 U.S. Government Accountability Office, 441 G Street NW, Room 7125 Washington, DC 20548
Public Affairs	Chuck Young, Managing Director, youngc1@gao.gov , (202) 512-4800 U.S. Government Accountability Office, 441 G Street NW, Room 7149 Washington, DC 20548