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Mr. Chairman and Members of the Subcommittee: 

We are pleased to be here today to assist the Subcommittee in monitoring 
progress on the Capitol Visitor Center (CVC) project. Our remarks will 
focus on (1) the Architect of the Capitol’s (AOC) progress in managing the 
project’s schedule since the Subcommittee’s September 15 hearing on the 
project, (2) issues associated with the CVC’s fire protection system, and 
(3) the project’s costs and funding.1 Our ability to fully address these 
issues is limited by two important factors. First, AOC’s sequence 2 
construction contractor’s—Manhattan Construction Company—
September 2005 schedule reflects a number of significant changes, and 
AOC has not yet had the opportunity to fully evaluate these changes. 
Second, neither AOC nor its construction management contractor—
Gilbane Building Company—has completed the evaluation of elements of 
the project schedule that we recommended during the Subcommittee’s 
September 15 hearing. Thus, while we will discuss the schedule’s status 
today, we will not be able to provide specific estimated completion dates 
until AOC and its construction management contractor complete their 
assessments and we have the opportunity to evaluate them. Similarly, 
while we will discuss the status of the project’s costs and funding today, 
we will wait until the project schedule is fully reviewed and stabilized and 
we have had an opportunity to evaluate AOC’s consultant’s, McDonough 
Bolyard Peck (MBP), cost-estimation work before we comprehensively 
update our November 2004 estimate of the cost to complete the project. 

Our remarks today are based on our review of schedules and financial 
reports for the CVC project and related records maintained by AOC and its 
construction management contractor; our observations on the progress of 
work at the CVC construction site; and our discussions with CVC project 
staff (including AOC, its major CVC contractors, and representatives of 
MBP), AOC’s Chief Fire Marshal, United States Capitol Police (USCP) 
representatives, and officials responsible for managing the Capitol Power 
Plant (CPP). We did not perform an audit; rather, we performed our work 
to assist Congress in conducting its oversight activities. 

In summary, AOC and its construction contractors have made progress in 
managing the schedule and accomplishing work since the Subcommittee’s 
September 15 CVC hearing, but additional delays have been encountered. 

                                                                                                                                    
1See GAO, Capitol Visitor Center: Schedule Delays Continue; Reassessment Underway, 
GAO-05-1037T (Washington, D.C.: September 15, 2005).  

http://www.gao.gov/cgi-bin/getrpt?GAO-05-1037T
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Work on all interior levels of the CVC, various sections of the House and 
Senate expansion spaces, the plaza, and the utility tunnel has continued. 
However, additional delays have occurred in a number of areas. For 
example, despite an increase in the number of stone masons working on 
the project in September, the project lost about 2 weeks on interior stone 
work installation and a similar amount of time on the utility tunnel. 

Moreover, some revisions have been made to project activities and 
schedules, but these revisions have not been fully evaluated. The sequence 
2 contractor revised the manner in which the HVAC and fire protection 
systems’ commissioning work and acceptance testing would be done, 
which changed this contractor’s scheduled completion date for the base 
project to December 11, 2006, from a completion date of February 26, 
2007, in the contractor’s August schedule. However, neither AOC nor its 
construction management contractor has had time to fully evaluate these 
revisions. In addition, AOC’s construction management contractor has 
now integrated into the project’s September 2005 schedule a number of 
recently prepared component schedules, including schedules for preparing 
for CVC operations and House and Senate expansion space construction. 
This integrated project schedule shows the base project as being ready for 
opening to the public by mid December 2006 and a completion date of 
February 26, 2007, for the House and Senate expansion spaces.2 However, 
neither AOC nor its construction management contractor has fully 
evaluated the activity durations or adequacy of resource levels shown in 
the base project’s schedule as we recommended in our September 15 
statement. Also, the September 2005 schedule does not yet fully reflect 
input from AOC’s Chief Fire Marshal on commissioning or testing and 
inspection activities. Thus, we are not now in a position to estimate a 
specific completion date, and our views should be regarded as preliminary 
at this time. With this qualification in mind, we have not seen recent 
evidence that would change our preliminary view that a base project 
completion date in 2006 will be difficult to achieve and that construction 

                                                                                                                                    
2AOC set September 15, 2006, as the contractual date for completing the base project’s 
construction and for opening the CVC facility to the public. The House and Senate 
expansion spaces were scheduled to be completed after that date. AOC set the September 
contract completion date in November 2004, when it reached agreement with the 
contractor on a new date for starting sequence 2 that reflected the delays experienced on 
sequence 1. On September 6, 2005, AOC informed Capitol Preservation Commission 
representatives that it still expected the base project’s construction to be substantially 
complete on September 15, 2006, but was postponing the date for opening the facility to the 
public to December 15, 2006, so that it could complete system tests, minor punch-list work, 
and preparations for operations. 
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completion in early to mid 2007 is more likely unless AOC and its 
contractors take extraordinary action or change the project’s scope, which 
could result in additional costs to the Government. Our view is based on 
the schedule slippages that have already occurred, the views of project 
personnel that several activities (such as interior wall stone installation 
and interior finish work) are likely to take longer than shown in the 
schedule, the large number of activities that the current project schedule 
shows as being at risk of causing the project’s completion date to slip, and 
the risks and uncertainties that continue to face the project. While we view 
the increased number of stone masons as quite positive, it is not clear 
whether the contractor will be able to maintain a sufficiently high number 
of masons on the site or whether sufficient stone supplies will be available 
on time given the problems that have been experienced in this regard. 
AOC and its construction manager expect to have their evaluations of the 
sequence 2 contractor’s schedule changes, scheduled activity durations, 
and proposed resource levels done by the end of this year. We will re-
evaluate the project schedule and inform the Subcommittee of our results 
after AOC and its construction management contractor have what they 
consider to be a reasonably stable integrated schedule. 

The design of the CVC’s fire protection system has undergone a number of 
changes—largely to reconcile conflicts between security and life and fire 
safety requirements—and in a number of instances has been the focus of 
considerable debate among stakeholders (e.g. CVC project team members, 
AOC’s Chief Fire Marshal and AOC fire protection engineers, and USCP 
representatives). Changes to the system’s design and scope have resulted 
in about $900,000 in cost increases so far and could result in additional 
increased costs of about $4.4 million based on anticipated changes as of 
September 30, 2005. The bulk of the potential $5.3 million cost increase 
stems from two factors—a change in the manner smoke will be kept from 
egress stairwells that was requested by AOC’s Chief Fire Marshal and 
agreed to by the stakeholders and which resolves a conflict between 
security and life and fire safety requirements, and a disagreement between 
AOC and a contractor over contract requirements for certain detection 
devices. The increased cost figure could change significantly, however, 
because some CVC project team members believe that the estimated costs 
for these changes are too high, costs for all proposed or anticipated 
changes have not yet been fully evaluated, and negotiations relative to the 
estimated $4.4 million in anticipated changes have not been completed. 
We have discussed the costs associated with the stairwell change with 
AOC, and it has agreed to fully evaluate the situation before it executes 
any additional contract modifications for this change. Based on our 
discussions with the CVC project team, AOC’s Chief Fire Marshal, and 
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USCP representatives, it appears that the fire protection system design is 
now essentially complete and agreed to by all the stakeholders. Finally, 
coordination problems have existed between the CVC project team and 
AOC’s Chief Fire Marshall in arranging for inspections of completed work, 
but steps are being taken to resolve the problems. 

We have not updated our interim estimate of a cost of between $525.6 
million and about $559 million to complete the project, which we reported 
at the Subcommittee’s September 15 CVC hearing, because AOC’s 
consultant just completed its updated cost estimate and we have not yet 
had the opportunity to evaluate it, and because the project schedule has 
not yet stabilized. As soon as we evaluate MBP’s report and the project 
schedule stabilizes, we will begin our work to reassess the reasonableness 
of project completion dates and comprehensively update our cost-to-
complete estimate. No additional funding beyond the $527.9 million for 
CVC construction and the $7.8 million that remained available for CVC 
operations or construction that we reported at the Subcommittee’s last 
CVC hearing has been provided for the CVC. 

 
While work in several areas has moved forward since the Subcommittee’s 
September 15 CVC hearing, additional delays have been encountered, and 
project schedules have been revised but not fully reviewed or evaluated. 
Construction work has continued on the CVC, the East Front, the plaza, 
the House and Senate expansion spaces, and the utility tunnel since the 
Subcommittee’s September 15 hearing. For example, wall stone 
installation work has continued in the great hall, the orientation theaters, 
and the auditorium, and the number of stone masons working in the 
interior of the CVC has increased since mid August. Some stone masons 
worked on weekends between mid August and mid September. In 
addition, excavation, concrete, and piping work in the utility tunnel has 
been proceeding, as has mechanical, electrical, and plumbing work in the 
CVC. 

On the other hand, between the Subcommittee’s September 15 hearing and 
October 12, the sequence 2 contractor completed work on only 3 of the 11 
activities we and AOC have been tracking for the Subcommittee. None of 
these activities had been completed by the target dates shown in the 
contractor’s April 2005 baseline schedule, although one was completed by 
the date shown in the contractor’s June 2005 schedule. (See app. I.) 
Furthermore, additional delays have occurred on interior and exterior 
stonework installation, the East Front, the utility tunnel, and the House 
connector tunnel. For example, according to AOC’s construction 

Project Schedules 
Have Been Revised 
but Not Fully 
Evaluated 
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management contractor, during September, the sequence 2 contractor 
gained only 12 workdays on critical interior stonework and 10 workdays 
on the utility tunnel out of a possible 21 days of work. According to the 
construction management contractor, stonework has been delayed due a 
shortage of stone masons, a lack of critical pieces of stone, the need to do 
remedial concrete work in the orientation theaters and along the exterior 
concrete walls and interior concrete floors of the auditorium, and delays 
in getting shop drawings for stonework on the East Front. According to 
AOC’s construction management contractor, excavation work on First 
Street for the utility tunnel has been delayed due to unforeseen conditions 
and the need to stop work for the former Chief Justice’s funeral at the 
Supreme Court, and unforeseen conditions have also delayed work on the 
House connector tunnel. 

During September, the sequence 2 contractor changed the manner in 
which the HVAC and Fire Protection system’s commissioning work and 
acceptance testing would be done, with the potential result of a time 
savings. The changes largely involved re-sequencing work and doing work 
concurrently that the August schedule showed would be done 
sequentially. According to the contractor’s revised schedule, these changes 
will result in an improvement of over 60 workdays and bring the scheduled 
completion date for this work to December 11, 2006, compared to the 
February 26, 2007, date shown in the August schedule. However, these 
changes have not yet been fully evaluated. AOC and its construction 
management contractor are reviewing the changes, as is AOC’s Chief Fire 
Marshal. AOC and its construction management contractor believe it will 
take about 30 to 60 days to complete their assessments, and AOC’s Chief 
Fire Marshal believes that he may have his evaluation done before the end 
of October. 

Altogether, the construction management contractor has identified a total 
of 11 critical activity paths in the September schedule that will extend the 
base project’s completion date beyond AOC’s September 15, 2006, target 
date if expected lost time cannot be recovered or further delays cannot be 
prevented. In addition to the critical paths related to the HVAC system and 
the fire alarm system that are discussed above, examples of other base 
project critical path activities included in the contractor’s September 
schedule are utility tunnel and piping, stonework in the East Front, 
interior wall stone in such areas as the orientation theaters and atria, 
stonework in the auditorium and exhibit gallery, millwork and casework 
installation in the orientation theaters and atria, fabrication and 
installation of bronze doors, and penthouse mechanical work. Of the 11 
critical activity paths in the September schedule, completion dates for 4 
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paths improved compared to the August schedule, but completion dates 
for the other 7 paths, including all of the stonework paths, slipped. For 
example, according to the construction management contractor, the 
September schedule shows all of the work associated with the fire alarm 
testing critical path being completed by November 22, 2006, an 
improvement over the August schedule’s date of February 26, 2007; the 
September schedule also shows all of the work associated with the 
interior auditorium wall stone critical path being completed by December 
12, 2005, more than a month later than the August schedule’s date of 
November 2, 2005. The sequence 2 contractor’s September 2005 schedule 
indicates that construction work on the base CVC will be essentially 
complete by September 15, 2006, and that remaining work between that 
date and December 11, 2006, will largely consist of testing, balancing, and 
commissioning the HVAC system; testing and inspecting the fire protection 
system; punch-list work; and preparing for operations. 

Most of the activities discussed above are among the activities we 
previously identified as likely having optimistic durations, suggesting that 
it could take even longer to complete them than shown in the project 
schedule. These activities served as the basis for the recommendation we 
made to AOC during the Subcommittee’s September 15 hearing that AOC 
rigorously evaluate the durations for the activities shown in the project 
schedule. According to AOC, it has not yet completed this evaluation. 
Moreover, we continue to believe that having such a large number of 
critical activity paths complicates project management and makes on-time 
completion more difficult. 

AOC’s construction management contractor has continued to integrate 
various component schedules into the CVC construction and summary 
schedules as they have been completed, and the integrated schedule 
contains about 6,500 activities. Consequently, AOC now has a summary 
schedule that integrates the completion of CVC and House and Senate 
expansion space construction with preparations necessary for opening the 
CVC to the public. This integrated summary schedule shows CVC 
construction as well as the activities necessary for opening the CVC to the 
public being completed by mid December 2006, the time AOC proposed 
last month for opening the CVC to the public. That is, AOC expects 
construction work on the base CVC project to be substantially completed 
by September 15, 2006, but expects such work as HVAC commissioning, 
fire protection system testing and inspection, punch-list work, and 
operations preparations work to be ongoing until December 15, 2006. 
According to AOC’s sequence 2 and construction management 
contractors, it is not yet clear whether expansion space construction will 
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have progressed to the point where temporary work for fire safety once 
believed to be necessary to open the CVC to the public will no longer have 
to be done. They said that they are still analyzing the work associated with 
those areas where the base project interfaces with the expansion spaces 
and whether and how the need for temporary work for fire safety can be 
minimized or eliminated. 

Although the sequence 2 contractor has taken, plans to take, and is 
considering various actions3 to recover lost time and prevent or mitigate 
further delays, we continue to believe that the contractor will have 
difficulty completing construction before early to mid 2007. Our reasons 
for concern include the uncertainty associated with the September 
changes in the HVAC commissioning and fire protection system schedules 
that have not yet been fully reviewed, the schedule slippages to date, 
optimistic durations for a number of activities based on the views of CVC 
team members, the large number of activity paths that are critical, and 
risks and uncertainties that continue to face the project. AOC’s 
construction management contractor also points out that further delays 
could result from congressional requests to stop work due to high noise 
levels in the East Front and delays in completing CVC ceiling work 
necessary for the HVAC and fire protection systems, although the CVC 
team is considering ways to mitigate these risks. We also note that the 
Chief Fire Marshal has not yet approved the construction drawings for the 
fire protection system or the schedule for the system’s commissioning and 
testing. 

In addition to our views on the project’s September schedule changes and 
progress, we would also like to briefly discuss several schedule-related 
issues about which we have previously raised questions or issues or made 
recommendations to AOC. 

                                                                                                                                    
3In September, the sequence 2 contractor increased the number of stone masons working 
on the project. For example, AOC’s construction management contractor reported that an 
average of 22 stone masons worked on the project each work day for the work week 
ending October 14, compared to an average of 14 each work day for the work week ending 
August 26. Stone masons also worked on several weekends, and the contractor plans to 
further increase the number of stonemasons during October and to re-sequence stonework 
to help mitigate a delay in the exhibit gallery. The contractor has hired an additional 
subcontractor to help construct the utility tunnel and is considering working longer hours 
or additional weekends to recover time. The contractor also plans to continue to evaluate 
the schedule to see what changes can be made to save time in a variety of areas. 
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• We have been recommending for some time that AOC improve schedule 
management and analyze and document delays and the reasons and 
responsibilities for them on an ongoing basis—at least monthly. We have 
noted considerable improvements in the CVC team’s schedule analysis and 
management since the arrival of the construction management 
contractor’s project control engineer several months ago. Shortly after his 
arrival, the scope and depth of schedule analysis and management 
improved significantly, and AOC’s construction management contractor 
modified its monitoring process to capture information on delays. 
However, we continue to be concerned about AOC’s not having adequate 
information systematically compiled and analyzed to fully evaluate the 
causes and potential responsibilities for delays on an ongoing basis. In our 
view, not having this type of information on an ongoing basis is likely to 
create problems later on should disputes arise and knowledgeable staff 
leave. Also, in this regard, we have previously expressed concerns about 
the need for the project schedule to show resources to be applied to meet 
schedule dates. While the sequence 2 contractor has shown proposed 
resource levels for many activities, proposed resource levels have not 
been included for many of the new activities added to the project 
schedule. The lack of such information can complicate the analysis of 
delays, including their causes and costs. AOC agreed that these issues are 
important and said it would discuss them with its construction 
management contractor. 
 

• We have previously recommended that AOC develop risk mitigation plans 
to address risks and uncertainties facing the project. In July, AOC asked 
one of its consultants—MBP—to assist it in identifying risks and 
developing plans to address those risks. AOC has identified over 50 risks 
facing the project and established a process for addressing them. AOC has 
begun to develop and implement plans for managing these risks. As of 
October 11, AOC had developed plans for addressing 12 risks, such as 
unforeseen conditions associated with constructing the House connector 
tunnel, and fabrication and installation of custom bronze doors and 
windows. AOC said that it will continue to develop plans for the remaining 
risks. It also plans to discuss the risks at a weekly meeting and add new 
risks to its list and develop mitigation plans for them as they are identified. 
 

• The September schedule shows utility tunnel construction being 
completed in February 2006 and CVC’s air handlers beginning to operate at 
that time, assuming that they can get steam and chilled water from the 
Capitol Power Plant. During our September 15 testimony, we noted 
several problems associated with CPP that could adversely affect the CVC 
as well as other congressional buildings if not corrected or addressed. 
These problems included, for example, potential delays in completing the 
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West Refrigeration Plant Expansion Project, which is necessary to provide 
chilled water to the CVC; the removal from service of two chillers in the 
East Refrigeration Plant because of refrigerant gas leaks; fire damage to a 
steam boiler; and staffing and training issues associated with operating the 
new plant and the absence of a CPP director. Since the Subcommittee’s 
September 15 CVC hearing, the fire damage to the boiler has been 
repaired, and the two coal-burning boilers that were taken off line for 
maintenance had been put back on line; however, another maintenance 
problem occurred with one of the boilers and it had to be turned off for 
repairs, which AOC expects to have completed by the end of this week. 
Also, over the Columbus Day weekend, heavy rains caused damage to 
electrical equipment that resulted in a power outage affecting the entire 
plant. Power was restored within a few hours; however, because of 
damage to the electrical equipment, power is not available at certain 
locations within the plant. In particular, one of the chillers in the East 
Plant is inoperable because power cannot be provided to it. This incident 
prompted AOC to make a change that affects the West Refrigeration Plant 
Expansion Project. Specifically, AOC has decided to reconfigure the 
chilled water piping system to allow the West Plant to operate in isolation 
of West Plant Expansion. This change, which could result in an increase to 
the contract cost, will decrease CPP’s reliance on the older East Plant and 
will enhance its capacity to reliably provide chilled water to the CVC and 
other congressional buildings. Finally, AOC recently advertised the vacant 
director’s position. At this time, GAO has an active engagement to assess 
certain CPP issues, such as staffing and training for, and the estimated 
cost to complete, the West Refrigeration Plant Expansion Project. This 
engagement is being conducted as part of a separate review for the 
Subcommittee. 
 

• Although AOC determined that the sequence 1 work was substantially 
complete in November 2004, the sequence 1 contractor has continued to 
work on punch-list items. Since the Subcommittee’s September 15 CVC 
hearing, AOC’s construction management contractor added about 15 
additional work items to this list, such as chipping concrete interfering 
with wall stone installation and repairing drains. According to AOC’s 
construction management contractor, the sequence 1 contractor has been 
making satisfactory progress in completing the punch-list work. 
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The CVC’s fire protection system is complicated, interfaces with security 
and other building systems, and encompasses a variety of subsystems and 
components, such as smoke and heat detectors, an alarm system, a 
sprinkler system, a smoke evacuation system, door locks that will open in 
the event of a fire, monitoring and control systems, emergency signage, 
lighting, communication, and a system for preventing smoke from entering 
stairwells—referred to as stair pressurization—to allow occupants to get 
out of the building. We have identified three issues related to the fire 
protection system, each of which we would like to briefly discuss. 

1. Evolving design: The CVC’s fire protection system has undergone a 
number of design changes and has been the subject of debate among 
relevant stakeholders for a number of reasons, largely due to conflicts 
between security and life and fire safety requirements. According to 
AOC, the building codes governing the design of the CVC often conflict 
with security requirements, do not recognize the unique security needs 
of the Capitol, and are particularly silent when it comes to the 
integration of new air filtration technologies. In addition, AOC said 
that security requirements and the decision to add state-of-the art air 
filtration technology to the project when the construction documents 
were almost complete forced the project team to redesign all of the air 
handling systems in a compressed timeframe in order to maintain the 
overall schedule. It also forced the project team to devise a complex 
design solution with AOC’s Chief Fire Marshal and USCP while 
sequence 2 was out for bid as well as after the contract had been 
awarded. On October 5, we attended meetings of representatives from 
the CVC project team, AOC’s Fire Marshal Division, and USCP where 
issues surrounding the CVC’s fire protection system were discussed. 
Based on those discussions and information subsequently provided by 
AOC and USCP, it appears to us that the design of the CVC’s fire 
protection system is now essentially complete and agreed to by all of 
the relevant stakeholders. The CVC project team and the Chief Fire 
Marshal note, however, that not all of the shop drawings related to the 
fire protection system have been submitted or approved, and some 
issues could arise during the review process. 

2. Increased cost: As of September 30, executed contract modifications 
and anticipated changes related to CVC’s fire protection system totaled 
about $5.3 million, with most of this amount, about $4.4 million, being 
estimated costs for anticipated changes that have not been fully 
evaluated or approved. Changes to the system’s design and scope 
already made have resulted in about $900,000 in cost increases. Costs 
for changes that have been made or that are anticipated have increased 
or are expected to increase for several reasons, but the bulk of the 

Fire Protection 
System Issues Are in 
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increases stems largely from two factors—changes requested by AOC’s 
Chief Fire Marshal aimed at ensuring that the system meets fire safety 
standards based on his interpretation of code requirements (an area 
where conflict existed between fire safety and security requirements) 
and a disagreement between AOC and a contractor on contract 
requirements regarding certain detection devices. The most costly 
change involving the security/fire safety conflict that the CVC team has 
agreed to relates to the manner in which fresh air will be brought into 
the building to pressurize stairwells to prevent smoke infiltration in the 
event of a fire. The estimated costs for this change (including the 
expansion space) amount to about $2.2 million, or over 40 percent of 
the estimated increased costs for the fire protection system. 
Differences of opinion among CVC team members exist on the 
magnitude of the estimated costs for this change. We have discussed 
this issue with AOC, and it has agreed to fully evaluate the cost before 
it executes additional contract modifications relating to stair 
pressurization. The final costs for the stair pressurization and 
detection devices in question as well as the other anticipated changes 
could change significantly from the estimated amounts once any open 
issues regarding costs are resolved. It is also possible that some of the 
proposed change orders include work items that are not related to the 
CVC’s fire protection system, and to the extent this situation exists, 
costs for such work items would not be attributable to the fire 
protection system. 

3. Coordination problems: The CVC project team and AOC’ s Fire 
Marshal Division have been experiencing difficulties arranging for 
timely inspections of completed work due to coordination problems 
involving the amount of notice and documentation needed before 
inspections can occur. To improve coordination, the CVC project team 
has been working with its construction management contractor and 
the Chief Fire Marshal to develop a systematic process for arranging 
for and documenting fire safety inspections and is considering hiring a 
consultant to help facilitate the coordination process. The Chief Fire 
Marshal has increased staffing devoted to the CVC and is planning to 
obtain contract support to help perform CVC inspections. The Chief 
Fire Marshal is also reviewing the sequence 2 contractor’s September 
2005 schedule to determine whether the sequencing of work and the 
time allotted for fire safety and occupancy inspections are acceptable. 
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AOC’s consultant—MBP—finished its work last week to update the 
estimated cost to complete the project. We have not yet had time to 
evaluate MBP’s report. Also, as we said during the Subcommittee’s 
September 15 CVC hearing, we are waiting for the project schedule to 
stabilize before we begin our work to comprehensively update our 
November 2004 estimate of the cost to complete the project. Thus, we are 
not revising our interim updated estimated cost to complete the project of 
between $525.6 million and about $559 million that we discussed at the 
Subcommittee’s September 15 CVC hearing. As soon as we evaluate MBP’s 
report and the project schedule stabilizes, we will begin our work to 
assess the reasonableness of the scheduled completion dates for the CVC 
and the House and Senate expansion spaces and comprehensively update 
our estimate of the cost to complete the project. 

No additional funding beyond the $527.9 million for construction and the 
$7.8 million that was available for CVC construction or operations has 
been provided for the project since the Subcommittee’s September 15 
hearing.4 As you may recall, Mr. Chairman, at your last CVC hearing, we 
expressed concern about possible duplication of work and costs in areas 
where the responsibilities of AOC’s CVC construction and operations 
contractors overlap, such as in designing wayfinding signage and the gift 
shops. AOC agreed to work with its operations planning contractor to 
clarify the contractor’s scope of work, eliminate any duplication, and 
adjust the operations contract’s funding accordingly. AOC told us that it 
has discussed these issues with its contractor and concluded that while no 
duplication of work or funding exists, it needs to clarify the contract’s 
scope of work on wayfinding signage because it included more work than 
the contractor would actually do. 

Mr. Chairman, this concludes our statement. We would be pleased to 
answer any questions that you or Members of the Subcommittee may have. 

 

                                                                                                                                    
4AOC had planned to use $100,000 of its fiscal year 2006 appropriation for CVC 
construction to move a fire alarm control panel in the Capitol building related to CVC 
construction but outside the CVC work area. AOC has decided to pay for this move with 
other funds, thus making the $100,000 available for other CVC construction purposes 
subject to approval of the House and Senate Committees on Appropriations. As we 
reported in September, AOC had also used about $805,000 in CVC operations funds for 
certain construction work that had been funded by the fiscal year 2006 construction 
appropriation. These funds also could be used for other CVC work subject to the 
Committees’ approval.  

Our Project Cost 
Estimate Update 
Awaits Assessment of 
Consultant Estimate 
and Schedule 
Stabilization; Funding 
Provided Has Not 
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September 2005 
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For further information about this testimony, please contact Bernard 
Ungar at (202) 512-4232 or Terrell Dorn at (202) 512-6923. Other key 
contributors to this testimony include Shirley Abel, Michael Armes, John 
Craig, George Depaoli, Maria Edelstein, Brett Fallavollita, Jeanette 
Franzel, Jackie Hamilton, Bradley James, Scott Riback, Kris Trueblood, 
and Alwynne Wilbur. 
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Source: AOC’s April and June 2005 CVC sequence 2 construction schedules for the scheduled completion dates and AOC and its 
construction management contractor for the actual completion dates. 

Note: Actual completion information was obtained on October 12, 2005. 

*This activity was not noted listed in the April schedule. All other activities were critical in the April 
schedule or became critical in subsequent schedules. 

 

Appendix I: Capitol Visitor Center Critical 
Construction Target Dates September 16 – 
October 18, 2005 

Activity Location 
April 2005 Scheduled

 Finish Date
June 2005 Scheduled 

 Finish Date 
Actual Finish

 Date

Drill/Set Soldier Piles Sta.  
0:00-1:00  

Utility Tunnel  6/08/05 8/23/05 9/21/05

Wall Stone Area 9 Base  Great Hall 7/15/05 11/03/05 9/14/05

10” South Fire Line Site 7/19/05 1/09/06 

Excavate and Shore Sta.  
0:00-1:00 

Utility Tunnel 7/21/05 10/05/05 

Concrete Working Slab Sta. 
 0:00-1:00 

Utility Tunnel 7/26/05 10/10/05 

Waterproof Working Slab  
Sta. 0:00-1:00 

Utility Tunnel 7/29/05 10/13/05 

Wall Stone Area 1 Congressional 
Auditorium 

8/08/05 7/22/05 

Wall Stone Area 2  Congressional 
Auditorium 

8/22/05 8/05/05 

Wall Stone Area 3 Congressional 
Auditorium 

9/06/05 8/19/05 

Wall Stone Area 5* Base Orientation Theater 9/13/05 9/28/05

Perimeter CMU Walls Orientation Lobby 9/20/05 9/16/05 

(543149) 



 

 

 

 

This is a work of the U.S. government and is not subject to copyright protection in the 
United States. It may be reproduced and distributed in its entirety without further 
permission from GAO. However, because this work may contain copyrighted images or 
other material, permission from the copyright holder may be necessary if you wish to 
reproduce this material separately. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The Government Accountability Office, the audit, evaluation and 
investigative arm of Congress, exists to support Congress in meeting its 
constitutional responsibilities and to help improve the performance and 
accountability of the federal government for the American people. GAO 
examines the use of public funds; evaluates federal programs and policies; 
and provides analyses, recommendations, and other assistance to help 
Congress make informed oversight, policy, and funding decisions. GAO’s 
commitment to good government is reflected in its core values of 
accountability, integrity, and reliability. 

The fastest and easiest way to obtain copies of GAO documents at no cost 
is through GAO’s Web site (www.gao.gov). Each weekday, GAO posts 
newly released reports, testimony, and correspondence on its Web site. To 
have GAO e-mail you a list of newly posted products every afternoon, go 
to www.gao.gov and select “Subscribe to Updates.” 
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should be sent to: 

U.S. Government Accountability Office 
441 G Street NW, Room LM 
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Fax:  (202) 512-6061 
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E-mail: fraudnet@gao.gov 
Automated answering system: (800) 424-5454 or (202) 512-7470 

Gloria Jarmon, Managing Director, JarmonG@gao.gov (202) 512-4400 
U.S. Government Accountability Office, 441 G Street NW, Room 7125 
Washington, D.C. 20548 
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