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Through 2011, the Department of 
Defense (DOD) plans to spend $20 
billion on unmanned aircraft 
systems, including the Army’s 
“Warrior.”   Because of 
congressional concerns that some 
systems have been more costly and 
taken more time to produce than 
predicted, GAO reviewed the 
Warrior program.  This report (1) 
describes the Army’s requirements 
underlying its decision to acquire 
Warrior instead of existing systems 
such as the Air Force’s Predator, 
and (2) assesses whether the Army 
has established a sound acquisition 
strategy for the Warrior program. 

What GAO Recommends  

GAO recommends the Secretary of 
the Army ensure that a sound, 
knowledge-based acquisition 
strategy guide the Warrior 
program. Specifically, GAO 
recommends that the Army not 
approve long-lead items for Warrior 
low-rate initial production until it 
can clearly demonstrate that the 
program’s technologies are mature 
and its design stable.  DOD states 
that delaying procurement of long-
lead items will increase program 
costs and delay fielding of Warrior.  
GAO’s past work shows that 
programs proceeding without 
needed knowledge on technologies 
and design ultimately take longer 
and cost more money. 
he Army determined the Warrior is its best option for an unmanned aircraft 
ystem directly controlled by field commanders, compared with existing 
ystems such as the Air Force’s Predator A.  The Army believes that using 
he Warrior will improve force capability through teaming with other Army 
ssets; using common ground control equipment; and allowing soldiers in 
he field to operate it.  Warrior’s key technical features include a heavy fuel 
ngine; automatic take-off and landing system; faster tactical common data 
ink; ethernet; greater carrying capacity for weapons; and avionics with 
nhanced reliability.  The Army projects that Warrior will offer some cost 
avings over Predator A.   

n terms of technology maturity, design stability, and a realistic schedule, the 
rmy has not yet established a sound, knowledge-based acquisition strategy 

or Warrior.  Two of four of the Warrior’s critical technologies were 
mmature at the contract award for system development and demonstration 
nd remain so in early 2006, and the mature technologies still have some risk 
ssociated with them because neither has previously been fully integrated 
nto an unmanned aircraft.  The Warrior schedule allows 32 months from 
ward of the development and demonstration contract to the initial 
roduction decision. Achieving this schedule will require concurrency of 
echnology and product development, testing, and production.  Once 
evelopmental aircraft are available for testing, the Army plans to fund 
rocurement of long-lead items in August 2007.  Experience shows that 
hese concurrencies can result in design changes during production that can 
revent delivery of a system within projected cost and schedule. The Warrior 
rogram faces these same risks. 
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May 19, 2006 

The Honorable John Warner 
Chairman 
The Honorable Carl Levin 
Ranking Minority Member 
Committee on Armed Services 
United States Senate 

Unmanned aircraft systems1 are being developed and fielded in growing 
numbers and the diversity of designs and applications is also increasing. 
Through 2011, the Department of Defense plans to spend $20 billion to 
develop, procure, and support a rapidly increasing inventory of such 
systems. Among the new developments is the Army’s Extended Range 
Multi-Purpose Unmanned Aircraft System, also known as “Warrior.” The 
Army intends for Warrior to fill what it terms a capability gap for an 
unmanned aircraft system at the division level.  Warrior is being developed 
and produced by the contractor also involved in the Air Force’s Predator A 
and Predator B unmanned aircraft systems.  Warrior is to some degree 
similar to those systems, a fact recognized by the Air Force and Army.  In 
January 2006, both services signed a memorandum of understanding that 
recognized that complementary/joint requirements exist between the 
Predator and Warrior systems, and they committed to reaching agreement 
on how to develop and use these capabilities. 

Because of the growth in requirements and new technologies for 
unmanned aircraft systems and your concerns that some unmanned 
aircraft systems have not produced the expected cost and schedule 
outcomes, you asked us to review the Army’s Warrior program. 
Specifically, this report (1) describes the Army’s requirements underlying 
its decision to acquire Warrior instead of existing systems such as the Air 
Force’s Predator; and (2) assesses whether the Army has established a 
sound acquisition strategy for the Warrior program. 

To address the first objective, we reviewed Army requirements documents 
as well as compared key technical features of the planned Warrior and 

                                                                                                                                    
1 Until recently, DOD referred to these aircraft as “unmanned aerial vehicles.” “Unmanned 
aircraft” is consistent with the Federal Aviation Administration’s classification and 
emphasizes other components of the aircraft system, such as payload, ground stations, and 
communications equipment.  
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Predator. We also reviewed the process the Army used to select the 
Warrior system. To address the second objective, we reviewed the Warrior 
acquisition strategy and evaluated it according to best practices criteria 
utilizing GAO’s “Methodology for Assessing Risks on Major Weapons 
Systems Acquisition Programs.” We also analyzed budget-related, 
programmatic, and planning information to determine the soundness of 
the Army’s acquisition strategy. For both objectives, we interviewed Army 
officials and obtained information on Army requirements and acquisition 
strategy for Warrior. We also leveraged other recent GAO work on the Air 
Force’s Predator system2 and our overall body of work on best practices of 
leading companies. We conducted our review from September 2005 to 
April 2006 in accordance with generally accepted government auditing 
standards. 

 
The Army has determined that the Warrior is the best option available to 
meet its operational requirement, which requires an unmanned aircraft 
system dedicated to direct operational control by its field commanders. 
The Army believes that the Predator A is operationally and technically 
mismatched with its needs.  The Army intends to use Warrior to enhance 
overall force capability by teaming it with other of its assets such as the 
Apache helicopter, using common ground control equipment to network 
with other unmanned aircraft systems, and allowing soldiers in the field to 
operate the aircraft.  The Army expects Warrior to have several key 
technical features that the Army believes will better meet its operational 
needs, including a heavy fuel engine that uses a single Army-wide fuel, an 
automatic take-off and landing system to improve safety, a faster tactical 
common data link for interoperability with other Army assets, an ethernet 
for quicker communications within the Warrior system, greater carrying 
capacity for weapons, and avionics with enhanced reliability. The Army 
estimates that each Warrior aircraft and associated basic equipment will 
cost about $4.4 million, less than the aircraft and similar equipment for the 
Predator A at $4.8 million. While the Predator B system is expected to 
meet or exceed some of the Warrior’s capabilities, it is estimated to cost $9 
million for similar equipment. 

                                                                                                                                    
2 GAO, Unmanned Aircraft Systems: New DOD Programs Can Learn from Past Efforts to 

Craft Better and Less Risky Acquisition Strategies, GAO-06-447 (Washington, D.C.: Mar. 
15, 2006).  

Results in Brief 
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In terms of technology maturity, design stability, and a realistic schedule, 
the Army has not established a sound, knowledge-based acquisition 
strategy for Warrior that is consistent with best acquisition practices. The 
Army contracted for Warrior system development and demonstration in 
August 2005 even though two of four critical technologies were not 
mature. These two critical technologies still are not mature as of early 
2006, and the two that are mature have some risk associated with them 
because neither has previously been fully integrated onto an unmanned 
aircraft. The Army does have backups in place for the two immature 
critical technologies, but use of these would result in a less capable 
system. It is uncertain if the Army will be able to complete maturation of 
technologies and achieve Warrior’s overall design stability by the time of 
the planned design readiness review in July 2006. Overall, the Warrior 
schedule is very aggressive, with 32 months from the award of the 
development and demonstration contract to the initial production 
decision. Achieving this schedule will require concurrency of technology 
and product development, testing, and production. For example, the Army 
is establishing production capabilities while the first 17 developmental 
aircraft are being designed and fabricated. Within months of these aircraft 
becoming available for developmental testing, the Army plans to commit 
funding for procurement of long-lead items as early as August 2007.  
Experience shows that these concurrencies can result in design changes 
during production that can prevent delivery of a system within projected 
cost and schedule.  The Warrior program faces these same risks.  

We are recommending that the Secretary of the Army take action to ensure 
that a sound, knowledge-based acquisition strategy guides the future of the 
Warrior program. Specifically, we recommend that the Army not approve 
long-lead items for Warrior low-rate initial production until it can clearly 
demonstrate that the program is proceeding based on accumulated 
knowledge such as technology maturity and design stability. 

DOD concurred with only one part of our recommendation and did not 
concur with the other two parts.  DOD stated that delaying the 
procurement of long-lead items will increase program costs and delay 
fielding of Warrior.  Our prior work shows that proceeding into the latter 
stages of acquisition without needed knowledge on technologies and 
design ultimately takes longer and costs individual programs more money.  
 
 
Currently, DOD has five major unmanned aircraft systems in use: the Air 
Force’s Predator A and Global Hawk, the Marine Corps’ Pioneer, and the 
Army’s Hunter and Shadow. The services also have developmental efforts 

Background 
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underway, for example, the Air Force’s Predator B, the Army and Navy’s 
vertical take-off and landing system, and the Army’s Warrior. Overall, DOD 
now has about 250 unmanned aircraft in inventory and plans to increase 
its inventory to 675 by 2010 and 1,400 by 2015.3 The 2006 Quadrennial 
Defense Review reached a number of decisions that would further expand 
investments in unmanned systems, including accelerating production of 
Predator and Global Hawk. It also established a plan to develop a new 
land-based, long-strike capability by 2018 and set a goal that about 45 
percent of the future long-range strike force be unmanned. 

DOD expects unmanned aircraft systems to transform the battlespace with 
innovative tactics, techniques, and procedures as well as take on the so-
called “dull, dirty, and dangerous missions” without putting pilots in 
harm’s way. Potential missions for unmanned systems have expanded 
from the original focus on intelligence, surveillance, and reconnaissance to 
limited tactical strike capabilities. Projected plans call for unmanned 
aircraft systems to perform persistent ground attack, electronic warfare, 
and suppression of enemy air defenses. 

Unmanned aircraft fly at altitudes ranging from below 10,000 feet up to  
50,000 feet and are typically characterized by approximate altitude—“low 
altitude” if operating at 10,000 feet or less, “medium altitude” if flying 
above 10,000 but below 35,000 feet, and “high altitude” if operating above 
35,000 feet. The Army’s classifies Warrior as a medium-altitude system, in 
the same category as its Hunter system, its Warrior prototype known as I-
GNAT, and the Air Force’s Predator A. The Air Force’s Predator B is 
expected to operate at both medium and high altitudes. 

The Warrior as envisioned by the Army shares some similarities with the 
Air Force’s Predator A and B models. First, all three systems share the 
same contractor, General Atomics. Second, Predator A and Warrior are 
expected to be somewhat similar in physical characteristics. In particular, 
the build of the main fuselage, the location of fuel bays, and design of the 
tailspar are alike. According to Army program officials, the Predator B and 
Warrior are expected to share the same flight controls and avionics. 
Predator A and Warrior are anticipated to perform some similar missions, 
including reconnaissance, surveillance, and target acquisition and attack. 

                                                                                                                                    
3 These numbers are the larger systems and do not count numerous small and hand-
launched systems used by ground forces. 
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The development of the Warrior program began in late 2001 when the 
Army started defining requirements for a successor to its Hunter system. 
In September 2004, the Army released a request for a “systems capabilities 
demonstration” so that companies could demonstrate the capabilities of 
their existing aircraft. In December 2004, the Army awarded 
demonstration contracts worth $250,000 each to two contractors, 
Northrup Grumman and General Atomics. Subsequently, the Army 
evaluated, among other things, the demonstrated capabilities of the 
competitors’ existing aircraft in relation to Warrior technical requirements. 
The Army did not perform a formal analysis of the alternatives comparing 
expected capabilities of Warrior with current capabilities offered by 
existing systems; rather, its rationale was that the Warrior is needed near-
term for commanders’ missions and considered this competition to be a 
rigorous analysis of available alternatives. 

Based on the competition, the Army concluded that General Atomics’ 
proposal (based on Warrior) provided the best value solution.  In August 
2005, the Army awarded the system development and demonstration 
(SDD) contract to General Atomics. The contract is a cost plus incentive 
fee contract with an award fee feature.  It has a base value of about $194 
million, with approximately another $15 million available to the contractor 
in the form of incentive fees, and about an additional $12 million available 
as award fees. The time line in figure 1 illustrates the sequence of past and 
planned events for the Warrior program. 

Figure 1: Time Line for Warrior Program 
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The Army plans for a full Warrior system to entail 12 aircraft as well as 5 
ground control stations, 5 ground data terminals, 1 satellite 
communication ground data terminal, 12 air data terminals/air data relays, 
6 airborne satellite communication terminals, 2 tactical automatic take-off 
and landing systems, 2 portable ground control stations, 2 portable ground 
data terminals and associated ground support equipment. The Army 
expects to buy 1 developmental system with 17 aircraft and 11 complete 
production systems with a total of 132 production aircraft through 2015. 
However, the Army has not yet decided on the number of systems it might 
buy beyond that date. 

The Army is employing an evolutionary acquisition strategy to produce 
Warrior. The Army expects the current Warrior program of record to 
provide for immediate warfighting needs and plans to build on the 
capabilities of this increment as evolving technology allows. 

 
The Army has an operational requirement, approved by the Joint 
Requirements Oversight Council, for an unmanned aircraft system 
dedicated to direct operational control by Army field commanders. The 
Army has determined that the Warrior was the best option available to 
meet this operational requirement. Army program officials believe that the 
Predator is operationally and technically mismatched with Army needs. 
The Army expects Warrior to offer key technical features that will better 
meet Army operational needs than Predator A. 

 
According to the Army, the Predator is operationally mismatched with its 
division-level needs. Army program officials noted that one of the Army’s 
current operational difficulties with Predator is that frontline commanders 
cannot directly task the system for support during tactical engagements. 
Rather, Predator control is allocated to Theater and Joint Task Force 
Commands, and the system’s mission is to satisfy strategic intelligence, 
reconnaissance, and surveillance needs as well as joint needs. Army 
programmatic and requirements documents maintain that Army division 
commanders in the field need direct control of a tactical unmanned 
aircraft asset capable of satisfying operational requirements for dedicated 

Warrior Capability Is 
Targeted to Support 
Army Commanders’ 
Needs 

Army Operational 
Requirement Focuses on 
Control by Commanders in 
the Field 
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intelligence, surveillance, and reconnaissance, communications relay, 
teaming with other Army assets, and target acquisition and attack.4  

Army program officials also indicated that Predator’s time is apportioned 
among various users, and the Army typically does not receive a large 
portion of that time. According to Warrior program documents, the Army 
has historically been able to draw only limited operational support from 
theater assets such as Predator. For example, a program office briefing 
noted that overall Iraq theater-level support was neither consistent nor 
responsive to Army needs, and that division level support was often 
denied or cancelled entirely.  The briefing also said that the shortfall was 
expected to continue, even with the addition of more Predators and Global 
Hawks.  

Army program officials also told us that they expect Warrior to enhance 
overall force capability in ways that Predator cannot. Specifically, the 
Army expects Warrior to support teaming with Army aviation assets and 
aid these assets in conducting missions that commanders were previously 
reluctant to task to manned platforms. Under this teaming concept, 
manned assets, including the Apache helicopter, Army Airspace Command 
and Control system, and Aerial Common Sensor, would work jointly with 
Warrior to enhance target acquisition and attack capabilities. The Army 
plans for the manned platforms to not only receive data and video 
communications from Warrior but also control its payloads and flight. The 
Army also plans to configure Warrior for interoperability with the Army 
One System Ground Control Station, an Army-wide common ground 
control network for unmanned aircraft systems. According to Army 
documents, Warrior’s incorporation into this network will better support 
the Army ground commander by allowing control of Warrior aircraft to be 
handed off among ground stations, provide better battlefield coverage for 
Joint Forces, and ensure common operator training among unmanned 
aircraft systems, including the Army’s Warrior, Shadow, and Hunter and 
Marine Corps’ unmanned aircraft systems. Additionally, Army program 
officials pointed out that Warrior will be physically controlled by an 
enlisted soldier deployed in the theater where Warrior is being used. They 
contrast this with Predator, which is typically flown from a location within 
the continental United States by a pilot trained to fly manned aircraft. 

                                                                                                                                    
4 The Army requirements document for Warrior was approved by the Joint Requirements 
Oversight Council in April 2005. The Council, among other responsibilities, conducts 
requirements analyses and validates mission needs and performance objectives and 
thresholds.  
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The Army believes that the Warrior design will offer key technical features 
to address Army operational requirements and maintains that these 
features will better meet its operational needs than those found on 
Predator A. The technical features include: 

• multi-role tactical common data link, 
• ethernet, 
• heavy fuel engine, 
• automatic take-off and landing system, 
• more weapons, 
• interoperability with Army One System Ground Control Station, and 
• dual-redundant avionics. 
 
Table 1 shows the respective purpose of each technical feature, describes 
whether or not a particular feature is planned for Warrior and exists now 
on Predator A, and provides the Army’s assessment of operational impact 
provided by each feature. 

Army Expects Warrior to 
Address Operational 
Needs with Key Technical 
Features  
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Table 1: Comparison of Warrior and Predator A Technical Features 

Technical 
Feature Purpose Warrior Predator A

Army’s 
Assessment of 
Operational 
Impact 

Tactical 
Common 
Data Link 

• Communications 
between ground 
control station and 
aircraft 

• Interoperability with 
Army aviation 
platforms 

 

Yes – digital Ku-
band data linka 

No – 
analog C-
band data 
link 

• Faster 
external data 
transmission 

• Improved 
control of 
aircraft 

• Teaming with 
Army aviation 

Ethernet • Real-time internal 
communications, 
including among 
avionics, payloads, 
weapons 

Yes No • Faster internal 
data 
transmission 

Heavy Fuel 
Engine 

• Powers aircraft Yes No • Single Army 
fuel on 
battlefield 

• Improved 
endurance 
and take-off 
weight 

Automatic 
Take-off and 
Landing 

• Launch and 
recovery 

Yes  No - pilot 
using 
manual 
controls 

• Safer 

• Reduced 
chance for 
operator error 

Weapons • Target attack Yes – 4 Hellfire Yes – 2 
Hellfire 

• Prosecute 
more targets 

Dual-
Redundant 
Avionics 

• Improve 
airworthiness 

Yes No • More reliable 

Ground 
Control 
Station 

• Control of 
unmanned aircraft 
system 

Yes –common 
with other 
Army/Marine 
Corps systems  

Yes – 
unique to 
Predator 

• Single control 
of several 
unmanned 
aircraft 
systems 

• Broader 
battlefield 
coverage 

Source:  Army (data); GAO (analysis and presentation).  

aKu-band and C-band are ranges of radio frequencies used in wireless communications. 

 
A February 2006 Warrior program office comparison of costs for Warrior 
and Predator A projects that Warrior’s unit cost will be $4.4 million for 



 

 

 

Page 10 GAO-06-593  Warrior Acquisition Strategy 

each aircraft, including its sensors, satellite communications, and Hellfire 
launchers and associated electronics. The cost comparison indicates that 
Predator A’s unit cost for the same elements is $4.8 million. Although the 
Air Force’s Predator B is planned to be more capable than Warrior in such 
areas as physical size and payload and weapons capacity, the Warrior 
program office estimates that it will have a unit cost of $9.0 million—about 
double the anticipated cost for Warrior. The Army’s cost estimates for the 
Warrior are, of course, predicated on Army plans for successful 
development and testing. 

 
In terms of technology maturity, design stability, and a realistic schedule, 
the Army has not yet established a sound, knowledge-based acquisition 
strategy for Warrior that is consistent with best practices for successful 
acquisition. Warrior is expected to rely on critical technologies that were 
not mature at the time of the system development and demonstration 
contract award in August 2005 and were still not mature in March 2006. 
Furthermore, it appears that the Army may be unable to complete 
development of these technologies and achieve overall design stability by 
the time of the design readiness review scheduled for July 2006. Moreover, 
the Warrior schedule is very aggressive and overlaps technology 
development, product development, testing, and production. For example, 
the Army plans to consider awarding a contract for procurement of long-
lead items at a time when it is still unclear if Warrior will be 
technologically mature and have a stable design. Such concurrency adds 
more risk, including the potential for costly design changes after 
production begins, to the already compressed schedule. 

In the last several years, we have undertaken a best practices body of 
work on how leading developers in industry and government use a 
knowledge-based approach to develop high-quality products on time and 
within budget. A knowledge-based approach to product development 
employs a process wherein a high level of knowledge about critical facets 
of a product is achieved at key junctures known as “knowledge points.”5 
This event-driven approach, where each point builds on knowledge 

                                                                                                                                    
5 Best practices for successful product development include three knowledge points (KP). 
Knowledge Point 1 should occur at development start and is attained when a technologies 
and resources match requirements; KP 2 should occur at the mid-point between 
development and production and is attained when product design performs as expected; 
and KP 3 should occur at production start and is attained when production can meet cost, 
schedule, and quality targets.  

Warrior Acquisition 
Strategy Not 
Consistent with Best 
Practices  
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attained in the previous point, enables developers to be reasonably certain 
that their products are more likely to meet established cost, schedule, and 
performance baselines. A key to such successful product development is 
an acquisition strategy that matches requirements to resources and 
includes, among other elements, a high level of technology maturity in the 
product at the start of system development and demonstration, design 
maturity at the system’s design readiness review usually held about half-
way through the system’s development phase, and adequate time to deliver 
the product. 

 
Achieving a high level of technology maturity at the start of system 
development is an important indicator that a match has been made 
between the customer’s requirements and the product developer’s 
resources in term of knowledge, money, and time. This means that the 
technologies needed to meet essential requirements—known as “critical 
technologies”—have been demonstrated to work in their intended 
environment. Our best practices work has shown that technology 
readiness levels (TRL) 6 can be used to assess the maturity of individual 
technologies and that a TRL of 7—demonstration of a technology in an 
operational environment—is the level that constitutes a low risk for 
starting a product development program. 

As identified by the Army, the Warrior program contains four critical 
technologies: (1) ethernet, (2) multi-role tactical common data link, (3) 
heavy fuel engine, and (4) automatic take-off and landing system. Two of 
the four critical technologies—ethernet and data link—were not mature at 
the time the Army awarded the Warrior system development and 
demonstration contract in August 2005, and in early 2006 remain immature 
at TRLs of 4. Army program officials told us that they project the ethernet 
to be at TRL 6 and the data link at TRL 5 or 6 by the time of the design 
readiness review scheduled for July 2006. However, it is not certain that 
these two technologies will be as mature at design readiness review as the 
Army anticipates. Army program officials indicated that the data link 
hardware is still in development and expect its integration with other 
Warrior components to be a challenge. As such, they rated data link 
integration status as a moderate risk to the Warrior program. While they 

                                                                                                                                    
6 Technology readiness levels characterize the readiness of technologies for hand-off to 
project implementers. Nine levels are defined, representing concepts from fundamental 
research level (TRL 1) through technologies fully qualified and demonstrated in flight  
(TRL 9).  

Some Warrior Critical 
Technologies Have Yet to 
Reach Maturity 
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stated that use of the ethernet has been demonstrated on Army helicopters 
and should not be a technical integration challenge, the officials also said 
that neither the ethernet nor specific data link technologies to be used on 
Warrior has been integrated previously onto an unmanned aircraft 
platform. Further, if the technologies are demonstrated at TRL 6 by design 
readiness review, they will meet DOD’s standard for maturity 
(demonstration in a relevant environment) but not the best practices 
maturity standard of TRL 7 (demonstration in an operational 
environment). 

The Army has technologies in place as backups for the data link and 
ethernet, but these technologies would result in a less capable system than 
the Army originally planned. According to Army program officials, there 
are several potential backups for the data link that could be used on the 
Warrior aircraft. Among the backups they cited is the same data link used 
on the Predator A–analog C-band. However, as we noted in a report last 
year, C-band is congested, suffers from resulting delays in data 
transmission and relay, and the Department of Defense has established a 
goal of moving Predator payloads from this data link.7 Similarly, the other 
data link backups cited by the officials either had slower data transmission 
rates or also were not yet mature. Program officials indicated that the 
backup for the ethernet is normal ground station control of the on-board 
communication among such components as the payloads, avionics, and 
weapons. While they stated that there would be no major performance 
penalty if the backup was used, they did note that the ethernet would 
significantly improve ease of integrating payloads and of integrating with 
other Army assets that might need control of a Warrior payload to support 
missions. 

The other two critical technologies, the automatic take-off and landing 
system and the heavy fuel engine, are mature at respective TRLs of 7 and 
9. Nevertheless, some program risk is associated with these technologies 
as well. The contractor has never fielded an automatic take-off and landing 
component on an unmanned aircraft system. Army program officials told 
us that they are confident about the take-off and landing system because a 
similar landing system had been fielded on the Shadow unmanned aircraft, 
but they also indicated that the take-off component has not been fielded 

                                                                                                                                    
7 GAO, Unmanned Aircraft Systems: DOD Needs to More Effectively Promote 

Interoperability and Improve Performance Assessments, GAO-06-49 (Washington, D.C.; 
Dec. 13, 2005). 
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on an unmanned aircraft. The officials also expressed confidence in the 
heavy fuel engine because it is certified by the U.S. Federal Aviation 
Administration and is in use on civilian manned aircraft. However, like the 
complete take-off and landing system, it has not previously been 
integrated onto an unmanned aircraft. 

 
Best practices for successful acquisition call for a program’s design 
stability to be demonstrated by having at least 90 percent of engineering 
drawings completed and released to manufacturing at the time of the 
design readiness review. If a product’s design is not stable as 
demonstrated by meeting this best practice, the product may not meet 
customer requirements and cost and schedule targets. For example, as we 
reported previously, the Army’s Shadow unmanned aircraft system did not 
meet best practices criteria because it had only 67 percent of its design 
drawings completed when the system entered low-rate production. 
Subsequent testing revealed examples of design immaturity, especially 
relating to system reliability, and ultimately the Army delayed Shadow’s 
full-rate production by about 6 months.8 

The Warrior program also faces increased risk if design drawings do not 
meet standards for best acquisition practices. The Warrior program office 
projects that Warrior’s design will be stable and that 85 percent of 
drawings will have been completed and released to manufacturing by the 
time of the design readiness review in July 2006. However, it seems 
uncertain whether the Warrior program will meet this projection because 
percentages of drawings complete for some sub-components were still 
quite low in early 2006 and, in some cases, have declined since the system 
development and demonstration contract award. For example, according 
to an Army program official, the percentage of completed design drawings 
for the aircraft and ground control equipment dropped after contract 
award because the Army made modifications to the planned aircraft and 
also decided that it needed a larger transport vehicle for the Warrior’s 
ground control equipment. 

 

                                                                                                                                    
8 GAO, Defense Acquisitions: Assessments of Major Weapon Programs, GAO-04-248 
(Washington, D.C.: Mar. 31, 2004).  
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The Warrior program appears driven largely by schedule rather than the 
attainment of event-driven knowledge points that would separate 
technology development from product development. The latter approach 
is characteristic of both best practices and DOD’s own acquisition policy. 
Warrior’s schedule is compressed and aggressive and includes 
concurrency among technology development, product development, 
testing, and production. Concurrency—the overlapping of technology and 
product development, testing, and production schedules—is risky because 
it can lead to design changes that can be costly and delay delivery of a 
useable capability to the warfighter if testing shows design changes are 
necessary to achieve expected system performance. As shown in figure 2, 
the Warrior schedule overlaps technology development, product 
development, testing, and production. 
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Figure 2: Concurrency in Warrior’s Technology Development, Product Development, Testing, and Production Compared to 
Best Practices Model 
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The following examples highlight some of the concurrency issues within 
the Warrior program: 

• Thirty-two months have been allotted from the system development 
and demonstration contract award in August 2005 to the low-rate 
production decision in April 2008. Out of that, 10 months—from July 
2006 to May 2007—are set aside for integrating system components 
(including all four critical technologies) into the aircraft. Two of these 
technologies are not yet mature (as of early 2006); none of the specific 
technologies as planned to be used on Warrior have previously been 
fully integrated onto an unmanned aircraft. The Army plans to continue 
integration through May 2007 would seem to undermine the design 
stability expected to be achieved at the July 2006 design readiness 
review. Ideally, system integration is complete by that time. 

 
• Delivery of 17 developmental aircraft is to take place within a 12-month 

period from April 2007 to April 2008, and the Army plans for them to 
undergo developmental testing as they are delivered. It is unclear 
whether all components will be fully integrated for this testing, but the 
results of some tests should be available when the Army considers 
approval of long-lead items for the first lot of low-rate initial 
production in August 2007.  The Army is requesting about $31 million in 
fiscal 2007 to procure long-lead items, including items associated with 
the automatic take-off and landing system, heavy fuel engine assembly, 
and ground control. Prior to the planned approval of the first lot in 
fiscal 2008, the developmental aircraft will be evaluated in a limited 
user test. 

 
The Warrior program office acknowledges that the schedule is high-risk. 
Additionally, according to Army program officials, both the program office 
and contractor recognize that there are areas of moderate to high risk 
within the program, including integration of the tactical common data link 
as well as timely availability of a modified Hellfire missile and synthetic 
aperture radar used for visibility in poor atmospheric conditions. Army 
program officials told us that they are trying to manage Warrior as more of 
a knowledge-based, event-driven rather than schedule-driven program. As 
an example, they stated that the contractor is currently building two off-
contract aircraft to help mitigate risk by proving out design, development, 
and manufacturing. However, they also told us that these two aircraft 
would not include the tactical common data link, Hellfire missile, 
synthetic aperture radar, or satellite communications used for relay 
purposes. They noted that some of these items are still in development so 
are not expected to be available, but they do plan for the two aircraft to 
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have the ethernet, heavy fuel engine, and automatic take-off and landing 
system. 

 
In concept, the Army has determined that the Warrior will meet its 
operational requirements better than available alternatives such as the 
Predator.  In practice, however, the Warrior might very well encounter 
cost, schedule, and performance problems that would hinder it from 
attaining the Army’s goals.  Half of its critical technologies are not yet 
mature, and its design is not yet stable.  Compounding this, its aggressive 
schedule features extensive concurrency among technology development 
and demonstration, design integration, system demonstration and test, and 
production, leaving little time to resolve technology maturity and design 
stability issues by testing.  If the Warrior program continues forward prior 
to attaining adequate technology and design, it may well produce under-
performing Warrior aircraft that will not meet program specifications.  The 
program may then experience delays in schedule and increased costs. 

The next key program event with significant financial implications is the 
scheduled approval of long-lead items for the initial lot of Warrior low-rate 
initial production in August 2007. That will be the first use of procurement 
funding for Warrior.  We believe that is a key point at which the Army 
needs to demonstrate that the Warrior program is knowledge-based and 
better aligned to meet program goals within available resources than it 
currently appears. 

 
We recommend that the Army not approve long-lead items for Warrior 
low-rate initial production until it can clearly demonstrate that the 
program is proceeding based on accumulated knowledge and not a 
predetermined schedule. In particular, we recommend that, prior to 
approving the Warrior long-lead items for low-rate initial production, the 
Secretary of the Army require that 

• critical Warrior technologies are fully mature and demonstrated; 
• Warrior design integration is complete and at least 90 percent of design 

drawings be completed and released to manufacturing; and 
• fully-integrated Warrior developmental aircraft are fabricated and 

involved in development testing. 
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DOD provided us with written comments on a draft of this report.  The 
comments are reprinted in Appendix I.  DOD concurred with one part of 
our recommendation but not with the other two parts.   DOD also 
provided technical comments, which we incorporated where appropriate. 

DOD concurred with the part of our recommendation that it should seek 
to have at least 90 percent of design drawings completed and released to 
manufacturing prior to procuring long-lead items for Warrior's low-rate 
initial production.  However, DOD also said that the decision to procure 
long-lead items will not be based solely on the percentage of drawings 
completed, but also on the schedule impact of unreleased drawings. 

DOD did not concur with the rest of our recommendation that, prior to 
approval of long-lead items for Warrior's low-rate initial production, the 
Secretary of the Army needed to ensure (a) critical Warrior technologies 
are fully mature and demonstrated and (b) fully-integrated Warrior 
developmental aircraft are fabricated and involved in development testing.  
Although DOD agreed that two critical technologies are less mature than 
the others within the Warrior system, it also stated that these technologies 
are at the correct levels to proceed with integration.  However, the Warrior 
program is nearing the end of integration and is about to begin system 
demonstration, signified by the July 2006 design readiness review.  In that 
review, the design is set to guide the building of developmental aircraft for 
testing.  These developmental aircraft will be used to demonstrate the 
design in the latter half of System Development and Demonstration.  While 
DOD stated that risk mitigation steps are in place, including possible use 
of back-up technologies, if either of the two critical technologies is not 
ready for integration, the decisions on whether to use back-up 
technologies in the design would ideally have been made by the design 
readiness review.   Even if the two critical technologies mature by that 
point, they would still have to be integrated into the design, as would the 
back-up technologies if DOD chose to use those instead.  To the extent 
that technology maturation and integration extend beyond the design 
readiness review, the program will incur the risk of integrating the design 
at the same time it is attempting to build developmental aircraft to 
demonstrate the design.  Our recommendation to make the technology 
decision before committing to long-lead items provides a reasonable 
precaution against letting the technology risks proceed further into the 
demonstration of the developmental aircraft and into the purchase of 
production items.  Making the technology decision as early as possible is 
particularly important given that the program schedule allows no more 
than a year to demonstrate the design with the developmental aircraft 
before committing to production.    Our past work has shown that 
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increased costs and schedule slippages may accrue to programs that are 
still maturing technologies well into system development when they 
should be focused on stabilizing system design and preparing for 
production.    

With regards to the part of our recommendation that fully integrated 
development aircraft are fabricated and involved in developmental testing 
prior to approval of long-lead items, DOD indicated that modeling and 
simulation, block upgrades, early operational deployments, and early 
testing will enable the Department to mitigate design and performance 
risks while remaining on schedule.  While we agree that these activities 
help reduce risk, the most effective way to reduce risk is to verify the 
design through testing of fully-integrated developmental aircraft before 
committing to production.  Our recommendation underscores the value of 
conducting such testing, which can still be done if technology decisions 
are made early.   

Our work over the past several years has shown that a knowledge-based 
acquisition strategy consistent with best practices can lead to successful 
outcomes.  Specifically, proceeding without mature technologies 
and a stable design can lead to costly design changes after production is 
underway and negatively impact funding in other Department programs, 
ultimately affecting DOD’s ability to respond to other warfighter needs.   

 
To address the first objective, to identify the requirements that led to the 
Army’s decision to acquire Warrior, we reviewed Army operational 
requirements, acquisition strategy, and other programmatic documents 
and briefings. We did not assess the validity of the Army’s requirements for 
Warrior.  We also reviewed the process the Army used in selecting 
Warrior. In comparing Warrior to existing unmanned systems in the 
inventory, we limited our review to comparable medium-altitude systems 
within the military services. To assess differences in operational 
capabilities for Warrior and Predator, we reviewed operations-related 
documents for Predator A and B. We also reviewed critical technologies as 
well as other key technical features of the respective systems that 
highlighted differences in Warrior and Predator A capabilities.  

To address the second objective, whether the Army established a sound 
acquisition strategy for Warrior, we reviewed planning, budget, and 
programmatic documents. We also utilized GAO’s “Methodology for 
Assessing Risks on Major Weapon System Programs” to assess the Army’s 
acquisition strategy with respect to best practices criteria. The 
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methodology is derived from the best practices and experiences of leading 
commercial firms and successful defense acquisition programs. We also 
used this methodology to review risks within the Warrior program, but we 
did not focus our assessment on all risk areas the Army and Warrior 
contractor identified within the program. Instead, we focused on those 
risk areas that seemed most critical to the overall soundness of the Army’s 
acquisition strategy. 

To achieve both objectives, we interviewed Army officials and obtained 
their views of the Army’s requirements and soundness of the Army’s 
acquisition strategy. We also incorporated information on Warrior from 
GAO’s recent Assessments of Major Weapon Programs.9 

We performed our review from September 2005 to April 2006 in 
accordance with generally accepted government auditing standards. 

 
We are sending copies of this report to the Secretary of Defense, the 
Secretary of the Army, and the Secretary of the Air Force, and interested 
congressional committees.  We will also make copies available to others 
upon request.  Additionally, the report will be available at no charge on the 
GAO Web site at http://www.gao.gov. 

Should you or your staff have any questions on matters discussed in this 
report, please contact me on 202-512-7773.  Contact points for our Offices 
of Congressional Relations and Public Affairs may be found on the last 
page of this report.  Principal contributors to this report were William R. 
Graveline, Tana Davis, and Beverly Breen.   

 

 

 

John Hutton 
Acting Director, Acquisition and Sourcing Management 

                                                                                                                                    
9 GAO, Defense Acquisitions: Assessments of Selected Major Weapon Programs, 
GAO-06-391 (Washington, D.C.: Mar. 31, 2006). 

 



 

Appendix: Comments from the Department of 

Defense 

 

Page 21 GAO-06-593  Warrior Acquisition Strategy 

 

 

Appendix: Comments from the Department 
of Defense 



 

Appendix: Comments from the Department of 

Defense 

 

Page 22 GAO-06-593  Warrior Acquisition Strategy 

 

 



 

Appendix: Comments from the Department of 

Defense 

 

Page 23 GAO-06-593  Warrior Acquisition Strategy 

 

 

(120485) 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The Government Accountability Office, the audit, evaluation and 
investigative arm of Congress, exists to support Congress in meeting its 
constitutional responsibilities and to help improve the performance and 
accountability of the federal government for the American people. GAO 
examines the use of public funds; evaluates federal programs and policies; 
and provides analyses, recommendations, and other assistance to help 
Congress make informed oversight, policy, and funding decisions. GAO’s 
commitment to good government is reflected in its core values of 
accountability, integrity, and reliability. 

The fastest and easiest way to obtain copies of GAO documents at no cost 
is through GAO’s Web site (www.gao.gov). Each weekday, GAO posts 
newly released reports, testimony, and correspondence on its Web site. To 
have GAO e-mail you a list of newly posted products every afternoon, go 
to www.gao.gov and select “Subscribe to Updates.” 

The first copy of each printed report is free. Additional copies are $2 each. 
A check or money order should be made out to the Superintendent of 
Documents. GAO also accepts VISA and Mastercard. Orders for 100 or 
more copies mailed to a single address are discounted 25 percent. Orders 
should be sent to: 

U.S. Government Accountability Office 
441 G Street NW, Room LM 
Washington, D.C. 20548 

To order by Phone:  Voice:  (202) 512-6000  
TDD:  (202) 512-2537 
Fax:  (202) 512-6061 

Contact: 

Web site: www.gao.gov/fraudnet/fraudnet.htm 
E-mail: fraudnet@gao.gov 
Automated answering system: (800) 424-5454 or (202) 512-7470 

Gloria Jarmon, Managing Director, JarmonG@gao.gov (202) 512-4400 
U.S. Government Accountability Office, 441 G Street NW, Room 7125 
Washington, D.C. 20548 

Paul Anderson, Managing Director, AndersonP1@gao.gov (202) 512-4800 
U.S. Government Accountability Office, 441 G Street NW, Room 7149  
Washington, D.C. 20548 

GAO’s Mission 

Obtaining Copies of 
GAO Reports and 
Testimony 

Order by Mail or Phone 

To Report Fraud, 
Waste, and Abuse in 
Federal Programs 

Congressional 
Relations 

Public Affairs 

PRINTED ON RECYCLED PAPER


	Results in Brief
	Background
	Warrior Capability Is Targeted to Support Army Commanders’ N
	Army Operational Requirement Focuses on Control by Commander
	Army Expects Warrior to Address Operational Needs with Key T

	Warrior Acquisition Strategy Not Consistent with Best Practi
	Some Warrior Critical Technologies Have Yet to Reach Maturit
	Warrior Design Stability Uncertain
	Aggressive Schedule and Concurrent Activities Increase Progr

	Conclusions
	Recommendations for Executive Action
	Agency Comments and Our Evaluation
	Scope and Methodology
	GAO’s Mission
	Obtaining Copies of GAO Reports and Testimony
	Order by Mail or Phone

	To Report Fraud, Waste, and Abuse in Federal Programs
	Congressional Relations
	Public Affairs



