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FISCAL YEAR 2010 NATIONAL DEFENSE AUTHORIZA-
TION ACT—BUDGET REQUEST FOR NATIONAL SECU-
RITY SPACE AND MISSILE DEFENSE PROGRAMS 

HOUSE OF REPRESENTATIVES, 
COMMITTEE ON ARMED SERVICES, 

STRATEGIC FORCES SUBCOMMITTEE, 
Washington, DC, Thursday, May 21, 2009. 

The subcommittee met, pursuant to call, at 2:03 p.m., in room 
2118, Rayburn House Office Building, Hon. Ellen Tauscher (chair-
man of the subcommittee) presiding. 

OPENING STATEMENT OF HON. ELLEN O. TAUSCHER, A REP-
RESENTATIVE FROM CALIFORNIA, CHAIRMAN, STRATEGIC 
FORCES SUBCOMMITTEE 

Ms. TAUSCHER. Good afternoon. 
This hearing of the Strategic Forces subcommittee will come to 

order. 
Today the subcommittee will receive testimony on the President’s 

fiscal year (FY) 2010 budget request for national security space and 
missile defense programs. 

Traditionally, this subcommittee would have held separate hear-
ings on both of these topics. After all, unclassified national security 
space programs account for over $11 billion of the President’s re-
quest, and the total request for ballistic missile defense (BMD) pro-
grams tops $9.3 billion. 

Unfortunately, the timing of the budget submission and the com-
mittee’s legislative schedule have made it impossible to hold two 
separate hearings before our markup. That said, the good news is 
that the subcommittee has held four hearings and two briefings on 
specific aspects of these programs already this year. 

Appearing before the committee this afternoon are two well- 
known witnesses. Both of them are well equipped to address these 
two major elements of the President’s defense budget. 

First, General Robert Kehler, the Commander of Air Force Space 
Command (AFSPC), will address the national security space as-
pects of the budget. 

Second, Lieutenant General Patrick O’Reilly, Director of the Mis-
sile Defense Agency (MDA), will discuss the missile defense budget 
request. 

I want to thank both of our distinguished witnesses for appear-
ing before the subcommittee today. And I especially want to thank, 
on behalf of the committee, all of the men and women that serve 
with you both in the military and the civilian ranks, and especially 
the people sitting right behind you, who I know have worked very 
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hard on this testimony that you have submitted well before the 
deadline, and we very much appreciate how comprehensive it is. 

But you certainly represent the Services that have the most peo-
ple involved in these programs. They are very excellent people, and 
they are very patriotic Americans. And we want you to please ex-
tend to them, on behalf of this committee, our very heartfelt thanks 
for their service. 

Before turning to our witnesses, I would like to briefly identify 
some of the key issues we hope the witnesses will address in the 
course of their testimony today. 

National security space systems provide a wide variety of capa-
bilities to our warfighters by offering global access, unhindered by 
geographic or political boundaries and unrestricted by surface or 
air defenses. While the funding requests for most major space pro-
grams remains consistent with past plans, the fiscal year 2010 re-
quest contains several significant programmatic shifts. 

First, it recommends terminating the Transformational Commu-
nications Satellite System, or TSAT, program. Second, it expands 
funding for other military satellite communications systems. And, 
finally, the request provides a significant increase for Space Situa-
tional Awareness (SSA) programs. 

During the past decade, most national security space programs 
have experienced significant cost increases and schedule delays. 

General Kehler, I would ask you to discuss how the budget be-
fore us today will help deliver satellite systems in a more timely 
and cost-effective manner. More specifically, what are the Adminis-
tration’s plans for ensuring that the warfighter will have sufficient, 
protected communication bandwidth in the next decade after the 
termination of the TSAT program, and what will happen with the 
engineering and technical talent who have focused on this problem? 

The subcommittee has also focused significant attention on the 
vulnerability of space-based systems in recent years. In that re-
gard, General Kehler, how will the budget before us address the in-
creasing vulnerability of our satellite system? 

Turning to the issue of missile defense, Secretary Gates has in-
corporated key decisions into the budget that, in my view, refocus 
the program to its original purpose and to the most pressing 
threats to the security of the United States and our deployed troops 
and allies. 

In 1999, Congress passed, and the President signed, House Reso-
lution (H.R.) 4. That law established the policy of the United States 
to, ‘‘Deploy, as soon as technologically possible, an effective na-
tional missile defense system capable of defending the territory of 
the United States against limited ballistic missile attack, whether 
accidental, unauthorized, or deliberate.’’ 

Secretary Gates announced three decisions to refocus the pro-
gram on their original goals and to address the most pressing 
threats. 

First, he has proposed capping the deployment of long-range mis-
sile defense interceptors deployed in Alaska and California at 30, 
arguing that these 30 interceptors would be more than sufficient to 
counter rogue threats or unauthorized launches for the foreseeable 
future. 
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Second, he proposed cancelling three programs: the Multiple Kill 
Vehicle (MKV), the Kinetic Energy Interceptor (KEI), and the sec-
ond Airborne Laser (ABL) prototype aircraft. These are programs 
that have been pursued to counter long-range missile threats that 
could develop in the future. Each has experienced technical chal-
lenges and some are unlikely to be cost effective if deployed. 

Finally, the secretary has recommended a $900 million increase 
in funding for theater missile defense programs, such as the Aegis 
Ballistic Missile Defense System and the Terminal High Altitude 
Area Defense (THAAD) System. This decision will better protect 
our deployed forces, allies, and friends against the existing short- 
and medium-range ballistic missile threat, and it is consistent with 
the demands of our combatant commanders for more interceptors 
for theater defense. 

General O’Reilly, in the course of your testimony today, could you 
describe how the Secretary reached these decisions? Were you con-
sulted in the decision-making process? Did the Missile Defense 
Agency recommend these actions? And do you have any reserva-
tions about the Secretary’s decision? 

As we dig into the details of the budget, I would also like to hear 
about your new plans for exploring ascent phase intercept tech-
nologies to hedge against more complicated threats in the future. 

With that, let me turn to my good friend, the distinguished rank-
ing member of the subcommittee, Mr. Turner, of Ohio, for any com-
ments he may make. 

Mr. Turner. 

STATEMENT OF HON. MICHAEL TURNER, A REPRESENTATIVE 
FROM OHIO, RANKING MEMBER, STRATEGIC FORCES SUB-
COMMITTEE 

Mr. TURNER. Thank you, Madam Chair. I appreciate your hold-
ing this hearing and, of course, your continued leadership in this. 

And I have been assured by staff that even though we all know 
that you are awaiting confirmation by the State Department that 
that process will continue and you will continue to chair our sub-
committee. 

I want to ensure that we get ample time to be able to congratu-
late you in another hearing just prior to your departure. So, please 
ensure that we get that opportunity, and we know we do not have 
to do it today. 

Ms. TAUSCHER. Thank you. 
Mr. TURNER. But thank you for your leadership. 
Well, we have two very thoughtful and accomplished military 

leaders with us today, General Kehler, General O’Reilly. Welcome 
back. Thank you for appearing before the subcommittee. Thank you 
for your leadership. You are both experts in your field, and we 
thank you for your contributions to our national security. 

We have an unusual task before us today. In a single hearing, 
we must cover two broad areas, space and missile defense, that 
under normal circumstances could equally merit their own hearing. 

We also have an unusual budget request to consider this year. 
During last week’s full committee hearing with the Secretary of De-
fense, we heard of profound changes in the budget that not only oc-
curred outside the Quadrennial Defense Review (QDR) process, but 
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were arrived at without what appears to be a commensurate level 
of rigorous analysis. 

As our full committee Ranking Member, Mr. McHugh, said, ‘‘the 
only unifying theme in this year’s budget is that the aggregate fits 
within the top line.’’ This appears to be an apt description of the 
missile defense budget this year. 

During our recent subcommittee hearing on the nuclear security 
budget request, we learned that major program decisions at the 
National Nuclear Security Administration (NNSA) would not be 
made until the completion of the Nuclear Posture Review (NPR). 
Yet, over in the Department of Defense (DOD), sweeping missile 
defense decisions have been made ahead of the QDR and prior to 
the Administration’s completion of its missile defense policy and 
strategy review. By making such decisions now, is the Department 
prejudicing the outcome of these reviews? 

We just observed yesterday a determined Iran test of its 200-kilo-
meter, solid-fuel Sejil-2 ballistic missile that Iran’s president sug-
gested was linked to its ongoing nuclear program. There is a clear 
desire by some actors to emphasize the development of longer- 
range missiles. How good is our intelligence? 

We know short-range systems well. In many cases, they are 
based on decades-old technology. What concerns me, however, is 
our level of knowledge about rogue nations’ longer-range systems. 
This detailed intelligence information is critical to having effective 
missile defenses. When such uncertainties exist, one usually com-
pensates with increased margins and more diversification, not less. 

Given this growing threat, I am puzzled by the Department’s de-
cision to: stop deployment of ground-based interceptors (GBI) at 30 
rather than 44, reduce the Ground-based Midcourse Defense 
(GMD) program by 35 percent, and curb its development. I have 
not seen any analysis or formal force structure requirements to jus-
tify this decision, nor have I seen any changes in the Intelligence 
Communities’ (IC) threat assessment that would indicate a de-
creasing threat. 

Furthermore, what are we to make of the disconnect between 
Secretary Gates’ testimony that the Department will, ‘‘Continue to 
robustly fund research and development’’ of GMD to improve its ca-
pability, and MDA’s budget overview, which states, ‘‘We intend to 
. . . curtail additional GMD development’’? 

MDA’s budget overview also calls for rigorous testing, which I 
agree with. But I do not see more GMD flight testing in fiscal year 
2010. I hope today we can address these basic questions. 

We have also been induced to a new concept this year: Ascent 
Phase Intercept. It sounds promising, but it also sounds a lot like 
parts of boost and parts of midcourse. I would like a better under-
standing of what this entails. It would seem risky to move away 
from ABL, KEI, and MKV for this, as yet, unproven concept. Gen-
eral O’Reilly, I would ask you to address what gives you confidence 
that Ascent Phase Intercept is more technically feasible, effective, 
and affordable? 

During our last missile defense hearing, we reviewed an inde-
pendent study on MDA’s roles and missions requested by this com-
mittee. It recommended that MDA’s mission should be refocused on 
research, development, test and evaluation (RDT&E), and that 
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science and technology (S&T) should receive renewed emphasis and 
increased funding. However, I am hard-pressed to find such em-
phasis in this year’s budget. How does MDA advance our missile 
defense technologies and foster innovation and ingenuity when net 
reductions are made in future capabilities like ABL, KEI, MKV, 
and the Space Tracking and Surveillance System (STSS)? I am un-
convinced that a $126 million decrease in Special Programs ade-
quately captures what we lose with the nearly $1 billion cut to fu-
ture capabilities. 

There is one area in the budget where Congress did see rigorous 
analysis. In previous hearings, we noted a Joint Staff study which 
had recommended increasing the inventory of Aegis and THAAD 
interceptors. The budget request is responsive to these require-
ments, and I am pleased with that. However, the Joint Staff study 
only looked at these two systems. How do we know the force-struc-
ture requirements for other missile defense elements? Also, why 
does an increase in Aegis and THAAD have to come at the expense 
of GMD and European missile defense systems designed to protect 
the U.S. homeland and our allies? 

Looking across the $1.2 billion cut to MDA, I believe that we 
have been presented with a number of false, either-or choices. We 
can do better. 

In contrast, the budget request for space appears relatively bal-
anced. Important acquisition programs, such as Advanced Ex-
tremely High Frequency (AEHF), Wideband Global Satellite 
(WGS), Global Positioning System (GPS), Space-Based Infrared 
System (SBIRS), and National Polar-orbiting Operational Environ-
mental Satellite System (NPOESS) are provided with stable fund-
ing. The only substantial change is the TSAT termination. 

The Air Force decided instead to fund two more additional AEHF 
satellites and one WGS satellite, and acknowledged the importance 
of sustaining the industrial base. However, these three satellites 
are not a long-term solution to addressing the military’s increasing 
communications requirements. Without insight into out-year plans 
and funding, I find it difficult to have confidence that the Air Force 
has adequately committed to, and budgeted for, these capabilities. 

The budget requests for Space Situational Awareness, SSA, has 
doubled. It appears a large portion of this increase is allocated to 
the Joint Space Operation Center (JSpOC). 

General Kehler, I would like to better understand the Depart-
ment’s effort to improve SSA, space protection, and our space intel-
ligence capabilities. Additionally, can you discuss why Operation-
ally Responsive Space (ORS) is on the Air Force Unfunded Prior-
ities List (UPL)? 

Lastly, Air Force Space Command is in a state of transition. Can 
you discuss the status and challenges of divesting your nuclear 
mission and inheriting the cyber mission? 

On a final note, I would like to acknowledge the men and women 
serving in the organizations you lead. These are two worthy fields 
to have a career in, and we are proud of their service and accom-
plishments. 

Thank you, Madam Chair, for presiding over this important 
hearing. We look forward to the testimony of the witnesses. 

Ms. TAUSCHER. Thank you, Mr. Turner. 
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We will begin with General Kehler. 
We have received your prepared statement in advance and it will 

be entered into the record. We welcome your remarks. 
General, the floor is yours. 

STATEMENT OF GEN. C. ROBERT KEHLER, USAF, COM-
MANDER, AIR FORCE SPACE COMMAND, U.S. DEPARTMENT 
OF DEFENSE 

General KEHLER. Well, Madam Chairwoman and Representative 
Turner, distinguished members of the subcommittee, it is a real 
honor for me to appear before you today both as an Airman and 
as the Commander of Air Force Space Command. 

Thanks very much for your continued support, not only for the 
United States Air Force, but for the capabilities that we contribute 
to the Joint Force. 

I will certainly take the words that you have given us today 
about your appreciation for the service of the men and women of 
the military across the board, specifically Air Force Space Com-
mand. I will take that back. 

And Madam Chairwoman and the rest of the members of the 
subcommittee, I know you know this, but that resonates with them 
and they deeply appreciate that when they hear from the rep-
resentatives of the American people, the appreciation of the Amer-
ican people. So thank you for those words, and I will definitely take 
those back. 

It is also a great pleasure for me to appear with the Director of 
the Missile Defense Agency. I am very proud to lead 39,000 active 
duty Guard and Reserve Airmen, government civilians, and con-
tractors who contribute to our Nation’s strategic deterrence, and 
who deliver persistent, space-based capabilities to America and its 
warfighting commands around the globe. 

Our mission is to provide an integrated constellation of space and 
cyberspace capabilities at the speed of need. All over the world, as 
we sit here today, in space operations units, in space launch and 
range facilities, in missile alert facilities, in acquisition centers, 
and of course, in our forward-deployed locations around the world, 
the men and women of Air Force Space Command are proud and 
pleased to be answering their Nation’s call. 

Our Airmen are focused on three main areas. 
First and foremost, we operate, secure, and maintain our Na-

tion’s land-based strategic deterrent, with perfection as the stand-
ard. Second, we assure access to space, protect our freedom of ac-
tion in space, and provide joint warfighting capabilities from space. 
And, finally, we are improving cyberspace capabilities by estab-
lishing an operational Cyberspace Command, which will be des-
ignated 24th Air Force, to meet the demands of the 21st-century 
national security environment. 

Today’s Soldiers, Sailors, Airmen, Marines, and Coast Guards-
men navigate with accuracy, communicate with certainty, strike 
with precision, and see the battlefield more clearly because of 
space-based capabilities. 

It is our job to put those capabilities directly into their hands, 
and we are constantly mindful of those joint team members who 
are in harm’s way. 



7 

We are very proud of our accomplishments. We have a long 
string of successful launches. We are exceeding performance stand-
ards in critical operations areas like GPS, satellite communica-
tions, weather support, and missile warning. 

But we are very much aware of where we need to improve: We 
need to get better at acquisition; we need to restore the nuclear en-
terprise; and, we need to deliver new capabilities to the joint team 
on time. We also understand clearly our important role across the 
spectrum of Joint Operations, from routine activities, to irregular 
warfare, to deterring major conflict with regional power. 

The demand for space capabilities is going up. At the same time, 
the threats and challenges in this operational domain are increas-
ing. The fiscal year 2010 budget continues our progress in a num-
ber of key investment areas. You have pointed out some of those 
already. 

It continues our assured access to space. It helps improve our sit-
uational awareness, and our space protection. And it continues 
modernization of GPS, our satellite communications systems, mis-
sile warning, operational responsiveness, and other areas. 

If there is a thought that I could leave you with, it is this one: 
Make no mistake about it, the men and women of Air Force Space 
Command, and the men and women of the United States Air Force 
are in today’s fight every minute of every day. 

We thank you for your past support. We look forward to con-
tinuing the discussions that we have been having over the last sev-
eral months. And I stand ready to answer your questions; happy 
to take them on whenever you are ready, and I was diligent, I 
think, in taking notes, so I am ready to go whenever you are. 

Thanks for having us today. 
[The prepared statement of General Kehler can be found in the 

Appendix on page 45.] 
Ms. TAUSCHER. Thank you very much, General Kehler. 
General O’Reilly, we have received your prepared statement in 

advance and it has been entered into the record. We welcome your 
remarks. 

General O’Reilly, the floor is yours. 

STATEMENT OF LT. GEN. PATRICK J. O’REILLY, USA, DIREC-
TOR, MISSILE DEFENSE AGENCY, U.S. DEPARTMENT OF DE-
FENSE 

General O’REILLY. Good afternoon, Madam Chairman, Congress-
man Turner, other distinguished members of the committee. It is 
an honor to testify before you today on the proposed fiscal year 
2010 budget for the Department of Defense’s missile defense pro-
gram. 

During fiscal year 2008 and fiscal year 2009 to date, the Missile 
Defense Agency has achieved many accomplishments in the devel-
opment of the Ballistic Missile Defense System (BMDS), including 
the execution of successful Standard Missile–3 (SM–3) Block IA, 
and Standard Missile–3 Block IV interceptor salvo flight test; the 
delivery of 28 additional SM–3 Block IA interceptors, including de-
liveries to Japan; a Ground-based Midcourse Defense intercept uti-
lizing the entire sensor and command and control (C2) suite de-
ployed in the Pacific in placement of two other ground-based inter-
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ceptors and refurbishment of two other ground-based interceptors 
at Fort Greely, Alaska. 

Deployment of the—— 
Ms. TAUSCHER. General O’Reilly, can you pull the mic a little 

closer to you please? 
Thank you. 
General O’REILLY. Deployment of an Army Navy/Transportable 

Radar Surveillance (AN/TPY–2) radar to Israel, the execution of an 
experiment involving the closest data collect to date of a boosting 
missile from a satellite, the safe destruction of a malfunctioning 
U.S. satellite, repeated demonstrations of the Atmospheric Laser 
Beam Compensation during the Airborne Laser flights, delivery of 
the first Terminal High Altitude Area Defense, or THAAD, unit for 
testing, three THAAD intercepts, including the launching of a salvo 
of two THAAD interceptors using the operational firing doctrine. 

Earlier this month, we also successfully placed in orbit the Space 
Tracking and Surveillance System Advanced Technology Risk Re-
duction (STSS ATRR) satellite to serve as a pathfinder for the next 
generation space-sensor technology. 

However, in addition to our successes, we also faced challenges 
developing the BMDS. During fiscal year 2008 and fiscal year 2009 
to date, we experienced nine significant flight test delays, four tar-
get failures out of 18 target launches, and one interceptor failure 
in flight. These and other contributing factors have resulted in a 
$264 million cost growth and, further, we have incurred over $252 
million in unplanned costs and 25 weeks of schedule revisions due 
to unplanned operational deployments of our systems under devel-
opment. 

In response to those challenges, we have worked with our leader-
ship and stakeholders to engage our management oversight, 
strengthen our relationship with the warfighting community, and 
improve BMDS acquisition and test planning. 

We have adopted a series of initiatives to improve acquisition 
and oversight of the contracts we will award over the next 18 
months. I am also signing Memorandums of Agreement (MOA) 
with the Services to institutionalize the Missile Defense Agency 
and Service’s roles and responsibilities for development and 
sustainment and fielding of the Ballistic Missile Defense System. 

In fiscal year 2010, we are proposing approximately $7.8 billion 
for missile defense in response to Secretary Gates’ guidance. As 
Secretary Gates announced on April 6th, this budget was the result 
of a holistic assessment of capabilities, requirements, and risk and 
needs. 

For the purpose of meeting the Secretary’s vision to institu-
tionalize and enhance our capabilities, to enhance the wars we are 
in today, and the scenarios we are most likely to face in the years 
ahead, while at the same time providing a hedge against other 
risks and contingencies. 

The Secretary further said we will restructure the program to 
focus on rogue-state and theater-missile threats. 

Today, there are 5,900 ballistic missiles and hundreds of launch-
ers in countries other than the North Atlantic Treaty Organization 
(NATO), China, Russia, or the U.S.; 93 percent, or 5,500 of those 
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missiles, are short-range ballistic missiles, with ranges less than 
1,000 kilometers. 

Six percent, or 350, are medium-range ballistic missiles with 
ranges between 1,000 to 2,000 kilometers. And less than one per-
cent are Intermediate, or Intercontinental Ballistic Missiles, or 
ICBMs. 

Both Iran and North Korea are showing significant progress in 
developing ICBM technology, but their number of launch complexes 
which exist limits the number of missiles they can simultaneously 
launch. 

I assess the technical risk is low that 30 fully operational 
ground-based interceptors, or GBIs, and silos is a sufficient number 
to counter the simultaneously launched rogue-nation ICBMs over 
the next decade. Additionally, indications are early and prominent 
if the number of rogue-nation ICBM launch complexes increases. 

Although we are proposing to limit the number of GBIs and silos 
to 30, we are storing additional silos, and we are continuing the 
production of the remaining 14 GBIs on contract to maintain the 
ability to produce additional GBIs for testing, refurbishment, fu-
ture upgrades, and to allow programmatic flexibility to respond to 
the Quadrennial Defense Review, the congressionally mandated 
Ballistic Missile Defense Review, and other policy direction. 

In contrast to our rogue-nation ICBM defense, I assess the tech-
nical risk is considerably higher that the previously planned inven-
tory of theater missile defense interceptors and units can be over-
whelmed by the large number of short- and medium-range ballistic 
missiles today. 

Thus, to better protect our forces, allies, and friends from short 
and medium ballistic missile attack, we propose to add $700 mil-
lion to field more Theater High Altitude Area Defense and Stand-
ard Missile–3 interceptors. We also propose to add $200 million 
over three years to fund the conversion of six additional Aegis 
ships to ballistic missile defense capabilities. 

Furthermore, as a hedge against further advanced threats, we 
propose $368 million to leverage our emerging missile defense force 
structure and accelerate the development of capability to destroy 
missiles at all ranges in the highly advantageous early phases of 
flight. 

To more effectively hedge against future threats, we propose to 
cancel the second Airborne Laser, or ABL, prototype aircraft, termi-
nate the Multiple Kill Vehicle, or MKV, and Kinetic Interceptor, or 
KEI, programs in lieu of more operationally efficient, alternative 
technology architectures. 

We will continue the research and development effort with the 
existing ABL aircraft, including the first attempted shoot-down of 
a ballistic missile this fall, to address affordability and technology 
issues while addressing the program’s proposed operational role. 

The MKV technology program was established to address com-
plex countermeasures by identifying to destroying all lethal objects 
in a cluster using a single interceptor. The MKV was in the early 
stages of a long development process extending until 2018, and re-
quired significant research and development and very immature 
technology. 
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We plan to transfer the knowledge gained from MKV to our kill 
vehicle technology base. As stated previously, destroying missiles 
earlier in flight before countermeasures can be deployed is the bet-
ter hedge against advance future threats than trying to kill all the 
countermeasures after they have been deployed. 

The original KEI mission grew from a boost-phase-only mission 
to a boost and midcourse mission. The development schedule grew 
from 5.5 years to 12–14 years, depending on the spirals. Program 
costs grew from $4.6 billion to $8.9 billion, and the missile average 
unit production cost grew from $25 million to over $50 million per 
interceptor. 

Technology issues delayed the first booster flight test date by 
over a year, and we assess the probability of this flight test occur-
ring this year as very unlikely. 

Additionally, KEI size limits its ability to be operationally de-
ployed without dramatic changes to our military infrastructure and 
significant reduction of our firepower. Affordability and government 
requirements growth, not contractor performance, was the main 
contributor to KEI’s execution problems. 

Given the above facts, and only 15 percent of the $8.9 billion 
worth of contract until 2018 had been accomplished, the Secretary 
of Defense terminated the KEI program. Recently, KEI contractors 
indicated they can complete their flight tests by the end of Sep-
tember 2009, in a manner that accommodates our legal liabilities 
for program termination. I will assess their proposal. 

Like MKV, we will review the KEI products and expertise devel-
oped to date to determine follow-on applications to Ascent-Phase 
Intercept mission. The Missile Defense Agency, Joint Staff, combat-
ant commanders, armed services have intensified their collabora-
tion on the development of the missile defense capabilities and 
budgets. 

As announced by Secretary Gates in response to the warfighters’ 
priorities, we are making ballistic missile defense more affordable 
and effective by: one, reshaping our program to enhance protection 
of our deployed forces, allies, and friends against existing threats; 
two, continue to develop and maintain the Ground-based Midcourse 
Defense capability to defeat a limited, long-range, rogue-state at-
tack or accidental launch against the United States; and three, pre-
pare to leverage emerging Ascent-Phase Intercept technologies to 
hedge against the threat growth and realize the greatest potential 
for reducing cost and increasing operational effectiveness of missile 
defense. 

The rationale is based, in part, on a Defense Science Board 
(DSB) study in 2002 which emphasized the benefit of Ascent-Phase 
Intercepts. The study noted that the technological and operational 
challenges of intercepting threat missiles in the ascent phase, the 
phase after powered flight and prior to apogee, is significantly less 
challenging than boost phase. 

Ascent-Phase Intercept would allow us to intercept early in the 
battle space and optimize our ability to execute a shoot-look-shoot 
tactic and defeat the threat before countermeasures are deployed, 
minimal potential impact of debris, and reducing the number of 
interceptors required to defeat a raid of threat missiles. 
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With this budget, we will also continue to execute to the fullest 
extent of the law, the upper-tier European capability program to 
counter long-range attacks from Iran. We will execute a rigorous 
test program to build the confidence of the U.S. and allied stake-
holders in the BMDS, bolster deterrence against their use, and 
send a powerful message to potential adversaries looking to acquire 
ballistic missiles; thus, testing figures prominently in our proposed 
budget of fiscal year 2010. 

Furthermore, we are collaborating with the service Operational 
Test Agencies (OTAs) and the support of the Director of Oper-
ational Test and Evaluation (DOT&E) to restructure our test pro-
gram, to improve confidence in the missile defense capabilities 
under development, and ensure the capabilities transferred to the 
warfighter are operationally effective, suitable, and survivable. 

In conclusion, the proposed fiscal year 2010 budget rebalances 
the development of our missile defenses to improve our ability to 
meet the threats we face today and provide a cost- and operation-
ally-effective hedge against future ballistic missile threats facing 
our deployed forces, allies, friends, and our homeland. 

I greatly appreciate your support for the opportunity to testify 
today. I request that I submit the remainder of the statement in 
writing for the record, and I look forward to answering your ques-
tions. 

And, ma’am, and, sir, I greatly appreciate, also, your com-
pliments to our workforce that works tirelessly to deliver this capa-
bility. 

Thank you. 
[The prepared statement of General O’Reilly can be found in the 

Appendix on page 63.] 
Ms. TAUSCHER. Thank you very much, General O’Reilly. 
General Kehler, I am going to begin the questioning with my 

first question. 
As you know, the National Polar-orbiting Operational Environ-

mental Satellite System, or NPOESS, program has experienced se-
rious schedule and cost problems. The estimated launch date for 
the first satellite has slipped by over three years to 2014 and the 
total program cost has grown from $6.5 to $13.5 billion. And ac-
cording to what our staff is hearing, the tri-agency acquisition ar-
rangement between DOD, NASA, and the National Oceanic and At-
mospheric Administration (NOAA) is largely dysfunctional. 

What are your thoughts about how the Nation should proceed in 
the acquisition of new weather satellites? 

General KEHLER. Thanks, Madam Chairwoman. 
First of all, the requirement to provide weather data, both of the 

Earth and the Earth’s atmosphere, and of the space environment 
every day, from a combatant commander perspective, remains very 
high. Very important for our troops to understand the weather for 
all the obvious reasons. Very important for our Airmen to under-
stand the weather, our Sailors, and the list goes on. 

We, right now, have three military weather satellites left on the 
ground. One will launch later this year, and that leaves us with 
two. And we are managing the timeframe of launching those two 
remaining satellites that we have already constructed so that we 
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can hedge our bet, basically, here about what might happen with 
NPOESS. 

In terms of the NPOESS program itself, we are not happy either. 
I think that all of us understand there have been some significant 
issues here. There have been issues with the construction of the 
sensors. In some cases, we are stretching in terms of the tech-
nology. In other cases, we are stretching—or the program was 
stretching, anyway, in terms of the number of sensors we were try-
ing to integrate on the same platform, et cetera. 

A number of studies have been done about what to do. There is 
one going on now that is about to out-brief within the next week 
or so. I understand they have made some recommendations. I have 
not seen those. We are looking forward to getting that and see 
what their recommendations are, both in terms of program content 
and, as importantly, in terms of program management. 

So I cannot give you a better answer today, Madam Chairwoman, 
than we are waiting to see what this latest review tells us. I know 
some have seen pieces of it. I have not. We are looking forward to 
that. And when we do, I think it is important for us to come back 
and explain to you what we think the right way forward is. 

Ms. TAUSCHER. Do you think that you will see that review before 
the mark-up of the bill on June 11th? 

General KEHLER. I have heard one answer that says that they 
are ready to report their results as early as next week. So, I would 
hope that we would have information before you mark. 

Ms. TAUSCHER. Well, I will direct the staff. We are going to be 
back in our districts next week for the Memorial Day recess, but 
we come back on June 2nd. So as soon as you come back, if you 
have been briefed and you can brief us, we will gather the sub-
committee and try to accomplish that as soon as we can. 

General KEHLER. Yes, ma’am. 
And it is a actually, it is a larger group that you probably need 

to invite than just me because there are others with equities in this 
decision as well. 

Ms. TAUSCHER. We will do that. 
General KEHLER. But we would be happy to come. 
Ms. TAUSCHER. I have a second question. 
Recently, the Government Accountability Office (GAO) found that 

the Air Force is struggling to build the GPS IIF satellites within 
cost and scheduled goals. I actually was watching one of the cable 
shows this morning, and they had this whole big thing about, you 
know, GPS and, you know, are you going to be able to turn on your 
GPS and get from where you are supposed to go. So I think this 
has hit the major media. 

The program has overrun its original cost estimate by about $870 
million and its launch of its first satellite has been delayed to later 
this year, probably November of 2009, almost three years late. 
GAO has also raised questions about the Air Force estimate for the 
GPS IIIA schedule and the possibility that delays could result in 
a gap in the GPS constellation in the future. 

Would you describe the current health of the GPS constellation, 
the status of both GPS IIF and IIIA, acquisition programs, and the 
prospect that we might experience a gap in the GPS signal some-
time in the future? 
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General KEHLER. Well, let me answer the final question first. 
I am highly confident that we will be able to sustain at least, and 

I believe more than, the minimum 24 satellite constellation as far 
as we can see. I am highly confident that we can sustain more than 
24 satellites. 

Let me start with that. Now, let me backtrack. 
GPS is critically important, not just to the U.S. military, not just 

to the citizens of America—by the way, the taxpayers who pay for 
it and offer it free of charge to the rest of the world—but it is im-
portant to the entire world. We are responsible for it, and we take 
that responsibility very, very seriously. 

Right now, on orbit, we have the largest and most capable con-
stellation we have ever had. We have 30 active satellites. We have 
another one that we have launched that is still in checkout. Some 
new signals are being checked out. And we have three additional 
that are not right now an active part of the constellation but are 
available. 

We understand the issues that the GAO has raised. In some 
cases, you know, we are not taking exception to them. I would take 
some exception to the fact that I think some of what is being re-
ported is old news. We have been working on these problems for 
quite some time. 

We understand what the issues are. We are about to launch the 
first of the GPS IIF satellites. That will occur late this year. We 
have other launches that have to go in sequence, and so I cannot 
give you a specific such-and-such a date. We have got issues there 
that we are trying to work through. But that is not bad news. That 
is actually good news. 

The GPS III program, at this point, is proceeding very well. It 
is still in development of course. But because of the problems that 
we had with IIF, we have taken more time, in some cases, delib-
erately, to get IIF right before it goes to orbit. And then we said 
we would buy a finite number of those and get on with GPS III, 
which has been a program we have started with all of the acquisi-
tion reform features built in from the start. So I have a lot of con-
fidence in GPS III. I am also confident in the ground system that 
we have put together. 

Why the reporting is going on today, it is because it is based on 
a very, very conservative analysis that is done for planning pur-
poses. That conservative analysis suggests that we might have a 
problem here. But what that does not take into account is the real 
steps that we take to manage the constellation through times like 
this. 

Those steps, when we take those steps, and when we get to the 
next launches, give me the confidence that would say we are going 
to be able to sustain more than 24 satellites on orbit. And all the 
indicators that we have with the on-orbit constellation supports 
what I am telling you here. When you take those measures into ac-
count, those real steps that we take to prolong the life of the sat-
ellites that are on orbit, when you factor those into the same anal-
ysis, it does not show the same kind of problem. 

So, I have high confidence—let me say this again—I have high 
confidence that we are going to be able to sustain greater than 24 
satellites as we continue to upgrade GPS. We are committed to re-
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taining that as the gold standard for the world, and we have a com-
mitment to do that, and we understand what our commitment is. 

Ms. TAUSCHER. General, the reason you say 24 is because? 
General KEHLER. That is the minimum requirement to give high- 

accuracy signals. And, again, as I say, today there are 30 active in 
the constellation, and we expect to be able to sustain 24—greater 
than 24 is what my projection would be. I just cannot tell you how 
many. 

Ms. TAUSCHER. I hope your statement today goes a long way to 
giving confidence to people that rely on GPS for many different rea-
sons. 

I have questions, more questions for you, General Kehler. And I 
certainly have some questions for General O’Reilly, but I want to 
give my distinguished colleague, the ranking member from Ohio, 
Mr. Turner, a chance to ask some questions. 

So, I am happy to yield to you, Mr. Turner. 
Mr. TURNER. Thank you, Madam Chairman. 
General O’Reilly, you have a tough message. And many people, 

in looking at your budget recommendations, are very concerned be-
cause they do not see that the world has changed much in the past 
couple months, or that the analysis at DOD has been completed in 
the past couple months that would justify a significant change in 
policy that you are bringing in front of us. 

And I wanted to ask you a couple questions about that. Many 
times when we are faced with issues of guiding a program, you 
complete a strategy and then you undertake a budget. 

As our Ranking Member McHugh said, it looks as if this is a 
budget that its only common theme is it fits under the top line, and 
that you have a budget and under which we are constructing strat-
egy. And that is of a great deal of concern when the issue of missile 
defense is so important and goes right to the issue of our national 
security. 

Every day in the news, the public is more and more aware of 
what the actors of rogue nations and other nations are doing to be 
able to get greater reach and greater precision, greater ability to 
impact the United States and our allies. 

And as you look at the capabilities that we have accomplished, 
that your agency has worked so diligently, and others, to accom-
plish, it seems as if we are retreating. You and I have had con-
versations about my concern about the issues of innovation in that, 
you know, when we are advancing in technical areas and then we 
step away from funding, either research or development, we are 
losing the concept of what is the next generation of innovation that 
could be in front of us. 

So many people have questions about how these budget decisions 
are being made and why and whether or not this is prudent. The 
Department appears to be making profound missile defense pro-
gram and budget decisions prior to the Administration’s completion 
of its missile defense policy and strategy review. 

We do not, as a committee, seem to have any information in front 
of us that would justify the switches that are occurring in each of 
the programs. One such switch is the issue of a switch from long- 
range missiles focus, and we do not have intelligence or informa-
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tion here that would indicate that people are not trying to get 
greater reach to impact our country. 

I have several questions that I want to ask you about specific 
programs that I know that members on this side of the aisle have 
specific questions about them, but could you talk for us a moment 
about the issue of how this budget is put together. Because al-
though you have answers as to, you know, comparatives; why one 
program over another. It appears that an overall strategy is miss-
ing as to why we are undertaking the cuts of programs that before, 
just a few months ago, appeared to be pretty important. 

General O’REILLY. Thank you, sir. 
First of all, this budget proposal reflects a process that has been 

developed over the last several years that I believe the most pro-
found impact on the budget was the participatory problem—or 
participatory involvement of senior decision makers, and especially 
the combatant commanders, the Joint Chiefs, and the Services, in 
order to have the strategy that you refer to today and those anal-
yses, versus the strategy before was based primarily on technical 
judgments by the Missile Defense Agency without the greater in-
volvement. 

So, number one, I do not believe it is so much of a strategy 
change, as a process change. This process has now come to fruition. 
There was more involvement by Combatant Command (COCOM) 
commanders and the warfighters than I have seen before. There 
also was more intense involvement by senior Office of the Secretary 
of Defense (OSD) leadership and the analysts that work to support 
them than has been in the past. 

So, this is a process that was started several years ago, and I be-
lieve this is the first budget which was produced from that process 
as the Missile Defense Executive Board (MDEB), chaired by the 
Under Secretary of Defense for Acquisition, Technology and Logis-
tics, chaired that board with the full participation of the Under 
Secretary of Defense for Policy, and the Director of Operational 
Test and Evaluation, the Service Chiefs, the Joint Chiefs, were 
very involved in this. This was not an isolated decision. In fact, it 
was the most comprehensive that I have ever seen in the missile 
defense area. 

Again, the two aspects: number one is the programs we are refer-
ring to are aimed at 1 percent of the threat, whereas we are very 
concerned also about the other 99 percent of the threat that we— 
you are exactly right, sir—we are concerned about the research and 
development that is going in to counter that more deployed, more 
advanced threat, as far as a threat to our deployed forces today. 

This is not done at the expense of the long-range threat. The re-
duction of the missile silos actually employs a process, then, that 
allows them to be more operationally ready than they are today. 
So, we believe this actually enhances that capability by focusing on 
those 30 and building of refurbishment process, and so forth, for 
the missiles that did not exist before. 

But, primarily, sir, I must say that, yes, the Secretary of Defense 
did give us clear guidance to focus on the rogue threat and the the-
ater threats, but at the same time, there was involvement that I 
had not seen before by senior warfighting commanders, and they 
set the priorities in which I was responding to. 
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And then it was approved up through the Secretary. 
Mr. TURNER. And I have a series of questions regarding the 

change from 44 GBIs to 30 GBIs. 
General O’Reilly, do you believe that Mr. Altwegg, your executive 

director, as he does, that, I believe this is his statement, ‘‘the risk 
may go up,’’ by stopping GBI deployment at 30 interceptors. 

So, although you say an analysis has been done, I think, you 
know, the committee members were a little concerned as to how ex-
actly the process was undertaken to go from 45 to 30. I do not 
think we have from you the analysis that would justify or explain 
that. And, as I think you are aware, Mr. Altwegg, in a May 7th 
press conference on the budget, commented that the ‘‘risk may go 
up somewhat, but our intelligence data and the threat at the 
present time permits us to restrict the number of emplaced mis-
siles to 30.’’ 

I am not familiar with that information. Could you comment on 
his statement? 

General O’REILLY. Yes, sir. 
As the new Director of the Missile Defense Agency, I asked for 

exactly what you are asking for: the analysis to show 44. Why was 
there 44 missiles? I have yet to see that yet. 

We have looked at projections from 2002 of what the threat 
would be today. Those were off by a factor of 10 to 20 in that re-
gard. So, that also underscored, with the warfighter input, senior 
combatant commanders, also the lack of an analysis, as you are 
saying for the 44, put us into a position where there was an oper-
ational risk assessment done. 

And the operational risk assessment was deemed to be low for 
the fact that how many simultaneous missiles this system would 
have to engage at any one time now or over the next decade, and 
what would be the intelligence indicators to say that there was a 
surprise growth due to the fact that it takes so long to build one 
of these launch complexes due to the fact that there was not a 
strategy that I had presented, and my agency knows of about, 
again we believe it was a judgment in the past done on a threat. 

But the analysis we have done until now and the assumptions 
in which that original judgment was made on, was off by a factor 
of about 10 to 20. 

Mr. TURNER. And saying that the 44 was arbitrary, I am not 
quite confident that the 30 is—that the reduction that you have 
chosen is not arbitrary also. I look forward to you providing to the 
committee what other information that you have that would justify 
the 44 to 30. 

I understand your position that the 44 was arbitrary. But, again, 
we are seeing increasing threats in this area, not decreasing, and 
yet we are seeing decreasing investment. 

On May 13th, the Secretary of Defense testified that, ‘‘We will 
continue to robustly fund research and development to improve 
GMD.’’ And on page 10 of the DOD budget overview for MDA, it 
clearly states, ‘‘We intend to curtail additional GMD development.’’ 

How should we interpret these two statements that appear to be 
a disconnect? Please—I mean, describe for us any robust R&D ef-
forts for GMD that are going to be continued in this budget re-
quest. 
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General O’REILLY. Sir, the reference in the overview was in the 
area of the ground system, of curtailing the development or the de-
ployment of the ground system. 

However, at the same time, we are expanding the research and 
development, as I said, for the entire architecture which the GMD 
system benefits. One of the benefits of Ascent-Phase Intercept is if 
you are going to strengthen that, GMD automatically benefits from 
having early sensors, robust command and control, robust commu-
nications and secure, which is necessary. 

Besides that, we also have funded a refurbishment program to 
take the oldest interceptors out, replace them with new ones, also 
to upgrade those interceptors with technical risks that we found in 
the original deployment. 

That will be done over the entire fleet over a period of time. We 
also are expanding the test program, which is part of the develop-
ment, and we are continuing to expand the command and control 
and the algorithms necessary to meet the warfighters’ require-
ments for better command and control of the system during an at-
tack, and also to plan for it. 

We have others that I can provide for the record of efforts that 
we are continuing on in GMD. But I did not mean to convey that, 
in fact, the 30 missiles that we believe is sufficient for silos is going 
to halt the development of the ground-based interceptors. 

In fact, we will continue on with the two-stage interceptor devel-
opment, which again brings a new fresh of avionics to the GBIs 
and also their industrial base. 

[The information referred to can be found in the Appendix on 
page 119.] 

Mr. TURNER. One that continues to be a concern on support for 
the European missile defense. The budget request includes only 
$51 million for a European capability. Does this low funding level 
indicate a change of the Administration’s position, or lack of sup-
port, for a European missile defense? 

General O’REILLY. Sir, the Quadrennial Defense Review I know 
is going to address that. But in the meantime, the logic behind the 
fiscal year 2010 budget was that I have significant restrictions 
based on the law, the Appropriation, and the Authorization Act of 
last year, on how much I can spend for the construction and the 
development of the missile systems proposed in Europe and the Eu-
ropean Midcourse Radar (EMR). 

Due to those restrictions, primarily the need for ratification of 
the Ballistic Missile Defense Agreement in the Czech Republic and 
Poland, the $51 million was the most we could see that we could 
expend this year with those restrictions still on us. 

And then there was a second one associated with the production 
of further GBIs for the European midcourse—or the European ca-
pability that is limited by the number of flight tests we have to 
occur first for a two-stage GBI, which we are proceeding with. 

But in sum, sir, the limitations from last year’s laws is the rea-
son why we are limited to $51 million. 

Mr. TURNER. So, then, should I interpret your answer to mean 
that there is still sufficient, significant support from the Adminis-
tration for the European missile defense system (EMDS)? 

General O’REILLY. Yes, sir. 
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The instructions to me was to continue with that deployment, 
that planning, to the greatest extent possible allowable by law, 
which equated to the $51 million for the development of the sites 
and the planning, and also we are continuing the development of 
the two-stage GBI. 

Mr. TURNER. Thank you, Madam Chair. 
Ms. TAUSCHER. Thank you, Mr. Turner. 
I am going to recognize members for five minutes by their ap-

pearance before the gavel. 
And first we have Mr. Andrews of New Jersey for five minutes. 
Mr. ANDREWS. Thank you, Madam Chairwoman. 
Thank you, General, Lieutenant General, for your service and for 

excellent testimony today. 
I do not think either of you have made a major change in your 

assessment of the threat that the country faces. I do think you 
have made a major change in the way we assess the evidence in 
these programs, frankly, switching from a faith-based approach to 
these programs to an evidence-based approach, which we agree 
with. 

In looking at the budget sent over, it is interesting, if you look 
at some zeroed-out and significantly-cut programs, BMD intercept, 
Multiple Kill Vehicle, the three European programs, they are re-
duced by a little over $1.1 billion. And then if you look at what has 
increased, procurement of THAAD, Aegis RDT&E, Aegis procure-
ment, and Command, Control, Battle Management and Commu-
nications (C2BMC), they are increased by almost $1.1 billion. So, 
there was a balance between those two approaches. 

And I do think that the evidence supports the balance that you 
have struck. And, Lieutenant General O’Reilly, obviously it was 
more directed at you, although I think the same is true in the 
space-based programs, I wanted to ask you a little bit about the 
evidence of the Multiple Kill Vehicle. 

My understanding is that the emphasis on the mission has 
changed rather substantially when our strategy is what the mul-
tiple kill would have done. On page 25, you say we are—instead 
of the initial purpose of the MKV to integrate into midcourse inter-
ceptors, we are now assessing the feasibility of destroying threat 
missiles early in flight before countermeasures can be deployed, as 
a hedge against advanced, future threats. 

Is it fair to say that, you know, that the old rationale for the 
Multiple Kill Vehicle does not fit the new strategy? 

General O’REILLY. Sir, the mission of the Multiple Kill Vehicle, 
if we are successful with what we are trying to do with this pro-
posed budget, we would not need that mission. 

Mr. ANDREWS. And it is also true on schedule, is it not, that the 
initial schedule for the MKV was 5.5 years. It has now grown to 
somewhere between 12 and 14 years? Is that right? 

General O’REILLY. Sir, that is the Kinetic Interceptor Program. 
Mr. ANDREWS. Okay. 
General O’REILLY. But the MKV program, sir, was on a 2018 

timeframe. 
Mr. ANDREWS. Where is it now? 
General O’REILLY. Well, that is—— 
[Laughter.] 
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It is in the very beginning of the program, so that is why—— 
Mr. ANDREWS. Right. 
And am I correct that the cost has, according to what I have 

read, gone from $4.6 billion to $8.9 billion? 
General O’REILLY. Again, sir, that is the Kinetic Interceptor Pro-

gram, yes, sir. 
Mr. ANDREWS. Right. 
And the first booster flight test was due in what year? 
General O’REILLY. Sir, we re-baselined the program in 2007 for 

the first booster test last year. It had technical—— 
Mr. ANDREWS. Did it happen last year? 
General O’REILLY. No, sir. They have had technical problems—— 
Mr. ANDREWS. Did you think it is going to happen this year? 
General O’REILLY. No, sir. I do not believe it is going to happen 

this fiscal year. Our schedule assessment was—— 
Mr. ANDREWS. I understand there is some issue about September 

of 2009 possibly happening. 
I want to compare that to the judgment you have made about 

THAAD and Aegis. I note that THAAD procurement is up by $316 
million. Aegis RTD&E is up by $578 million. Procurement for Aegis 
is up by $112 million. 

It was my understanding that the THAAD tests basically batted 
six-for-six. Is that right? 

General O’REILLY. Yes, sir. 
Mr. ANDREWS. And it is also my understanding that the system 

has proved so effective there is already a foreign sales component 
with the United Arab Emirates (UAE). Could you tell us a little bit 
about that? 

General O’REILLY. Yes, sir. 
They have made a request for several billion in investment of, 

and procurement of THAAD. 
Mr. ANDREWS. My understanding is, from your testimony, is that 

$6.9 billion is, at least the potential for that? 
General O’REILLY. Million, sir, or billion? 
Mr. ANDREWS. Yes. 
General O’REILLY. I know it is well over $5 billion, sir. 
Mr. ANDREWS. Right. 
And Aegis also has a similar record on successful testing. Could 

you tell us a little bit about that? 
General O’REILLY. Yes, sir. 
Well, THAAD has had six-for-six, as you said, sir, but what is 

also important is five of those intercepts were against actual threat 
targets. 

Mr. ANDREWS. Right. 
General O’REILLY. In the case of Aegis, they have had a success-

ful string of—out of nine intercept attempts, they have had seven 
intercepts, but one of them, the missile did not launch because 
there was a command and control issue of the configuration by the 
soldiers. 

But for the ones they attempt—they launched, it was eight-for- 
seven. 

Mr. ANDREWS. Within the constraints of the fact that we are in 
a public setting, within those constraints, is it a fair conclusion 
that each of those two systems I just mentioned, properly posi-
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tioned, would have a high degree of probability of success against 
the rogue missile threats that you assess exist today? 

General O’REILLY. Sir, against the vast majority, the 99 percent 
I was referring to, yes. Against the longest-range ones, ICBMs, the 
way we are configured today, no, but that is what we are pro-
ceeding with on the Ascent-Phase Intercept, to give them that ca-
pability so they could handle missiles of all ranges. 

Mr. ANDREWS. Thank you. 
My time has expired. Thank you very much. 
Ms. TAUSCHER. Thank you, Mr. Andrews. 
I am happy to yield to the gentleman from Colorado, Mr. Lam-

born, five minutes. 
Mr. LAMBORN. Madam Chairman, before we start the questions, 

I have to make an unfortunate announcement. 
Yesterday, the first female Air Force Academy graduate to die in 

combat was killed by an improvised explosive device (IED) near 
Kabul, Afghanistan. So, I would ask, if you could, ask for a moment 
of silence. 

Ms. TAUSCHER. I think that is appropriate. 
The committee will have a moment of silence in honor of the lost 

Airman. 
Mr. LAMBORN. Lieutenant Roslyn Schulte. 
[Moment of silence.] 
Ms. TAUSCHER. Mr. Lamborn. 
Mr. LAMBORN. Okay. Thank you. 
General O’Reilly, here is a question about KEI. I am concerned 

with the decision announced on May 7th to cancel KEI, kinetic en-
ergy interceptor, in fiscal year 2010, followed by the Missile De-
fense Agency issuing a stop-work order on the program. 

Likewise, it is troubling that these decisions to immediately halt 
the program and disallow the rest of the 2009 funding, which had 
been approved and directed by Congress, was made without a 
chance for congressional review. 

But would you still consider proceeding with the planned KEI 
missile test this fall in as much as the engine set has been built 
and already delivered to the test site. Over $1 billion in taxpayer 
funds have already been invested in the program, and the comple-
tion of such a test would likely yield important scientific data that 
could prove useful in future missile defense R&D efforts. 

General O’REILLY. Sir, first of all, the motivation for the stop- 
work was we have a legal liability for termination of over $39 mil-
lion. Since no money was proposed for fiscal year 2010, I have got 
a responsibility to ensure that I can have enough funding in fiscal 
year 2009 to cover the termination agreements I have with Nor-
throp Grumman and the other companies involved. 

So, that was first of all. I have to protect that. And that was not 
sufficient, under the existing plan proposed by the company, in 
order to also pay for the flight test. 

Second of all, there was three tests that were required, as the 
contractor proposed prior to the flight test, again, they have had 
technical difficulties with components and so forth. The program— 
the original schedule proposed a year—two years ago, they are a 
year behind in that. And when we looked at the remaining activi-
ties they have, including the additional ground testing, we did not 
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see that it was feasible. Our estimate was it would be done, at ear-
liest, if everything was successful, would be December. 

But, I have modified the stop-work order and asked the company 
to propose to me so we can evaluate, is there a proposed way in 
which they believe they could execute the test in the timeframe, 
within the funding, and still cover the legal liabilities that I have. 

Also, I have asked in the stop-work order to have a thorough re-
view of the program. A lot of the technologies developed in KEI are 
directly applicable to what we are referring to in the ascent phase. 

So, we want to ensure we leverage that technology and expertise 
and the follow-on work that then would benefit not just KEI, but 
all the missile systems we are deploying. 

Mr. LAMBORN. Okay. Thank you. 
What are the Department of Defense’s plans for Ground-based 

Missile Defense, and why should Congress have any confidence 
that MDA can support ‘‘robust R&D,’’ as the Secretary of Defense 
has talked about, to improved Ground-based Missile Defense, in-
cluding plans for testing years into the future, when budget prior-
ities may shift money away from Ground-based Missile Defense in 
the future? 

General O’REILLY. Sir, the limitation we are proposing on GBI is 
the 30 silos, because it was related to the rate at which we need 
to launch interceptors and the number of interceptors we need to 
put in the air to counter any rogue-nation threats that are in the 
air at the same time. 

However, it is dependent on an extensive architecture, the GBI 
program. In all of those other areas, we are upgrading those pro-
grams and they will be feeding better discrimination data, com-
mand and control data, and so forth, for the interceptors. 

We designed the missile so the basic missile itself had a large ca-
pacity for new software. We can upload that software in the mis-
siles in the silos. It was done as forethought ahead of time. 

So, we will continue the lab work of our testing, the command 
and control work, the development of the additional nodes that tie 
into the GMD system, and, for example, our forward-based radars 
and our Sea-Based X–Band (SBX) radar. 

All of those upgrades also directly feed to the GBI’s capability of 
killing a target. 

Mr. LAMBORN. Okay. 
And, lastly, in light of the $1.2 billion decrease in MDA funding, 

can you identify any underfunded programs that would strengthen 
missile defense if you had additional dollars and would put them 
next in the list of priorities? 

General O’REILLY. Sir, the part of the missile defense architec-
ture that we can benefit the most from is our ability to see threats 
as early as possible and get an accurate track. So, we are launch-
ing two satellites in August on a Delta IV out of Cape Canaveral, 
and we are planning on utilizing them in future intercept tests 
over the next couple of years. 

What we need is a constellation—or would be a significant ben-
efit to the missile defense architecture, if we had a constellation 
that provided persistent surveillance and cold-body tracking of cold 
bodies after they have boosted. 
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That is one area. Another area is the development of airborne 
sensors; and we are working very closely with the Predator office 
and unmanned aerial vehicles (UAVs) looking at how can we ex-
ploit that capability in order to, again, get early surveillance. 

The interceptor would give us some improvement, but early sur-
veillance and persistent surveillance would give us the greatest le-
verage. 

Mr. LAMBORN. Thank you. 
Ms. TAUSCHER. Thank you, Mr. Lamborn. 
I am happy to yield five minutes to the gentleman from New 

Mexico, Mr. Heinrich. 
Mr. HEINRICH. Thank you, Madam Chair. 
General Kehler, General O’Reilly, I want to thank you for joining 

us today. I want to address my first question to General Kehler. 
General, as you know, Operationally Responsive Space’s head-

quarters is in my district in Albuquerque, as well as the Space De-
velopment and Test Wing. And I was very pleased to hear of the 
successful launch of the Tactical Satellite–3 (TacSat–3) on Tuesday 
night, and I certainly congratulate you, Director Wegner, and all 
those involved with that launch, on that successful launch. 

Earlier this week, the Air Force released its Unfunded Priority 
List, which listed ORS as number 3 out of 20. And I wanted to ask 
you if you could explain, specifically, what you think could be ac-
complished by funding this priority? 

General KEHLER. Yes, sir. 
We are delighted, as well, with the successful launch of TacSat– 

3. It was another step in what we believe is a very promising way 
forward for smaller satellites with highly capable payloads that 
will be useful for the warfighters. 

What we are doing, now that we have launched TacSat–3, we are 
already on to the construction of the next ORS-like vehicle called 
ORS Satellite Number 1, ORS Sat–1. And the difference is, the 
TacSat series has been developmental, if you will. 

ORS–1 is actually now taking a need from one of the combatant 
commanders and trying to apply operationally responsive principles 
to assembling and launching that. We have given ourselves a fixed 
time to do that in. We have given ourselves a fixed budget to do 
that in. But we have also given ourselves some off-ramps where we 
can make decisions. 

Part of that Unfunded Requirement would be the next incre-
ment, if we get to the right decision point, and then decide to go 
forward with this ORS Satellite Number 1, that we can actually 
make it within the kinds of parameters, very aggressive param-
eters, that we have set up. 

And then assuming that is right, the next piece is for the second 
of those satellites, which would complete the combatant com-
manders needs in a certain orbit. You cannot cover everything they 
need covered with one satellite. I know you know that. But, we 
would need to put a second one on orbit. That is what this does. 
It completes the first one, goes to the second one. 

Mr. HEINRICH. I actually think you probably answered my second 
question, which related to consulting our combatant commanders 
in terms of what might be included on that ORS Sat–1. 

General KEHLER. Yes, sir. 
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In fact, this is answering, specifically, a need from Central Com-
mand (CENTCOM). They have identified, among a number of intel-
ligence, surveillance, and reconnaissance (ISR), shortfalls that they 
have that we are addressing; for example, even bigger picture in 
the Air Force with increased Global Hawk, Predator orbit, et 
cetera. 

They have also asked us to do some things that are best done 
from space, and those are infrared (IR) coverage, and that is what 
we will do. 

Mr. HEINRICH. Great. Well, thank you General Kehler. 
I want to ask—sort of move to a different topic for General 

O’Reilly. 
You know, I am a believer in maintaining a multilayered missile 

defense structure, and one of the programs that we have invested 
a lot over the years and, because of my background in directed en-
ergy that had a real interest in, is the Airborne Laser, which I 
think presents a lot of value in areas of directed-energy research, 
as well as potential in both the boost and ascent phase. 

I wanted to ask you if you could discuss sort of what the Depart-
ment’s plan is for applying ABL’s work to other directed-energy ef-
forts, and what plans are in store for the program after the forth-
coming tests and shootdown this fall? 

General O’REILLY. Thank you, sir. 
First of all, the achievement of the Airborne Laser last year was 

truly revolutionary. We were able to fire a laser to a target that 
was 80 kilometers or farther away in the Earth’s atmosphere, and 
the system normally shoots upward, so this is more difficult. 

We were able to measure the diffusion of the laser beam over 
this range and receive a return off the target and then compensate 
for that defocusing by the atmosphere, like your glasses, and we ac-
tually fired the laser, then, using adaptive optics with a defocused 
laser, and we used the Earth’s atmosphere to focus it. 

So, what happened was we had a very precise laser, we have 
done it 12 times. So we have convinced ourselves that that break-
through technology is directly applicable for any time a high-pow-
ered laser is fired in the atmosphere. And we did it repeatedly. 

That gave us the confidence to move on to take the high-powered 
laser, the 1.3 megawatt-class chemical oxygen iodine laser (COIL), 
we have installed it in the aircraft. The aircraft has flown for sev-
eral weeks now. It is going through flight checkout, and we are up-
dating the optics on it. But we are convinced that we have solved 
the largest fundamental problem. 

We have also fired that large laser on the ground at Edwards Air 
Force Base over 70 times and at full power. So, it is a matter of 
integrating them onboard the aircraft, and that gives us the con-
fidence for this year. 

However, this is revolutionary technology. We still must prove it. 
So we have a shoot-down planned in the fall against a couple of 
targets, and then if we are unsuccessful, this budget supports an-
other attempt later on in the wintertime. If that is unsuccessful, 
a third attempt in the springtime. If that is unsuccessful, I will go 
back to the Secretary of Defense and propose either termination or 
some other decision. 
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If it is successful, we will continue to use it as a research and 
development platform. It has given great indications that it can be 
put on military aircraft of a smaller size and be much more 
deployable. 

So those are the type of things we would like to pursue before 
we begin a Tail 2-type development. 

Mr. HEINRICH. You meant when it is successful this fall, right? 
General O’REILLY. Sir? 
Mr. HEINRICH. Sorry. 
General O’REILLY. Yes, sir. [Laughter.] 
Mr. HEINRICH. Thank you very much, Madam Chair. 
General O’REILLY. We do want to prove it. 
Mr. HEINRICH. Yes. Absolutely. 
Ms. TAUSCHER. Thank you. Thank you, Mr. Heinrich. 
I am happy to yield five minutes to the gentleman from Arizona, 

Mr. Franks. 
Mr. FRANKS. Well thank you, Madam Chair. Madam Chair, I 

guess the first thing I would like to do is just to identify with the 
ranking member’s comments in his opening statement, and also 
with Mr. Heinrich’s comments and inquiries related to the Airborne 
Laser. I think that is very insightful. 

Let me thank both of you for being here. I never want to forget 
that while those of us on this panel talk a lot about freedom, it is 
people such as yourselves that give all of your life to it and some-
times, literally, give your life for it. And you are the most noble 
people we have in our society. 

And often times, I think it is probably the most manifest in that 
you take whatever we do, imprudent or not, and you do the very 
best you can to protect this country. And I am very grateful to you. 

I have two new little babies, so I am more grateful than I have 
ever been to what you do, because what you do today certainly af-
fects generations to come. 

One, perhaps, example that I might mention, General O’Reilly, 
in your testimony you talked about some of the legal impediments 
in the law in the last Congress that, perhaps, has impeded progress 
on the European site. 

And I continue to believe that the missile defense, and especially 
related to the European site, could potentially have the ability to 
devalue a nuclear program in Iran and help some of our other an-
cillary efforts to keep that country from going nuclear, which I feel 
is an imperative of the highest priority and may keep us from fac-
ing a, you know, a Jihadist terrorism in our own country. 

So, with that, General O’Reilly, let me direct my first question 
to you, sir. Pretty basic question: Do you believe that the threat 
from long-range missiles has increased or decreased in the last six 
months, as it relates to the homeland here? 

General O’REILLY. Sir, I believe it has increased significantly, 
and I base that assumption on the intelligence information. I am 
a customer. I do not develop intelligence, but I use it. And the dem-
onstration of the capability of the Iranian ability to put a satellite 
in orbit, albeit small, shows that they are progressing in that tech-
nology. 
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Additionally, the Iranians yesterday demonstrated a solid-rocket 
motor test, which is much more feasible to deploy and sustain in 
the field, and that is disconcerting. 

Third, the North Koreans demonstrated, even though their at-
tempt to put a satellite in orbit failed, they had a first and second 
stage that performed fairly well, which, again, shows that they are 
improving in their capacity, and we are very concerned about that. 

Mr. FRANKS. Sure. 
Well, I know that the reports that you mentioned show a dif-

ference in the strategic emphasis from 2002 to 2010, and I am hop-
ing, just for the ability to educate the committee, that any reports 
or data that you are able to release to the committee that would 
help us understand, for instance—related to the ground-based mid-
course. I think that some of your testimony is very compelling, and 
I would hope that any information or studies that you reference in 
your testimony, would that be possible to give that to the com-
mittee? 

General O’REILLY. Yes, sir. 
[The information referred to is classified and retained in the com-

mittee files.] 
Mr. FRANKS. All right. Thank you. 
Let me shift gears here on you. I think probably related to GBI, 

there has been a lot of questions that I will not repeat. But the 
manufacturing line and industrial base continues to be a great con-
cern in any situation that we face. When does the line go cold for 
the second- and third-tier suppliers, and how will this affect your 
ability to keep options open for the future production of ground- 
based interceptors? 

General O’REILLY. Sir, for the lower-tier suppliers, the last pro-
curement of the current 44 GBIs was made in 2008 and there was 
some long-lead procurements before that. So, their deliveries are 
occurring this year. 

One area that we are looking at is to upgrade the avionics of the 
missile fleet. And those are the types of initiatives the Secretary 
if referring to as continuing that work so that we have flexibility 
to respond to the decisions of the QDR and others, the Ballistic 
Missile Defense Review. 

So, we have attempted to be as flexible as possible from a pro-
grammatic point of view on those ultimate decisions, so that we are 
not prematurely limiting our ability to have an industrial base to 
produce GBIs. 

Also, the refurbishment program does replace a large part of the 
missile avionics system and other components, and so, by having 
a refurbishment program, also keeps the supplier base active to 
supply those components. 

Mr. FRANKS. Well, again, I thank you both very much for your 
service to the country. 

And thank you, Madam Chair. 
Ms. TAUSCHER. Thank you, Mr. Franks. 
I am happy to yield five minutes to the gentleman from South 

Carolina, Mr. Spratt. 
Mr. SPRATT. Thanks very much. 
General, [audio break] talk about the significance and size of this 

program . . . [INAUDIBLE] . . . to bring that money to a current 
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value in today’s dollars, we have probably spent $150 billion trying 
to master the threats of missile defense and the threat of other 
missile attacks. And clearly the threat is out there, but there are 
additional threats on top of that. 

Thank you, sir. Shows you my technical expertise. 
Let us cut straight to the BMD, or the GMD. In a way, you di-

minish that program with faint praise by cutting it from 44 back 
to 30. Is this because you have reassessed the threat posed by 
rogue enemies, or is it because the system itself has limitations 
and there may be better options? 

And if the STSS turns out to be successful and proves that we 
can master the track and also that we can discriminate, is there 
a future for this system that is beyond the size that you have in 
mind right now? 

General O’REILLY. Sir, for the GMD system, sir, we believe that 
the threat continues to grow, but what we are watching is the rate 
at which these missiles can be launched, the raid size, how many 
can be launched at one time. That is critical to us to determine 
what size missile field do we need to respond. That is one. 

Second of all, the STSS program is a pathfinder for what we are 
exploring as a satellite system that is focused on basic functionality 
so that we do not run into the pitfalls we have seen in other sat-
ellite programs of cost and schedule overrun, and so forth, and I 
know General Kehler can respond to that better. 

But we are trying to narrow the requirement so that it delivers 
exactly what we need in a manner that uses proven technology for 
that program, so—— 

Mr. SPRATT. We have been following these systems, the SBIRS- 
High and the SBIRS-Low and now the STSS for a long time, and 
their potential was always just over the horizon. 

Are you confident that we are about to know whether or not it 
can perform the mission? If not, we may have to look elsewhere for 
something of its—— 

General O’REILLY. Yes, sir. 
We are going to launch those satellites, those demonstrators, 

those two, in August, and we have a robust test program for the 
next year-and-a-half to demonstrate all of its capability. And that 
may be its shelf life, but traditionally they last on orbit much 
longer than that, and we are going to take advantage of every pos-
sibility we can to test this system and use it in different ways to 
prove out the benefit of a satellite constellation system for ballistic 
missile defense surveillance. 

Mr. SPRATT. General O’Reilly, you testified before that there has 
been an increase of 5,900, I believe, of various missiles, but the 
vast majority of those, 93 percent, I believe, are short-range and 
medium-range missiles. 

Are we putting our money in the right place? Are we developing 
systems like the—adequate systems—like the THAAD and the Pa-
triot Advanced Capability–3 (PAC–3) to counter the threat, or is 
there something else? Should not this be where we are putting sub-
stantial resources since this is where the threat primarily resides 
right now? 

General O’REILLY. Sir, our intent is, this is a fiscal year 2010 
budget. But, our intent is to increase the production capacity for 
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both those systems so that we can, in our out-years, we are explor-
ing to triple the number that we previously were going to procure 
for the very reason you said, sir. 

So, we have a near-term greater capability against those shorter- 
range threats to cover our deployed forces and our allies. 

Mr. SPRATT. Thank you very much for your testimony. 
General KEHLER. And, Madam Chairwoman, if I could just add 

a point, Mr. Spratt, sir, just as a point of reference. 
The first two SBIRS payloads are, in fact, flying. Payload num-

ber one—— 
Mr. SPRATT. SBIRS-high? 
General KEHLER. Yes, sir. Well, it is the elliptical orbit, but yes 

sir, it is a part of the SBIRS-high program. The first two are flying. 
The first one is performing exceptionally well—has been handed 
over to the Commander of Strategic Command (STRATCOM) for 
use. 

The second one is also flying and about two-thirds of the way 
through checkout and looks very promising, just as a point of ref-
erence. 

Ms. TAUSCHER. Thank you, Mr. Spratt. 
I am happy to yield five minutes to the gentleman from Wash-

ington, Mr. Larsen. 
Mr. LARSEN. Thank you, Madam Chair. 
And, General—start with General Kehler this time. 
With the termination of the TSAT, it leaves open the question of 

the future of protected communications-on-the-move. And the in-
crease from four to six satellites for AEHF, as well as the addition 
of the seventh for advanced procurement for WGS, brings home the 
question whether, you know, whether or not we are going to con-
tinue to have what we projected to be a TSAT capability. Is it going 
to migrate to AEHF or WGS, and I am just curious, in terms of 
thinking ahead on this, what the answer to that might be? 

General KEHLER. Yes, sir. 
The decision on TSAT was really made in the context of all of 

the budget decisions. The requirement to provide for protected com-
munications-on-the-move remains—protected communications 
across the board, really, but the requirement remains. 

But when you have to get to the source of capabilities the TSAT 
was going to bring is really the question. And in the context of the 
other budget decisions, some of the big demand for protected com-
munications-on-the-move has slipped to the right with the other 
budget decisions. 

That has given us an opportunity to continue on a pathway that 
we have just really started. First of all is WGS, which is wideband 
unprotected, but very wideband, highly-capable pipes that we are 
putting up in the sky. 

The first one of those is flying—has been turned over to the com-
batant commander for use. The second one is on orbit and in check-
out, and it looks like that is going to be a highly successful pro-
gram. 

We then will continue to fly for a little while longer the Milstar 
system until we can put the first of the Advanced EHF satellites 
on orbit. It looks to us like we can—the decisions that Congress 
made last year to go to a fourth AEHF now gives us an opportunity 
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to harvest some of the technology out of TSAT, bring that into Ad-
vanced EHF, and potentially WGS. 

At the same time, we will be still relying, at some level, on com-
mercial satellite communications. The question for us to come back 
and answer to you is what that mixture looks like and how quickly 
we can pull into the protected piece of this, some of those tech-
nologies we have already invested in in TSAT. 

Mr. LARSEN. So, I guess a base, or bottom line on that, or a head-
line from that is that it may be early to make a decision on wheth-
er—on where that potential capability should migrate to, the TSAT 
capability? 

General KEHLER. I think we are—well, what we know is that we 
will infuse some of that technology into Advanced EHF. The ques-
tion is—and perhaps WGS as well—the question is how, and in 
what kind of blocks. 

What we do not want to do, sir, is make the mistake that we 
have made in the past about having requirements that we cannot 
quite get our arms around at this point. We need to go deliberately. 
We need to use our ‘‘block-build’’ approach, and we need to pull in 
those things that make the most sense. 

Mr. LARSEN. And I suggest to you that we do not want to help 
you make those mistakes, as well. 

General O’Reilly, the MDEB was constituted in this past year 
and I think that, was it January 21st of 2009 is when it first really 
came into—it does not matter—it came into place. 

General O’REILLY. Actually, it was July of the previous year, sir. 
Mr. LARSEN. July of 2008. 
Was MDEB involved, then, in this year’s—in the development of 

the fiscal year 2010 missile defense budget? 
General O’REILLY. Yes, sir. 
They have reviewed the budget and provided the input to it 

twice, and I presented to the Missile Defense Executive Board, that 
was well-attended, the proposals, and then their input went for-
ward to the Secretary of Defense. 

Mr. LARSEN. And was this the first time in the history of the 
agency, the Missile Defense Agency, that the budget was then de-
veloped with that additional oversight, as opposed to MDA going 
directly to SecDef and then to the Office of Management and Budg-
et (OMB), and then to the President, and then to us? 

General O’REILLY. Sir, this was the first time we had the benefit 
of the, not only the process, but also the products that, for example, 
the combatant commanders, STRATCOM is required in this proc-
ess to provide a Prioritized Capabilities List, which I responded to. 

And then they even evaluated my response and provided a Capa-
bility Assessment Report, which had a strong influence on this 
budget of—they rated us red, yellow, green on responding to their 
priorities, and that input was also provided to the MDEB. 

The products and the subcommittees were all working through-
out this process. 

Mr. LARSEN. Thank you very much. 
My time is up. The point I wanted to make is just that there is— 

I know we are having this debate about missile defense and I ap-
preciate it as well. But it is really not just a matter of your debate, 
sorry, your budget showing up to us from the Secretary of Defense. 
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It sounds like a more robust review, even before it got to that level, 
than we have seen before. That is what it sounds like to me—the 
internal review within the Department. 

General O’REILLY. Yes, sir. 
Mr. LARSEN. Thank you very much. 
Ms. TAUSCHER. Thank you, Mr. Larsen. 
I am happy to yield five minutes to the gentleman from Rhode 

Island, Mr. Langevin. 
Mr. LANGEVIN. Thank you, Madam Chair. 
General Kehler, General O’Reilly, thank you for your testimony 

here today. 
I have a couple of questions. First one, more in a broad sense 

and how you make your decisions. How robust is your effort in con-
ducting an analysis of alternatives, as other technologies mature, 
and being able to incorporate them into existing programs? 

You know, we spent a lot of money in Defense Advanced Re-
search Projects Agency (DARPA) developing cutting-edge tech-
nologies. I am always skeptical of expensive weapons systems and 
their ability to adapt to new technologies that emerge, you know, 
for example, the ABL using a chemical laser, and if there were to 
be advances in solid-state lasers, could you and would you be able 
to adapt to incorporating that type of technology on ABL, for exam-
ple, even though you have invested so much time, effort, and 
money into developing a chemical laser. 

So can you talk to me about your robust effort in doing analysis 
of alternatives? How does that process work? 

General O’REILLY. Sir, that is a maturing process that is associ-
ated with the establishment of the Missile Defense Executive 
Board run by the Under Secretary of Defense for Acquisition, Tech-
nology and Logistics. 

The expectation in that board, though, is that the analysis that 
was done to support these decisions is on par with the analysis 
that was done in other milestone decisions. Again, this is a matur-
ing process for the Missile Defense Agency. 

A good example would be we are looking at extending the range 
of the THAAD missile. Before we do that though, we are in a very 
collaborative analysis of alternatives and assessment by the Army, 
the Joint Staff, the Missile Defense Agency, all reporting out to the 
Missile Defense Executive Board. 

So that adds a level of scrutiny at that level that had not existed 
before in a formalized process. Also, I am the acquisition executive 
for the early stages of development, and although we are exempt 
from 5,000, the DOD processes for acquisition, I am reviewing the 
use of a milestone process for my sake, in order to conduct exten-
sive analysis and evaluation of alternatives before we initiate con-
tracts in the way that you are referring to, sir. 

And that is for the initial milestones. A full-scale development, 
I am soliciting the participation of the service acquisition execu-
tives that I am going to—that is ultimately going to receive this ca-
pability, so that together we are reviewing these programs before 
we execute large contracts. 

We do work with DARPA and we have had exchanges with them 
and we are investing in solid-state laser on the side as a technology 
program. 
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Mr. LANGEVIN. Thank you for your answer, General. 
General O’Reilly, I know that some of these things you have 

talked about in your opening statement and some members have 
touched on them, but just again for my comfort level, the budget 
request increases funding for the Aegis BMD and THAAD pro-
grams by $900 million, while terminating the Multiple Kill Vehicle, 
Kinetic Energy Interceptor, and adding the approaches of the sec-
ond Airborne Laser prototype. 

Can you talk a little more about the Department’s rationale for 
the significant increase in funding in these two programs and cut-
ting back on the other three? And also why were these decisions 
made prior to the completion of the Administration’s missile de-
fense policy and strategy review? And finally, does this reflect a 
shift in focus from long-range threats to more short- and medium- 
range threats? 

General O’REILLY. Sir, the Missile Defense Executive Board proc-
ess allowed the warfighter a strong voice on what priorities of capa-
bilities they need and what risk assessments are out there. The 
Joint Staff, or the Joint Requirements Oversight Council (JROC), 
over a year ago, approved a study that showed that we were defi-
cient in the number of Aegis and THAAD missile systems. 

And so that was an endorsed study from the previous two years 
ago, and so therefore with the scrutiny that that study has had, 
and the endorsement it has had, we move forward with those pro-
curements because the threat to those forces exists today, and we 
wanted to, as quickly as possible, respond to both those require-
ments that were endorsed by the Vice Chiefs of the Services and 
meet the threat that we saw out there. 

The other shift, though, is primarily, we—part of the Missile De-
fense Executive Board is it does review the threat. And it does re-
view the intelligence and so forth. And we are aiming the research 
and development, along with the deployment of the most mature 
systems we have, to respond to the large preponderance of the 
threat which is in the short and medium ranges. 

Mr. LANGEVIN. And the issue of waiting for the completion of the 
Administration’s missile defense policy and strategy review? 

General O’REILLY. Sir, there is a lot of decisions that we did not 
make, such as to keep the GBI line—to terminate that line. We did 
not. And there is an example of we are maintaining programmatic 
flexibility awaiting for those decisions, those policy decisions, to be 
made later this year and announced through the QDR and the Bal-
listic Missile Defense Review. 

So we wanted to be as responsive as we could, as quick as we 
could, to the combatant commanders’ request for missile defense 
capability—at the same time, allow programmatic flexibility for 
those policy decisions that will be made later on this year. 

Mr. LANGEVIN. Thank you, General. 
I yield back. 
Ms. TAUSCHER. Thank you, Mr. Langevin. 
I think we will go into a second round of questions. 
General O’Reilly, the United States and Israel are jointly devel-

oping an upper-tier missile defense system to engage potential bal-
listic missile threats to Israel at longer ranges. Israel’s preferred 
alternative is to develop a new missile, the Arrow–3. However, I 
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understand that successful development of the Arrow–3 system is 
considered a high risk. 

What are the key risk areas? Are we exploring alternative ways 
of assisting Israel to meet its upper-tier requirement? And how 
likely is it that Arrow–3 will be able to meet the schedule of de-
ploying in initial capability by 2014? 

General O’REILLY. Ma’am, the design for the Arrow–3 missile 
system shows it will be an extremely capable missile. It is very ad-
vanced. It is a more advanced design than we have ever attempted 
in the United States with our programs. That is due to the way 
that the seeker has great flexibility, and it has other propulsion 
systems. It will be an extremely capable system. 

However, associated with that advanced development is the 
schedule that goes along with that and the timelines in which we 
saw, we are not in a position to say they cannot achieve those tech-
nical accomplishments. And we hope they do, and we are very sup-
portive of that process. 

But we saw particularly the schedules in which they were pro-
posing, I had deemed, and I had had independent studies deem, as 
very high-risk for a missile development program. 

So, our assessment is that it is unlikely that they can meet the 
schedule, which they had laid out to accomplish all of these tech-
nical achievements, at this time. 

Ms. TAUSCHER. Thank you. 
Mr. Turner. 
Mr. TURNER. Thank you, Madam Chairman. 
It was our understanding that Mr. Rogers from Alabama was 

going to have an opportunity to speak after the first round, but 
since we are going to wait for the second—— 

Ms. TAUSCHER. No one consulted with me on that. If they had 
consulted me, I would have said that having two—— 

Mr. TURNER. That is fine. 
Ms. TAUSCHER [continuing]. Two different hearings at once would 

have made it difficult to do that. 
Mr. TURNER. That is absolutely fine. It was really a staff commu-

nication to us. So we understand, Madam Chairman, that that was 
not your call. But in order to facilitate his schedule, I am going to 
yield to him a portion of my time. 

Thank you. 
Mr. ROGERS. Thank the ranking member. 
Generals, thank you both for being here, and thank you for your 

service. 
General O’Reilly, I want to pick up on our conversation from last 

week about these GBIs. Well, first of all, when you were talking 
to Mr. Langevin, I thought you said you were delaying the decision 
on the GBIs until later—the termination of that. 

General O’REILLY. Sir, that is the production line. We have not 
proposed that we would stop the production line or any potential 
for future buys of GBI. 

Mr. ROGERS. That is—— 
General O’REILLY. What we had stopped was the going beyond 

30 missile silos. 
Mr. ROGERS. Okay. So then as far as tests are concerned, I know 

that of the 44 you are going to use 10 for testing. So you are not— 
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at least on this date—you are not planning to discontinue produc-
tion so that you will have some future interceptors for tests? 

General O’REILLY. Yes, sir. 
We are, in fact, in parallel to this effort, going through a test re-

view with the Director of Operational Test and Evaluation and the 
service Operational Test Agencies. And we are identifying quite a 
number of tests that we are going to need in the future that will 
require GBI participations, including salvos of GBIs. 

So that—we are completing that work now and that will be an-
other indicator of the number of ultimate GBIs we would need for 
the purpose of testing. 

Mr. ROGERS. Great. 
You talked earlier when the ranking member was asking you 

about the logic for 30 as opposed to 44 being deployed, and you ba-
sically said you looked for somebody to tell you why we had 44, and 
you never had been able to get an answer. 

General O’REILLY. Well, sir, it was the best I can tell. I have not 
seen an analysis, but the best I can tell, it was a judgment based 
on where the threat would be today driven by how many rogue-na-
tion intercontinental ballistic-type missiles could be launched at 
one time in this timeframe. And, of course, it was very hard to 
judge risk or the threat, and that was a judgment done many years 
ago. But that was the best understanding I have today of how the 
number got to be 40, at that time. 

Mr. ROGERS. Well, I understand your interest in the Ascent- 
Phase Interceptor, and I like that idea. I just do not understand 
why we would diminish a level or a layer of our current capability 
while we are waiting on that, I think exciting, technology to ma-
ture. 

General O’REILLY. Sir, in the GBI assessment or analysis, we did 
go back and look at what we know today and what the Intelligence 
Community can identify as the ability for the threat to launch mul-
tiple. 

We need a GBI capability. We realize that. And we need to have 
one that is sustained for decades. 

Mr. ROGERS. Right. 
General O’REILLY. We realize that, and we have not shut the 

door to that at all. 
In the area of the execution of those other programs, which we 

terminated, their execution was delivering very late, it was very 
high-risk. We want that capability, but although boost-phase capa-
bility would be ideal, our assessment of the risk of achieving that 
is very high. 

Yet, very close to boost-phase is ascent-phase, and we thought it 
was much more achievable, and we want to have enough intercep-
tors so that we can respond in volume with a large number of 
interceptors responding back to those threats. 

And so we are trying to explore, and we are pursuing ways, to 
take our given force structure today and make it more powerful 
and more of a deterrence to these type of launches. 

Mr. ROGERS. How much money is in the budget for that ascent- 
phase technology development? 

General O’REILLY. Sir, if look at what we are strictly going to be 
investing in, it is focused at about $368 million this year. But it 
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leverages the interceptor work and over $1.5 billion that is going 
on in the development of the rest of the system that the ascent- 
phase adds that first layer of defense. 

So, it is going to be working with—it is going to be developed in 
consonance with that other $1.5 billion. So I did not advertise $1.8 
billion in that area because I believe that is not a fair assessment. 

But there is $368 million that is directly going to give us this 
type of capability to use the rest of the system this way. 

Mr. ROGERS. Well, thank you very much. I appreciate that. 
And I yield back. 
Ms. TAUSCHER. Mr. Larsen, do you have any second-round ques-

tions for five minutes? 
Mr. LARSEN. Not at this time, Madam Chair. 
Ms. TAUSCHER. Mr. Lamborn for five minutes? 
Mr. LAMBORN. Thank you, Madam Chairman. 
General Kehler, how does the $136.4 million increase in Space 

Situational Awareness funding in the fiscal year 2010 budget re-
duce the vulnerability of our space assets, and will the increase en-
able the DOD to share SSA data to prevent accidents like the Irid-
ium collision in February? 

General KEHLER. Sir, with the increased importance of space 
comes some interesting issues, one of which is an increased need 
for us to have better situational awareness of what is there. 

Space becomes more crowded all the time. We look at over 19,000 
objects that we actively track on orbit. There are hundreds, cer-
tainly, thousands, perhaps even more that are there that we do not 
see—nuts, bolts, washers, screws, things that have been part of the 
cost of doing business on orbit. And so it is important for us to in-
crease our situational awareness. 

In the 2010 budget, the increases that we have asked for for situ-
ational awareness are not because of program overruns. They are 
not because of difficulties that we are having. We are looking to 
target that fiscal year 2010 investment at being able to use our ex-
isting sensors better. And that means being able to understand the 
data, collect more data from the existing sensors, put it together 
better, and put it to better use. 

In the meantime, as we are working our way down this road, we 
are increasing our computing capability today, as well as the num-
ber of human beings who are analysts who can look at the data 
and decide when a collision might occur. 

That money is actually being spent right now, today. It is not, 
by budget standards, it is not a huge amount of money. We expect 
to have much better capability to predict potential collisions by the 
end of this year. 

We are better today than we were when the collision occurred 
back in February. We will be better tomorrow than we are today. 
But that is at using the data that we already have and being able 
to use it better. 

As we go into 2010, we will begin to pull more sensors into that 
mixture, and I think we will be able to do better sooner not by wor-
rying about new sensors, although there is some of that in that 
budget. We will put a new sensor on orbit here later this year that 
will allow us to observe objects on orbit better. 
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But by and large, this near-term investment is to make our oper-
ations center better. They can process the data better, display it 
better, and give human beings some better understanding of what 
they need to do, and how they need to go about it. 

Mr. LAMBORN. Okay. Thank you. 
General O’Reilly, the budget request includes only $51 million for 

a European capability. Does this low funding level indicate a 
change of Administration position or lack of support for European 
missile defense? 

General O’REILLY. Sir, it does not. It reflects the legal restraints 
I have from last year’s Authorization and Appropriation Act. Fifty- 
one million is about the extent I can execute this year without the 
ratification of the Ballistic Missile Defense Agreements of the 
Czech Republic and Poland. 

We are continuing the two-stage GBI development, which also is 
part of the European capability and the development and deploy-
ment of forward-based radars, which are also part of that architec-
ture. 

But I am limited to that amount; that was my estimate as how 
much I could do without these other constraints being met. 

Mr. LAMBORN. Okay. Thank you. 
On Tuesday, a Washington Post article referenced a study by the 

EastWest Institute, an independent think tank based in Moscow, 
New York, and Belgium, that concluded the proposed European 
missile defense system is ‘‘ineffective against the kind of missiles 
Iran is likely to deploy.’’ 

General O’Reilly, you do not agree with that assessment, do you? 
General O’REILLY. No, sir, I do not. 
Mr. LAMBORN. And why not? [Laughter.] 
General O’REILLY. Sir, a lot of the assumptions they use in these 

type of assessments are not accurate and they do not reflect our 
true capability—our specifications, what we have demonstrated, 
also what we know of the threat, for what I have access to in intel-
ligence, it does not correlate to the basic assumptions that they use 
in that study and others I have seen like that. 

Mr. LAMBORN. Thank you. 
Madam Chairman, I yield back. 
Ms. TAUSCHER. Thank you, Mr. Lamborn. 
Mr. Langevin, from Rhode island, for five minutes? 
Mr. LANGEVIN. Thank you, Madam Chair. 
General O’Reilly, it has come to my attention that MDA has set 

aside money for THAAD batteries but not radars. I was concerned 
that the goal of the Administration appealed more to THAAD sys-
tems and may be hampered by a limit in the X–band radars and 
production to accompany the batteries. 

What is MDA’s plan for dealing with the gap in deployable ra-
dars to the new THAAD systems, and when does MDA begin the 
procurement of the radar to meet the Administration’s goals? 

General O’REILLY. Sir, we do not have a gap in the radar be-
tween the radars and the batteries. This radar is a multifunction 
radar. It can operate with the THAAD unit for tactical defense, and 
it can also operate standalone as a forward-based radar for stra-
tegic-type threats, long-range, IRBM, ICBM, on its own. 
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So, what we have procured is enough for the THAAD units 
today, and additional radars to also produce in that same function, 
we are developing the software so that these radars can operate in 
one function or the other, and they are interchangeable. 

So, this concern may be the concern that they do not see a radar 
matched to a particular battery. We did that on purpose so that we 
have a pool of radars and any of them can support that battery. 
But we have the seventh radar being delivered this year and we 
have four THAAD units previously. With this budget, we are pro-
posing additional THAAD units, two more, and with those THAAD 
units come radars. 

Mr. LANGEVIN. Thank you, General. 
That was all I had, Madam Chair. I yield back. 
Ms. TAUSCHER. Thank you, Mr. Langevin. 
Mr. Franks for five minutes. 
Mr. FRANKS. Thank you, Madam Chair. 
General O’Reilly, earlier you had just mentioned briefly the com-

plexity of the Arrow–3, and this was not really one going to be one 
of my questions, but I was somewhat fascinated that, potentially, 
it has the potential to have some paradigm shifts in missile defense 
capability. 

And I understand that there is at least an effort to make sure 
that that process stays alive to see if they make their knowledge 
points and it is because the Israelis, as you know, certainly have 
shown the ability to shock the world, many times. 

And I am hoping that we can make sure that if that is to happen 
again, it can be good for the United States and for Israel. So I am 
glad to see that there is still an effort there to see how they do with 
the Arrow–3. 

The committee—in fact, you cited the Joint Staff’s joint capa-
bility, the Joint Capabilities Mix (JCM) study conclusion that twice 
the number of Aegis and THAAD interceptors are required, and to 
the budgets, in my judgment, they did that, and I think that is a 
credit to those who did. 

What studies have been done to identify the force-structure re-
quirements for the rest of the missile defense architecture, like for 
example, you know, GMD or Patriot or radars and other sensors. 
Have there been other studies that, you know, to identify the force 
requirements? 

General O’REILLY. Sir, over the past year, we have also had great 
success in establishing Memorandums of Agreements with the 
Services. And in the case of the Army, I signed one with the Sec-
retary of the Army in January. 

Part of that created a board of directors in which would review 
those exact studies so that we have Army input, we participate 
with the Army, and we make joint decisions. The programs you 
mentioned are all Army programs, and that is how we have worked 
through the Army force development process of their Army staff to 
determine what are the force structure requirements for the Army. 

Mr. FRANKS. And, again, without pressing you too hard here, are 
there copies that would be available to the committee that would 
give us some clarification as to what the rationale was in many of 
those case? 
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General O’REILLY. Sir, I will have to go back and look at that, 
but I will go back to the Army and make that request. 

[The information referred to can be found in the Appendix on 
page 119.] 

Mr. FRANKS. I would appreciate it, General. Sure would. 
Let me then shift gears again. You know, there have been at 

least one study that has examined alternatives to the proposed 
missile defense system in Europe, and the independent assessment 
conducted by the Institute for Defense Analyses (IDA), which was 
required by the fiscal 2008 budget. 

Have you seen any alternatives to the current proposal that are 
more cost-effective in providing defense of Europe and the U.S. 
than the existing plan? 

General O’REILLY. Sir, we are going through that cost-estimating 
process right now. There are several alternatives that it, again, it 
is driven by the assumptions, 30-year life, those type of assump-
tions. 

But the current proposal for an upper-tier defense, which is what 
was proposed—upper-tier against long-range threats. We have not 
seen a proposal that is less costly than that. 

But we are also evaluating, and the Department is evaluating, 
the protection of all of NATO, and that is more costly when you 
bring in other units because you need shorter-range units to pro-
tect the southern tier from Iran, which is the focus of this. 

But for the upper tier, for the lowest cost of protecting for the 
upper tier would be the program of record, at this time. 

Mr. FRANKS. Well, one of the alternatives that I have seen, you 
know, would provide protection for Europe, but it would not pro-
vide protection for the homeland. And I just want to make sure, 
you know, that the protection of the United States is still a nec-
essary criteria for the Administration’s plans for the European site. 

Is that still your understanding? 
General O’REILLY. Yes, sir. And there are analyses going on and 

assessments by the Department as part of the Quadrennial De-
fense Review that have not been complete yet. But, from that point 
of view, the requirement I have had, the guidance I have had, is 
for the protection of the United States and Europe. 

Mr. FRANKS. General, I hope you are successful. Thank you, sir. 
Ms. TAUSCHER. Mr. Turner. 
Mr. TURNER. Thank you, Madam Chairman. 
Obviously, a lot of the questions that you are receiving today con-

cern the reduction of the 44 GBIs to 30—is a concern of not only 
the level of protection that we have but also looking forward and 
our capabilities to support our industrial base. 

There is concern in second- and third-tier suppliers where re-
ports indicate could be without work at the end of this year, which 
results in the issues of loss of capability and cost for restarting 
versus cost for maintaining. 

You had indicated before the 44, perhaps, was arbitrary. You be-
lieve that you have some basis for looking at 30. But one of the 
issues that has been raised in the numbers that you are going to 
be reducing the ground-based interceptors to is the issue of sus-
taining flight testing. 
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According to the budget request, 10 of the remaining 14 GBIs not 
deployed will be used for test assets. Assuming two flights per 
year, and perhaps the salvo test, the expectation is that you would 
run out of test GBIs before the end of the Future Years Defense 
Program (FYDP). Once these 10 GBIs are used up, do you see the 
need for further GMD flight testing? And then the context in which 
this information has been highlighted is the issue that, currently, 
for our ICBMs and our Submarine Launched Ballistic Missiles 
(SLBMs), you say they are two to three times—there are flight 
tests. 

My understanding is that, General Kehler has indicated that be-
fore the Senate Armed Service Committee—that you would like to 
go from three flight tests to four flight tests. The concern is, obvi-
ously, is that with the reduction, you are going to run out of the 
ability to conduct tests of something that, perhaps, if you look at 
other programs, we will need a continuous sustainment, not just 
for determining whether or not it operates but whether or not there 
are upgrades and other types of testing to ensure that it is oper-
ational. 

If you are going to run out of these, it does seem that there, per-
haps, should be an effort to sustain our industrial base, both the 
second- and third-tier suppliers, so we do not incur a huge cost as 
we go forward with testing. Have you taken that issue into consid-
eration, and what are your thoughts? 

General O’REILLY. Sir, if I can, first is I do not believe I have 
said the 44 was arbitrary, it was just I have not seen the substan-
tiating data that was used for that. It appears to me to have been 
a judgment on risk and on an intel assessment of how many threat 
missiles would be available today, or we would be threatened by, 
for simultaneous launch. 

But, so it was a judgment made on data. It is just that that data 
is still under assessment, and I know what they said and it is not 
the case here—— 

Mr. TURNER. Okay, I guess that is where I accept your correc-
tion, however, I guess the concern that everyone has is, well, what 
is the change? Is the data on which it was based lost to you? I 
mean, you say you have not seen it. Because what we would like 
to see is what has changed. 

Everyone’s understanding of the changes of the environment we 
are in is an increasing threat, not a decreasing threat. And so that 
is why everyone is so concerned about your now proposing a de-
crease. So, in the issue of picking that number, people have concern 
about what data was used. So, if you do have an ability to look 
back at that and give us some comparative, we would appreciate 
it. But your thoughts on the issue of testing, I would appreciate. 

General O’REILLY. Yes, sir. 
This budget was developed without the benefit of the current test 

review, which is ongoing, that we have testified to before; Dr. 
McQueary, myself, and General Nadeau. We are completing that 
review now. It has an increase in testing over what was previously 
assumed for the purpose of this budget. Those results will go to the 
Missile Defense Executive Board, and we will brief that out for 
judgments made by them in order to inform our proposed budget, 
2011, for the next year. 
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In the meantime, my concern has been, as you have stated, to 
focus and ensure that we are addressing the obsolescence process— 
or problems that do occur with any electronic system over time, 
and we are in a position in which to activate the production lines 
if they do go cold or extend those production lines for those sup-
pliers through a refurbishment process. 

What this budget proposed which did not exist before was a for-
mal process where you have additional missiles, spares, inten-
tional. And you recycle them through fleet as a way of measuring 
their performance and understanding their aging. 

These are also fairly extensively tested missiles in their silos 
themselves. They were designed that way up front using the latest 
technology at the time, which was just a few years ago, which is 
much beyond the type of fleets at which we are compared to often, 
the older missile systems that do not have the level of built-in tests 
and they are not monitored in the same way in their environment. 

But even with that, we have an annual maintenance program. 
We have a quarterly program that goes out and looks and meas-
ures the performance of each missile. In the past, we have pulled 
missiles and refurbished them because of the instrumentation 
which we have in these silos. 

So, when we put that together, that is also going to be considered 
into the ultimate number of GBIs that we need to procure. 

Mr. TURNER. Okay. So I do not mischaracterize what you have 
said, and see if I can get this right, you do believe that there could 
be increased flight testing requirements in looking at sustainment 
of the program. You are evaluating that. You are going to be mak-
ing recommendations as to what that would be, and it might result 
in a shift in the number of ground-based interceptors that you are 
going to recommend, which could, in turn, then assist sustaining 
the industrial base. 

General O’REILLY. That is correct, sir, as we finish this review 
of what is necessary in order to fully characterize the GMD system. 

Mr. TURNER. And, excuse me if you said, because I did not catch 
it, what is your timeframe for that? 

General O’REILLY. Sir, we had testified before we would be com-
plete by now. It is a very complex review involving STRATCOM— 
was added to the process, so we have a warfighter input. We 
thought that was important. 

But our timeframe is June, sir. Next month. 
Mr. TURNER. So, you think that the number of ground-based 

interceptors that—you may have a different number as we move 
forward with this bill, then, for us. 

General O’REILLY. Sir, we will propose it to the Missile Defense 
Executive Board as the total results that come out of this testing 
program. 

Mr. TURNER. Thank you. 
Ms. TAUSCHER. Thank you, Mr. Turner. 
I am about to close the hearing, but I just wanted to make one 

clarification, General O’Reilly, because I think that there is clearly 
some confusion. Do we not already have a defense against some of 
the Iranian long-term threat in the Alaska system? 

General O’REILLY. Yes, ma’am, we do—— 
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Ms. TAUSCHER. So the idea that we would have no threat, no de-
terrent, no defense, unless the European site was built is really 
leading people astray? 

General O’REILLY. Ma’am, the European site is focused on protec-
tion of what we do not have in Europe today and redundant cov-
erage of the United States, but it is redundant coverage of what 
we already have. 

Ms. TAUSCHER. Thank you. 
Well, General Kehler and General O’Reilly, thank you very much 

for being here, once again. We extend our best wishes to people in 
your command, both the civilian and the Guard and the Reserve 
and the folks that are working on active duty, and we appreciate 
your being here. 

You have informed us very well on the number of issues that we 
have a lot of jurisdiction over, so we thank you very much. And the 
hearing is adjourned. 

[Whereupon, at 4:08 p.m., the subcommittee was adjourned.] 
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RESPONSE TO QUESTION SUBMITTED BY MR. TURNER 

General O’REILLY. In FY 2010, we will maintain the Ground-based Midcourse De-
fense (GMD) long-range defense capability with missile fields at Fort Greely, AK 
(FGA), and Vandenberg Air Force Base (VAFB), CA, where we will emplace 26 and 
4 Ground-Based Interceptors (GBIs), respectively. While the number of missile silos 
will remain at 26 at FGA, we will transition to newer silos to improve operational 
readiness. Thirty highly ready, operational GBIs will provide the United States with 
a sufficient number of operational interceptors, considering the limited number of 
ICBM launch complexes in North Korea and Iran and the long development time 
required for construction of additional ones. Additional GBIs, beyond the 30 em-
placed in silos, will be necessary for maintaining and refreshing an operational fleet 
of GBIs through testing, upgrades and refurbishment. In FY 2010, we also propose 
to fund enhancements to GMD models and simulations, upgrades to increase the 
robustness and reliability of GMD communications; upgrades to command and 
launch systems; and security, infrastructure, and sustainment operations at FGA 
and VAFB. 

In addition to the budget request for GMD, there are other significant midcourse 
defense development activities in our proposed FY 2010 budget intended to enhance 
GMD’s contribution to the BMDS. Approximately $650M beyond the BMD Mid-
course Defense program element will benefit and enhance the operation of our long- 
range defenses, namely, test planning and execution and target development ($160.6 
million); development and operation of the Sea-Based X–Band radar ($174.6 mil-
lion); software development, system engineering, and External Sensors Lab work for 
the AN/TPY–2 X–Band radar ($201 million); operation of the Upgraded Early Warn-
ing Radars ($28 million); modeling and simulations ($51.3 million); and work on the 
Single Simulation Framework ($36 million). 

Continued research and development will improve the capability we already have 
to defend against long-range rogue missile threats. We will also continue rigorous 
ground testing as well as the development and testing of two-stage GBIs to expand 
the defensive battle space, better protect the United States, and potentially develop 
a European Capability. 

While the emerging results of the MDA test restructure study will influence the 
final number of GBIs procured, the FY 2010 budget conveys a commitment to com-
plete the procurement of 44 GBIs already on contract, some of which will go to the 
replacement and refurbishment of the 14 oldest interceptors in order to improve 
operational readiness of the fleet and extend GBI production capability. Completion 
of this procurement allows us to retain an active production capability which could 
be used to meet potential requirements for the European Capability, respond to test 
results, and implement future policy and fleet lifecycle management decisions. 
Moreover, similar to Air Force and Navy practices for Minuteman and Trident mis-
siles, we intend to propose procurement of additional GBIs beyond the 44 already 
delivered or on contract for long-term follow-on operational test and evaluation. 

Although we will limit the number of operational silos to those required to sup-
port the 26 interceptors at Fort Greely, we are reviewing the construction of Missile 
Field #2 to determine the most cost-effective approach to maintaining the highest 
level of missile silo reliability for future decades of GBI operations. 

Additionally, we are upgrading the security infrastructure and completing the 
construction of a new power plant and power distribution system at Fort Greely. 
Once operational GBIs are emplaced in all 30 silos, we will begin replacing the old-
est emplaced GBIs with the newest interceptors from the total produced to maintain 
a high state of operational readiness in their latest configuration. [See page 17.] 

RESPONSE TO QUESTION SUBMITTED BY MR. FRANKS 

General O’REILLY. The Services develop force structure requirements in partner-
ship with the Missile Defense Agency (MDA). MDA provides the technical and ana-
lytical information on Ballistic Missile Defense (BMD) systems to the Services so 
that they may determine the BMD force structure required to meet their operational 
demands. Once developed, the Services pass requirements to USSTRATCOM for 
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prioritization and then to MDA/Service Boards of Directors (BoD) and the Missile 
Defense Executive Board, in turn, for adjudication. 

MDA has assisted the Army, as Lead Service, in the development of force struc-
ture requirements for the Terminal High Altitude Area Defense (THAAD) system, 
the AN/TPY–2 Radar (Forward-Based Mode), Ground-based Midcourse Defense 
(GMD) interceptors and fire control, and most recently, European BMD capability. 

European Capability 
Army and MDA have conducted numerous site visits in Poland. MDA and the 

Army have developed plans for the construction of European Interceptor Site facili-
ties and the Army has developed force structure estimates required to operate and 
maintain those facilities. The European Operational Concept, published by MDA in 
April 2009, describes the operation of the European component within the Ballistic 
Missile Defense System. The Army will leverage this document when developing the 
Doctrine, Organization, Training, Leadership Personnel and Facilities required for 
BMD capability. European Capability force structure planning is on-going. However, 
force structure resourcing will only occur pending ratification of agreements with 
Poland and when directed to execute the program. 

AN/TPY–2 
The initial deployment of AN/TPY–2 (Forward-Based Mode) radar at Shariki, 

Japan in Jul 2006 under national emergency underscored the need to resource AN/ 
TPY–2 units. MDA has provided Space and Missile Defense Command with AN/ 
TPY–2 concepts, operational description, functions, and tasks to support detailed 
analysis for the design and development of force structure required for AN/TPY–2 
units. The Army has conducted a force design update and resourced Table of Orga-
nization and Equipment for four AN/TPY–2 Radars. The Joint Requirements Over-
sight Council reviews ballistic missile radar capabilities and placement options to 
provide improved surveillance and impact point prediction support in support of 
Combatant Command (COCOM) requirements. Decisions for radar deployment fol-
low COCOM procedures and the Joint Staff’s Global Force Management Process. 

Terminal High Altitude Area Defense (THAAD) 21-inch Business Case Analysis 
MDA, in collaboration with the Army, is developing a Business Case Analysis 

(BCA) analysis for the development of a 21-inch interceptor. The Army is working 
on a companion study which examines the impact of an enhanced, improved capa-
bility of a 21-inch interceptor on currently planned Army force structure. Both stud-
ies are expected to be presented at the next MDA/Army BoD for PB12 consideration. 

Joint Capability Mix Study 
The Joint Capability Mix (JCM) II study was conducted by the Joint Staff J8 

JIAMDO in collaboration with MDA and the Services. The JCM II has rec-
ommended the acquisition of additional inventory for THAAD, Aegis, AN/TPY–2 
Radar and European Mid-course Radar. The Joint Requirements Oversight Council 
has endorsed the recommendation. The Missile Defense Executive Board and the 
Deputy’s Advisory Working Group have approved resources for the acquisition of 
these components. 

Ballistic Missile Defense Review 
The Ballistic Missile Defense Review, currently being conducted by the Office of 

the Secretary of Defense and the Joint Staff, is analyzing key aspects of missile de-
fense policy, force structure, sufficiency, and funding. The review is scheduled for 
completion in January 2010. 

Upgraded Early Warning Radars 
Air Force is the Lead Service for the Upgraded Early Warning Radars. Force 

structure (manpower and funding) requirements for those components are found in 
the Transition and Transfer Annexes, co-authored by Air Force and MDA and ap-
proved by the MDA/Air Force BoD. 

Aegis BMD 
In addition to the Joint Capability Mix II requirements that call out SM–3 quan-

tities, Aegis Ballistic Missile Defense (BMD) has documented formal requirements 
from several Combatant Commanders that call for Aegis BMD ship presence in var-
ious regions. The requirement exceeds what can be supported by the number of 
planned Aegis BMD ships. These requirements are being addressed in PR11. 

Additional Studies 
The Missile Defense Executive Board Operational Forces Standing Committee has 

directed review of other technology initiatives with force structure implications. 
These studies are listed below. If technology is proven, these capabilities would be-
come the basis for future Service force structure reviews. 
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• Land-Based SM–3 Architecture 
• Early Intercept 
• Air-Launched Hit-to-Kill Initiative [See page 36.] 
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QUESTIONS SUBMITTED BY MR. TURNER 

Mr. TURNER. The FY 2010 budget request includes a total of $9.3 billion in missile 
defense funding, approximately $1.5 billion below the FY 2009 funded level. A sig-
nificant number of programs were eliminated such as MKV and KEI; some were sig-
nificantly reduced such as GMD. Can you provide the committee with the analysis 
data the Department used to recommend these total programmatic changes? 

General O’REILLY. In direct response to the warfighter’s expressed needs, we are 
reshaping our program of work to bolster transportable regional defense capabilities 
to provide more robust protection of our deployed forces, allies and friends against 
existing threats. 

In accordance with Unified Command Plan 08, United States Strategic Command 
(USSTRATCOM) is responsible for synchronizing planning for missile defense. In co-
ordination with the other combatant commands and the Services, USSTRATCOM 
uses its Warfighter Involvement Process (WIP) to develop and produce a biannual 
list of desired ballistic missile defense capabilities, the Prioritized Capability List 
(PCL). MDA responds to the PCL with an assessment, called the Achievable Capa-
bilities List (ACL), of the technical and schedule risks and programmatic feasibility 
of delivering the requested capabilities in the timeframe specified. As a member of 
MDA’s program control board which manages the configuration of MDA’s pro-
grammatic and operational baselines, USSTRATCOM assesses the degree to which 
the ACL satisfies the PCL. This assessment is called the Capability Assessment Re-
port (CAR). The CAR provides the foundation, justification, and rationale for MDA’s 
annual budget submission. Although the PCL is produced every two years, the 
Operational Forces Standing Committee (OFSC) and the Missile Defense Executive 
Board (MDEB) review BMDS development priorities and progress on a bimonthly 
basis. These programmatic changes are in concert with expressed warfighter bal-
listic missile defense capability needs. 

More specifically, the Department chose to terminate the Multiple Kill Vehicle 
(MKV) program because it was not considered affordable at this time given its tech-
nical challenges, our need to re-look at requirements, and our need to re-allocate 
resources to accommodate an increased focus on theater capabilities. The MKV tech-
nology program was established for integration on to midcourse interceptors to ad-
dress complex countermeasures by identifying and destroying all lethal objects in 
a cluster using a single interceptor. Because this technology is still in the early 
stages of development and considerable questions remain about its feasibility, we 
decided to focus resources instead on technologies that are designed to defeat ad-
vanced countermeasures of launched missiles in their ascent phase—after the boost 
phase and before the threat missile reaches its apogee. 

The Department terminated the Kinetic Energy Interceptor (KEI) program be-
cause it is incompatible with the Department’s direction to counter rogue nation and 
theater threats and it is not the most cost or operationally effective hedge to coun-
tering future ballistic missile threats. KEI’s boost phase intercept mission was ideal 
for countering long-range, advanced, strategic threats, but current and emerging 
medium- and intermediate-range threats over the next decade will be more effec-
tively countered early in their flight (during a threat missile’s ascent phase) by uti-
lizing near-term interceptors and leveraging the Missile Defense Agency’s emerging 
BMDS sensor and command and control network. The deployment of other inter-
ceptor systems will be much sooner than KEI’s planned deployment. The deploy-
ment of other interceptor systems also avoids the significant operational and plat-
form integration issues associated with deploying a new, large KEI class interceptor 
on mobile platforms. KEI was not deemed affordable due to the cost growth of pro-
gram and a program delay from the original five years to today’s fourteen-year de-
velopment schedule. In addition, delays due to technical problems indicated a lack 
of technology maturity of the KEI interceptor. 

Regarding the Ground-Based Missile Defense (GMD) Program, the GMD planned 
program for FY10 has a balanced program for sustainment of the current oper-
ational capability while continuing development for future capability. The GMD pro-
gram plans include funding for key element goals in advancing the GMD system to 
stay well ahead of the threat capabilities of rogue nations. Specifically, verifying ca-
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pability and improving confidence in the fielded system, continued ground/flight 
testing and fielding of thirty operational GBIs. Thirty highly ready, operational 
GBIs will provide the United States with a sufficient number of operational inter-
ceptors, considering the limited number of ICBM launch complexes in North Korea 
and Iran and the long development time required for construction of additional ones. 

While the emerging results of the MDA test restructure study will influence the 
final number of GBIs procured, the FY 2010 budget conveys a commitment to com-
plete the procurement of 44 GBIs already on contract, some of which will go to the 
replacement and refurbishment of the 14 oldest interceptors in order to improve 
operational readiness of the fleet and extend GBI production capability. Completion 
of this procurement allows us to retain an active production capability which could 
be used to meet potential requirements for the European Capability, respond to test 
results, and implement future policy and fleet lifecycle management decisions. 
Moreover, similar to Air Force and Navy practices for Minuteman and Trident mis-
siles, we intend to propose procurement of additional GBIs beyond the 44 already 
delivered or on contract for long-term follow-on operational test and evaluation. 

Mr. TURNER. Your Department made significant programmatic decisions regard-
ing U.S.- and European-based missile defense programs prior to the completion of 
the Administration’s QDR. Can you please explain why? Did the applicable combat-
ant commanders including NORTHCOM, STRATCOM, and EUCOM play a role in 
this decision-making process? 

General O’REILLY. The original schedule for Ballistic Missile Defense (BMD) in 
Europe projected a 2013 capability; however, delays in obtaining Host Nation Ratifi-
cation and restrictions imposed by Section 233 of the FY09 National Defense Au-
thorization Act (NDAA) have resulted in revisions to the program schedule and 
funding obligation plans. The European Component program reflects compliance 
with FY09 NDAA requirements and continues to focus on two-stage interceptor de-
velopment and test, pending the outcome of the QDR, in order to maintain the Eu-
ropean Component of the BMDS as a viable missile defense option. 

USSTRATCOM and the Joint Staff represent the warfighter community within 
the Operational Forces Standing Committee and the Missile Defense Executive 
Board in reviewing BMDS development priorities and progress on a bimonthly 
basis. These stated programmatic changes are in concert with expressed warfighter 
ballistic missile defense capability needs. 

QUESTIONS SUBMITTED BY MR. LAMBORN 

Mr. LAMBORN. In a memo to the Commander of Strategic Command in February 
you wrote, ‘‘Space-based intelligence, surveillance and reconnaissance (ISR) systems 
today provide many advantages to U.S. forces in combat. However, these systems 
were not designed specifically to support battlefield operations as their primary mis-
sion, yet their services have become essential to warfighting capabilities.’’ Further, 
you noted that we need the capability to deliver an effects-based, tactically focused, 
ISR capability that is responsive to the warfighter. You specifically cite the need to 
determine how we can provide combatant commanders the ability to directly task 
space-based assets and downlink data in theater. These capabilities would provide 
commanders the ability to plan and direct space-based sensors with confidence and 
flexibility. In addition, receiving, processing, and disseminating quality data in oper-
ationally relevant timeframes would greatly enhance combat decision-making. 

Are you aware that commercial satellite data providers can immediately bolster 
the combatant commanders’ access to high-quality imagery and products through di-
rect tasking and downlink and other rapid tactical access methods? 

General KEHLER. Yes, we are definitely aware of the many forward-leaning ad-
vances and capabilities offered by the commercial space sector. One of the key driv-
ers for today’s active use of commercial satellites was the operational demand for 
digital imagery during DESERT STORM. As a result, current Eagle Vision (EV) 
commercial systems have responded to the U.S. military’s need for rapid, tactical 
access to broad area and multispectral overhead imagery. From a military perspec-
tive, our partnership with commercial space is a key element in the way-ahead vi-
sion for maintaining information superiority across the broad spectrum of military 
operations. 

Mr. LAMBORN. In a memo to the Commander of Strategic Command in February 
you wrote, ‘‘Space-based intelligence, surveillance and reconnaissance (ISR) systems 
today provide many advantages to U.S. forces in combat. However, these systems 
were not designed specifically to support battlefield operations as their primary mis-
sion, yet their services have become essential to warfighting capabilities.’’ Further, 
you noted that we need the capability to deliver an effects-based, tactically focused, 
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ISR capability that is responsive to the warfighter. You specifically cite the need to 
determine how we can provide combatant commanders the ability to directly task 
space-based assets and downlink data in theater. These capabilities would provide 
commanders the ability to plan and direct space-based sensors with confidence and 
flexibility. In addition, receiving, processing, and disseminating quality data in oper-
ationally relevant timeframes would greatly enhance combat decision-making. 

Do you plan to leverage this critical capability that is currently available and if 
so, please provide details? 

General KEHLER. We continue to explore a variety of commercial satellite options 
and are presently leveraging this important supporting capability. For example, the 
Eagle Vision system is a commercial architecture designed to provide theater com-
manders and combat units with rapid imagery products for mission planning. It is 
currently deployed and is both tasking and receiving commercial space imagery from 
a variety of platforms. Also of note, in the recent Schriever V Wargame in March 
2009, we explored more effective ways for the United States to operate with com-
mercial providers and coalition partners to assure space and information superi-
ority. As a part of this evaluation, we organized an Industry Cell to operate in con-
junction with the other government groups to more effectively integrate commercial 
products. While certain legal and foreign affiliation issues must still be considered, 
we continue to evaluate the feasibility of these private sector capabilities and, 
through currently fielded systems and future exercises, better understand the im-
portant contribution that commercial imagery plays in today’s fight. 

Mr. LAMBORN. General Kehler, Air Force Space Command (AFSPC) is responsible 
for the Space Surveillance Network (SSN) tasked with monitoring approximately 
15,000 objects in the orbital threat environment. These objects are compounded by 
additional breakups, and the entire debris field must be tracked to prevent cata-
strophic collisions in space. In addition, the Haystack antenna at Millstone Hill is 
being deactivated for hardware upgrade, which degrades our SSN capability. Would 
AFSPC realize enhanced Space Situational Awareness by leveraging the existing 
network of MDA sensors through multi-mission sensor utilization? 

General KEHLER. AFSPC recognizes the potential contributions of the MDA sen-
sors network and continues to assess the value they could bring to Space Situational 
Awareness (SSA). Within the Command, we have a strategic approach toward 
achieving our Nation’s SSA objectives which includes, as our number one priority, 
to ‘‘integrate and leverage information from a variety of existing assets and 
sources—use current information in new ways.’’ In fact a number of our sensors al-
ready perform important roles for missile warning, missile defense or space surveil-
lance depending on the scenario. Back in July 2008, when we completed our Na-
tional Interim SSA Architecture, we identified SSA capabilities that MDA sensors 
could contribute toward and included them in the architecture. Since that time, we 
have been involved in activities to find the best approach for data exchange between 
the two communities through a net-centric, service-oriented architecture. Finally, we 
are working with our mission partners to analyze the individual sensors’ and net-
works’ capabilities and their specific value to the mission along with any necessary 
agreements that would have to be put into place, funding sources, and concepts of 
operations changes. 

Mr. LAMBORN. General O’Reilly, I understand that the sensors deployed in the 
Ballistic Missile Defense System (BMDS) collect information on orbital space ob-
jects. This information must be assessed for possible threat, and upon resolution, 
discarded as non-threatening. Assuming that the necessary modifications are imple-
mented with no degradation of the primary Ballistic Missile Defense mission, would 
the MDA support enhanced information sharing with the space community through 
multi-mission sensor utilization? 

General O’REILLY. While these activities demonstrate the inherent capabilities of 
the X–Band radars to support the Space Situational Awareness (SSA) mission, full 
integration of these radars into the SSA mission will require development and test-
ing of real-time software and connectivity into the Space Surveillance Network 
(SSN). Additionally, such use would need to be coordinated with the respective Com-
batant Commanders and appropriate tactics, techniques, and procedures developed. 

SSA is a difficult problem requiring a network of sensors worldwide. The Cobra 
Dane Upgrade (CDU) and the Upgraded Early Warning Radars (UEWRs) are cur-
rently connected to the SSN, provide multi-mission capability, and have been con-
tributing to the SSA mission for over 20 years. Additional MDA ground and sea- 
based radars can potentially support the SSA mission from their operational and 
test locations, supporting launch characterization, reducing track coverage gaps, and 
increasing capacity. Several of the X–Band radars have demonstrated their ability 
to support the mission in the past: 
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• The AN/TPY–2 radar has participated in the USSTRATCOM-sponsored Ex-
tended Space Sensors Architecture (ESSA) Advanced Capability Technology 
Demonstration (ACTD) 
Æ As part of this demonstration, the AN/TPY–2 radar at the Pacific Missile 

Range Facility supported characterization of the TACSAT–3 launch on May 
19, 2009 

• The Ground-Based Radar Prototype (GBR–P) has demonstrated an offline capa-
bility to perform long-range satellite tracking and imaging and orbital debris 
tracking 

• During Operation Burnt Frost, multiple AN/TPY–2 radars and the SBX all pro-
vided tracks of the USA 193 satellite as well as high-resolution data of its de-
struction. Also, the CDU and the UEWRs provided pre-event characterization 
and post-intercept debris tracking. 
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